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Executive Summary  
 
This report covers the second year of the United States Agency for International Development’s (USAID’s) Citizens’ 
Voice Project from July 2012 to June 30, 2013. The Project is being implemented  by  the  Trust  for  Democratic  
Education  and  Accountability  (TDEA),  while  the sub-contractors  are  The  Asia  Foundation  (TAF)  and  Anjum  
Asim  Shahid  Rahman-Grant Thornton (AASR-GT).  
 
In the second year, the Project announced the third, fourth and fifth grants cycles. The third cycle was announced on 
July 5, 2012, the fourth cycle on September 30, 2012, while the fifth cycle was announced on February 2, 2013. The 
Project solicited applications through, among others, website, e-mail groups and newspaper advertisements for all 
three cycles. Moreover, for the fifth grants cycle, people were also informed via sms about the solicitation. In 
addition, two information sessions, were organized in Hyderabad and Muzzaffarabad for the purpose of 
communication and outreach.  The  Project  staff  used  these  events  to  share information  about  the  Project  as  
well  as  information  about  grant  cycles,  especially  about eligibility,  evaluation  criteria,  proposal  development,  
application  submission  process, evaluation  process  and  approvals.  The information sessions attracted significant 
media attention  and  were  given  wide  coverage  in  both  the  electronic  and  print  media.   
 
The Project received an increasing number of applications in response to the solicitations, 170 for the third cycle an d 
369 and 652 for the fourth and fifth cycles respectively. The applications were evaluated through a multi -tier, 
transparent evaluation system, including technical reviews, pre-award assessments, Grants Management Committee 
reviews, PSC reviews and USAID reviews. Operational pre-award  assessments  focused  on  procurements,  human  
resource management, finance and absorptive capacity of applicants. In total, 212 operational pre -award 
assessments were carried out in the second year, bringing the total number of operational pre-award assessments 
under the Project to 247. The Project also conducted 192 programmatic pre-award assessments during the year 
bringing the total number to 226. The Project submitted a total of 219 recommendations to USAID during the second 
year, while it awarded a total of 112 grants; 2 under the first grants cycle, 17 under the second grants cycle, 26 under 
the third grants cycle, 25 under the fourth grants cycle and 42 under the fifth grants cycle.  
  
The Project also made substantial progress in terms of capacity building of the grantees. A total of 777 individuals 
from grantee organizations were trained under Quick Impact Trainings (QITs), Long-term Institutional Development 
trainings (LITs), and Performance Management Plan (PMP) trainings. Besides this, the Project and TDEA staff were 
also trained in selected areas through on-job trainings and formal workshops.  
 
There is much to report with reference to the Project’s grantees/partners, who continued implementing their voice 
and accountability work in various traditional and non-traditional themes, including energy sector reforms, municipal 
services, water rights, legislative governance, local governance, 18th amendment, transparency and accountability, 
education sector reforms, tax sector reforms, female voters’ turnout, free and fair elections. With the award of 
grants currently in process, the grantees/partners of Citizens’ Voice Project will start working in several more critical 
themes in relation to governance such as youth deve lopment, independent and responsible media, and citizens’ 
engagement for grievance redress through the offices of Ombudsmen. In Pakistan, no project has ever had a nation -
wide coverage of diverse themes related to governance. 
 
The following major outputs/outcomes were achieved by the grantees of all 5 cycles till date between July 2012 and 
June 2013: 
1. 45,194 citizens participated in grantee CSOs’ activities related to policy advocacy like meetings, seminars, 

workshops, awareness sessions, round table conference, policy dialogue, lobbing sections, and network 
membership campaigns 

2. 673,026 citizens were approached through different election related activities under cycle 4 and 5. These 
activities included door to door visits, stalls, corner meetings, formation o f citizens’ voter groups, seminars, 
workshops, meeting with elders, meeting with legislatures, government authorities, letter writing campaign etc. 
The citizens approached through media are not included in this.  

3. 30,165 citizens participated in grantee CSOs’ activities related to oversight of state institutions. State institution 
oversight activities included formation of oversight forums/committees, formation of networks at village, union 
council (UC), district and regional levels, re-activation of committees etc. 
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4. More than 925 oversight committees were formed at village, UC, tehsil and district levels.  
5. 10,333 citizens participated in events organized by grantee CSOs to build citizens' capacity for Public Private 

Partnership and linkages development. 
6. 120 grantees shared reports/press release to media on their activities/accomplishments and received good 

media coverage. 
7. 6 grantees enhanced engagement between communities and parliamentarians.   
8. 7 grantees developed citizens’ charter of demands (CoDs) on water rights, energy sector, education sector and 

effective role of legislatures.  
9. Pak Women has submitted its charter of demands on the effective role of legislatures to ex -speaker provincial 

assembly KP and also to provincial assembly secretary parliament. Now Pak Women is in the process to bring the 
CoD on the discussion agenda of the parliament. 

10. There was increased citizen participation in government consultation processes (for example, the network and 
CRCP participated in public hearings arranged by OGRA and NEPRA. 

11. 10 grantees generated new evidences (including research and studies) on  issue-based advocacy for policy 
change and oversight of state institutions.  

12. CARD is in the process of finalizing the first draft of Fishery Policy for Balochistan. Current Chief Minister, 
Balochistan has asked them to share first draft with Secretary Fisheries, Labor and Law for vetting and further 
submission.   

13. The government of KPK has recently drafted Right to Information (RTI) Ordinance, 2013. The Centre for Peace 
and Development Initiatives (CPDI's) RTI team has analyzed the ordinance and prepared detailed comments on 
the ordinance and shared with Principal Secretary to Chief Minister KPK, Speaker KPK, Deputy Speaker KPK, 
information minister KPK, Law Minister, KPK, Secretary Law, KPK and chairman PTI.  

14. Based on advocacy campaign of PWO, a new sub-division has been established by MEPCO-WAPDA in District 
Lodhran.    

15. 12 grantees signed 14 MOUs with concerned line department) and enhanced public-private partnerships.  
16. 11 grantees established/strengthened relevant public bodies’ complaint systems to record citizen’ concerns 

about service delivery.  
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Highlights for the Year (July 2012-June 2013) 

*This figure includes one application (The Network for Consumer Protection) that was directly approved by USAID.  
  

Statistical Abstracts 
This is the annual progress report of Citizens’ Voice Project for the reporting period July 2012 to June 2013. The table 
below highlights the key achievements during the year as well as cumulative status as of June 30, 2013.  

 
S. # Indicators 

During the Year 
(July 2012 - June 

2013) 

Cumulative as of 
June 30, 2013 

A
P

P
LI

C
A

TI
O

N
S 

&
 G

R
A

N
TS

 

1.0 Applications Received 1191 1476 

1.1 Technical Reviews 1094 1371 

1.2 Grant Management Committee Reviews 624 668 

1.3 Project Steering Committee Reviews 219 324 

2.0 Applications Recommended to USAID for Award 240 275 

2.1 Approved for Award by USAID 130 143* 

2.2 Approval in process at USAID 54 54 

3.0 Grant Agreements Signed with Applicant Organizations 112 125 

3.1 Grant agreements under process 4 4 

3.2 Grants not awarded after USAID approval 12 14 

4.0 Funds Committed to Grantees by USAID in USD 6,854,059 8,261,924 

5.0 Funds Disbursed to Grantees in USD  3,923,749 4,036,740 

M
&

E 

6.0 Pre-Award Assessments 404 473 

6.1 Operational Pre-Award Assessments 212 247 

6.2 Programmatic Pre-Award Assessments 192 226 

7.0 Post-Award M&E Visits 266 266 

7.1 Operational M&E Visits 40 40 

7.2 Programmatic M&E Visits 226 226 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 777 793 

9.0 PMP Workshops/Training of Facilitators 6 6 

9.1 Number of Male Participants 69 69 

9.2 Number of Female Participants 23 23 

10.0 Quick Impact Trainings (Programmatic) 12 13 

10.1 Number of Male Participants 182 193 

10.2 Number of Female Participants 50 55 

11.0 Quick Impact Trainings (Operational) 6 6 

11.1 Number of Male Participants 205 205 

11.2 Number of Female Participants 37 37 

12.0 Long-Term Institutional Trainings  11 11 

12.1 Number of Male Participants 177 177 

12.2 Number of Female Participants 34 34 

13.0 Training of Trainers/Consultative Workshops 3 3 

13.1 Number of Male Participants 31 31 

13.2 Number of Female Participants 14 14 

14.0 Capacity Action Plans Developed 46 58 

14.1 Pre-Award Conditions Agreed Upon 0 1 

14.2 Pre-Award Conditions Met 0 1 

14.3 Post-Award Conditions Agreed Upon 258 312 

14.4 Post-Award Conditions Met 83 83 
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Applications received, pre-award grants processing and disbursement of funds 

 Citizens’ Voice Project received 1191 applications during the year, while the total number of applications 
received to date is 1476. 

 Citizens’ Voice Project committed US $6,854,059 during the reporting period, raising the total committed 
amount to US $8,261,924. 

 Citizens’ Voice Project disbursed US $3,923,749 during the reporting period, raising the total disbursed 
amount to US $4,036,740. 

 
Monitoring and Evaluation 

 The Project conducted 212 operational and 192 programmatic pre-award assessments, while the cumulative 
figures stand at 247 and 226 respectively. 

 The Project has conducted 40 operational and 226 programmatic post-award visits during the last one year. 
 
Capacity Building 

 232 persons from 125 grantee organizations participated in Quick Impact Trainings on voice and 
accountability during the last year, bringing the total number of persons trained to 248.  

 92 persons from 55 organizations were trained through Performance Management Plan (PMP) workshops. 

 242 persons from 124 organizations participated in Quick Impact Trainings on Finance, Procurement and HR 
during last year.  

 211 persons from 110 organizations participated in the Long Term Institutional Development Trainings 
conducted by COMSATS and Institute of Business Management (IoBM).  
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1. Monitoring, Evaluation and Research 
1.1. Program Development and Research 
During the past one year, the Program Development and Research (PD&R) unit played a prominent role in identifying 
appropriate intervention areas, developing program descriptions, evaluating grant applications, revising applications 
with short-listed grantees for the purpose of improving, editing and finalizing them, facilitating grantees in 
developing baseline methodologies, developing presentations and evaluating the qualitative impact of project 
interventions at closeout timings. Following are the details of these activities: 
 
1.1.1. Development of Program Descriptions 
PD&R undertook researches on topics such as local government system, 18th amendment, accountability 
mechanisms, media ethics, FATA crime regulations and other reforms in FATA, election dispute resolution 
procedures and energy sector issues in Pakistan in order to develop program descriptions. A matrix was also 
prepared on “Institutional Overview of Office of Federal and Provincial Ombudsmen in Pakistan”. The unit also 
developed a document on “Youth Policies in Pakistan and their Implementation in Various Provinces” and Analysis of 
Polling Stations keeping in consideration 1-20% and 21-30% of Female Voter Turnout.   
 
The themes of cycles 3 and 4 were identified by USAID and PD&R contributed in drafting final versions of program 
descriptions, which included the following:  

 Citizens’ Engagement and Accountability for an Effective Local Government System 

 Citizens’ Advocacy for Implementation of 18th Amendment 

 Citizens’ Voice for Strengthening Transparency and Accountability Mechanisms 
 Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms 

 Energy sector 

 Citizen Voice and Accountability for Youth Development  
 Citizens’ Voice for Independent, Free and Responsible Media  

 Citizens’ Voice for Effective Grievance Redress through the Offices of Ombudsmen 
 
PD&R Unit also developed research papers on contemporary issues which will be submitted to the USAID for 
approval and solicitation in coming grant cycles. These research topics/papers include the following:  

 Advocacy for Strengthening and Implementation of Legal Framework for Prevention of Electronic Crimes 

 Strengthening Citizen’s Voice and Public Accountability with Focus on Infant Health and Enforcement of 
Article 9, 10 and 11 of Protection of Breastfeeding and Young Child Nutrition Ordinance 2002 

 Citizens' Voice Against Sexual Harassment in Public Spaces 
 Advocacy for formulation of adequate policies and laws to secure the rights of people with disabilities 

 Advocacy for strengthening labor laws 

 Advocacy for the farmers rights 
 Advocacy for right to information laws in Pakistan 

 
1.1.2. Review of Applications 
During the reporting period, the Project received a total of 1191 applications in response to Cycles 3, 4 and 5. In 
order to assess applications, Technical Review Committees (TRCs) were formed. TRCs were further divided into sub-
committees, which each handled a designated number of applications. After screening applications in light of given 
criteria, recommendations were given to Grants Management Committee (GMC). GMC then reviewed the short-
listed applications and forwarded their recommendations to the Project Steering Committee (PSC) which vetted the 
final selection, and sent applications to USAID for approval.  
 
In order to share the workload and expertise in themes of cycles 3, 4 and 5, PD&R team received support from M&E, 
TDEA secretariat and TAF teams. In cycle 5, the assessment of applications was primarily focused on proposed 
budget instead of technical applications. Therefore, mixed technical teams were formed comprising members with 
expertise of program and budget both. For this purpose, PD&R unit engaged Grant and Finance Units for their 
expertise in budgets. The budget portion was assessed on the basis of direct labor, supplies and equipment, travel 
and per-diem program cost, admin cost; partnership-sub agreements, total cost, and implementation of programs 
and previously received financial aid from a donor organization etc.  
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On the basis of the applications evaluation criteria provided by the USAID, the unit drafted a detailed assessment 
criterion. Later, these criteria were approved by GMC and PSC both. TRC members used these criteria for the 
evaluation of grant applications. During last year, TRCs marked a total of 1094 applications, out of which 543 
applications were recommended for GMC review. The total number of applications reviewed by TRCs since the 
beginning of the Project stands at 1371. Meanwhile, GMC reviewed 624 applications during July 2012 to June 2013, 
bring the total number of applications reviewed by GMC to 668. PSC reviewed 219 applications during the reporting 
period, while 324 applications have been reviewed in all.   
 
1.1.3. Revision of Applications 
PD&R shared the comments of PSC and GMC with short-listed applicants for cycles 3, 4 and 5 and sought 
clarifications and revisions in their applications. The related process involved follow -ups through emails and 
telephonic correspondence, meetings and provision of technical guidance by PD&R unit with all short -listed 
applicants. Key highlights include the following: 
 

 The unit facilitated shortlisted applicants under cycle 4 in identifying the target polling stations in their 
proposed areas. PD&R provided them with data of female polling stations in selected constituencies, where 
turnout was between 1-30% in 2008 elections1. Under the cycle a generic plan of activities was devised, 
which included the formation of Citizens’ Voter Groups (CVGs), mobilization campaigns, community 
meetings, sensitization of community elders, and engagement with Election Commissions of Pakistan (ECP), 
NADRA, district administration and political parties, door to door visits and dissemination of IEC materials. 
This generic project has contributed to strengthening the citizens’ voice and removed barriers, to encourage 
and facilitate increased female voter turnout. 

 Each grantee organization of cycle 5 was facilitated by PD&R in identifying their respective tehsil/ town and 
polling stations. The projects under cycle 5 were implemented in polling stations (male, female and 
combined) of selected tehsils where turnout was 1-30% in the 2008 elections. In this regard, a consultation 
meeting with the Free and Fair Election Network (FAFEN) secretariat was also held to discuss the 2008 
elections data about polling stations. It was determined in those meetings the areas that would be targeted 
separately by Citizens’ Voice Project and FAFEN since the latter had implemented a project on increasing 
female voter turnout from 0%.  

 
1.1.4. Survey/Base Line Reports of Grant Cycles 
During the reporting period, 15 baselines, Citizens Report Cards (CRCs), research methodologies and reports of some 
of the grantees of cycles 1,2 and 3 were reviewed in order to provide insight and guidance.  
 
1.1.5. Qualitative Research 
PD&R also played an important role in the closing out of grants. Focus Group Discussions ( FGDs) and Semi- 
Structured Interviews (SSI) were used to gather qualitative information about important areas of the Project 
including citizens’ participation, civic education, citizens’ oversight, public-private partnerships, complaint redressal 
mechanisms and issue-based policy change. These enabled the Project in obtaining qualitative analysis about the 
grantees of cycle 1, their contribution in achieving overall Project objectives, gathering in-depth feedback from 
beneficiaries, and evaluating the qualitative aspect of implemented projects. These FGDs and SSIs also helped in 
developing a set of recommendations for the Project.  
 
FGDs and SSIs were conducted for the following grantees:  
  

                                                                 
1
 Source FAFEN data 
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Name of grantee   Thematic Area Target Area  
Goth Seengar Foundation Municipal Oversight Jacobabad 

Participatory Educational Awareness 
& Community Empowerment 
(PEACE) 

Municipal Oversight Mirpurkhas 

Awaz Foundation Pakistan Improving Water Rights Bahawalpur  

DAMAN  Improving Water Rights Multan and Khanewal  

GINI Improving Water Rights Lahore  

Participatory Efforts for  Healthy 
Environment (PEHE) 

Improving Water Rights Sukkur  

Semiotics Consultants Energy Sector Islamabad  

PEACE  Energy Sector Mardan  

The Network  Energy Sector Rawalpindi  

 
1.1.6. Trainings, Events and Capacity Building Sessions 
PD&R actively participated in the following workshops/trainings: 

 “Design and Implementation of Performance Management Plan” workshop, which focused on result-based 
M&E, the steps to building result-based M&E system, setting goals and objectives for high level results, 
building result chain and key performance indicator selection 

 Training of Facilitators on “Managing for Results” with the purpose to enhance the knowledge and capacity 
of the Project staff in managing for results 

 Internal capacity development session on proposal development, research methodology and 18th 
constitutional reforms 

 Training of Trainers at Empowerment through Creative Integration (ECI) on “Strengthening Citizen’s Voice 
and Public Accountability” 

 Regional workshop by CIRDAP on “Horizontal Learning Program” with the purpose to identify, develop and 
share the best practices from 15 member countries of CIRDAP and replicate the best selected 
practices/programs/projects 

 Internal capacity building session on “Governance: Concepts, Context and Challenges” 

 Internal TDEA training session on financial management  

 Two capacity building sessions for TRC members of cycles 4 and 5 focused on the code of conduct, defining 
education voters campaign in the light of the Request for Applications (RFA), election stakeholders and their 
role in elections, election cycle, organogram of Election Commission of Pakistan  

 Training of Facilitators (TOF) on “Managing for Results” to build capacities of development professionals on 
Results Based Monitoring and Evaluation 

 
1.1.7. Miscellaneous:  
PD&R unit members assisted other units in various targets:  

 Drafted matrix regarding organizations working on law, registration and regulation of NPOs/NGOs in 
Pakistan 

 Facilitated web application developer on grantee’s locations of 1st and 2nd Grant Cycles for Google maps 

 Collaborated with M&E team in finalization of PMP reporting on GMIS which will be used to verify the 
activities of grantees on defined indicators and their closeout details  

 Assisted in entering application details of all grant cycles on OTI data base and also developed NRSP data 
sheets which were then shared with USAID 

 Contributed in upgrading of NPO management modules on resource mobilization in traini ng sessions at 
IoBM and COMSATS 

 Prepared IEC materials (posters, banners, stickers and brochures etc.) regarding General Elections 2013 and 
sample letters which were used by the grantees of cycles 4 and 5 during the general election advocacy 
campaign 

 Participated on FM 101 radio program and discussed the Project and its role with development partners 



Page - 12 - of 100 

 

1.2. Monitoring and Evaluation 
During the year (July 2012- June 2013), the M&E Unit carried out a range of activities including  112  grantees’ work 
plan revisions, 124 grantees’  milestones development and 112  grantees’ conditions suggested,  conduction of  197 
programmatic pre award assessment of sub awardees (Cycles 2,3,4 and 5), desk reviews including support and 
approval of IEC materials; review and approval of  invoices/TAF209 of  sub awardees(Cycles 2,3,4 and 5), 229 post 
award field monitoring visits of sub awardees(Cycles 1, 2,3,4 and 5). The details of these activities are given below. 
 
1.2.1. Pre-Award Support for the Award of Grants 
M&E Unit provided pre-award support for the award of grants and GMIS which included revision of work plans, 
development of milestones and suggesting conditions to the Grants Unit to be negotiated and agreed upon with the 
applicants. The details are provided below: 

 
The Unit conducted 192 programmatic pre-award assessments of the short-listed applicants. The consolidated list of 
these applicants with their risk level is given in the table below. 
 

Thematic Area  Cycle 
Number of 

Applications 
Risk Category 

Low Medium High 

Legislative Governance 2 7 3 3 1 

18th Amendment 3 9 1 5 3 

Frontier Crime Regulations 3 5 1 4  

Local Government 3 8 4 2 2 
Transparency and Accountability 
Mechanisms  

3 6 3 2 1 

Energy Sector Reforms 3 9 2 3 4 
Effective Redress through the Offices of 
Ombudsmen 

4 4 2 2  

Thematic Area Cycle 
Number of Applications 

Work plans 
Revised 

Milestones 
Developed 

Conditions 
Suggested 

Citizens’ Oversight of Municipal Services 1 1 5 1 

Improving Water Rights 1  4  

Energy Sector Reforms 1  4  

Citizens’ Voice and Public Accountability in Tax 
Selection Sector 

2 2 2 2 

Citizens’ Voice for Effective Legislative Governance 2 5 5 5 

Education Sector Reforms 2 11 11 11 

Energy Sector Reforms 3 8 11 8 

Citizens’ Advocacy for Implementation of 18th 
Amendment 

3 6 5 6 

Citizens’ Engagement and Accountability for an 
effective local government system 
 

3 5 5 5 

Citizens’ Voice for Strengthening Transparency and 
Accountability Mechanisms 
 

3 5 5 5 

Frontier Crime Regulations 3 2  2 

Citizens’ Awareness for Higher Female Voter Turnout 4 25 25 25 

Citizens’ Voice for Free, Fair & Peaceful Elections 5 42 42 42 

Total - 112 124 112 
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Citizens voice and Accountability for youth 
development 

4 13 6 5 2 

Independent, Free and Responsible Media 4 6  4 2 
Citizens’ Awareness for higher female 
turnout 

4 28 9 17 2 

Citizens’ Voice for Free, Fair & Peaceful 
Elections 

5 97 13 53 31 

Total - 192 44 100 48 

 
1.2.2. Post-Award Monitoring 
Desk Reviews 
During the year (July 2012- June 2013), M&E unit provided support and facilitation in conducting desk reviews as 
follows:  

 Correspondence as per requirement  

 Review of target versus achievements  

 Review and approval of invoices/TAF 209 reports 
 Data compilation and preparation of consolidated reports on a monthly and quarterly basis 

 Arrangements for USAID visits and events– as per need 

 Follow-up on phone  
 Random calls to grantee staff/beneficiaries/stakeholders and maintaining record   

 Follow up for updating GMIS and necessary guidance  
 
M&E unit provided support and facilitation, and later approved the following advocacy material of the Cycle s 1, 2, 3, 
4 and 5 sub-awardees: 
 

S# Type of Advocacy/Other Materials Number of grantees whose advocacy 
materials were approved 

1 Banners 111 
2 Posters 68 

3 Pamphlets 40 
4 Advertisements (for hiring staff & consultants) 64 

5 Brochures 39 
6 Press Releases 5 

7 Quarterly Newsletters 14 
8 FM Messages 37 

9 Training Manuals 33 

10 Approvals of project coordinator/manager 89 
11 PowerPoint Presentations 6 

12 Stickers 3 
13 Policy Briefs 2 

14 Documentaries, Billboards, CSOs’ Directory , 
Training Certificates, Shields , TV Messages 

1 each 

 
In addition to the above advocacy material approvals, the unit also shared and reviewed the monthly/quarterly 

reporting formats of 125 grantees.  
 
Review and approval of Invoices/TAF 209 (programmatic aspects) 
During the year (July 2012- June 2013), M&E team reviewed, verified and later approved the programmatic aspects 
of grantees milestones and TAF 209 reports. The details of milestones/TAF 209 approved during the reporting year 
are as follows: 
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Cycle  Number of Grantees  Milestones Cleared TAF-209 Signed 

1, 2, 3, 4, 5 125 1450 232 

 
Field Visits 
The M&E team carried out regular field monitoring visits to the Sub Awardees’ project area in order to conduct 
various monitoring activities in the field. During post award visits, M&E field teams carried out following activities: 

 Review of record (both hard & soft)/target vs achievements 

 Meetings with staff, beneficiaries/stakeholders  

 Individual Interviews 
 Spot check/random visits of project operational sites 

 Preparation of field visit report  

 Sharing reports with grantees 
 Follow-up for corrective measures  

 
Based on the unit’s post-award field-monitoring plan for the Grants Cycle -1, 2 , 3, 4 & 5 sub-awardees, the 229 post-
award field visits of the following sub-awardees were carried out in the year. Details are as follows 
 

 
The province wise break up of post award field visits is as follows: 

Province Name  Name of Organization Sum of Monitoring Visits 
AJK 5 3 

Balochistan 19 26 

FATA 2 3 
GB2 2 0 

KP 36 74 
National 5 15 

                                                                 
2
 The visit of GB grantees is planned and will  be carried out in coming quarter. 

Cycle No. of field 
visits 

Name of grantees visited 

1 48 DADO(2), The Network for Consumer Protection(4), PEHE(3), AHKRC(3),PEACE KP(3), 
PEACE Baluchistan(3), GINI(5), CRCP(3), AGHE(2), AWAZ(5), DAMAAN(5), Semiotics(3), 
ABKT(2), DevCon(2), GSF(3) 

2 32 Children First(4), DEWA(3), Pak Woman(2), HDF(3), OHD(2), SHERD(2), LEAD, Sudhaar 
Society(2), READ, PES(4), The Network for Consumer Protection, GINI(2), HDO , WESS, 
DevCon, YES(2) 

3 19 STEP(2), DTCE, RINP(3), TGA, DELTA, DRS, AHSAS, PWO, UDF (2), PEHE, KDA, CDF, NDS, 
ARTS, SRSP 

4 50 BSDSB(2), BEEDS(2), GWO(2), Azat Foundation(2), MRDS(2), SHAD(2), GEESE(2), 
STEP(2), SCFD(2), YAD(2), NSDS(2), AAGHAZ FOUNDATION(2), AWAM(2), LFP(2), 
Community Development Foundation(2), Aghaz Social Welfare Association(2), 
WISES(2), Takhleeq Foundation(2), CRDO(2), SSTD(2), NEEDS(2), RDO(2), HVSO(2), 
BIRDS(2), FRDP–KPK(2) 

5 77 Inventure(2), RDPI(2), RDP(2),  SSD(2),  CTE(2),  KADO(2), PDF, PDO(2), HDO(2), AGHAZ-
ITD(2), WWOP(2), OPI(2), SCI(2), PRWSWO(2), IPHD(2), MDF(2), ADF(2), FDO(2), 
FRDP(2), AWA(2), GRAPES(2), IFF(2), ODFB(2), Magnet Society(2), Reformist Social 
Welfare and Development Organization(2), Community Development Network 
Foundation(2), Mehran Welfare Trust(2), AWARE(2),  Badin Rural Development 
Society(2), INSAF Network, AINMW(2), YIAB(2), ASAS, PEDO(2), BV(2), SHED(2), SDS(2), 
CV(2), SESWA(2), PRANDO(2) 

Total 226  
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Punjab 29 59 
Sindh 27 46 

Grand Total 125 226 
 
1.2.3. Grantees Progress  
Grantees implemented a number of activities under different thematic areas. The following major outputs/outcomes 
were achieved by the grantees of all 5 cycles till date between July 2012 and June 2013: 
17. 45,194 citizens participated in grantee CSOs’ activities related to policy advocacy like meetings, seminars, 

workshops, awareness sessions, round table conference, policy dialogue, lobbing sections, and network 
membership campaigns 

18. 673,026 citizens were approached through different election related activities under cycle 4 and 5. These 
activities included door to door visits, stalls, corner meetings, formation of citizens’ voter groups, seminars, 
workshops, meeting with elders, meeting with legislatures, government authorities, letter writing campaign etc. 
The citizens approached through media are not included in this.  

19. 30,165 citizens participated in grantee CSOs’ activities related to oversight of state institutions. State institution 
oversight activities included formation of oversight forums/committees, formation of networks at village, union 
council (UC), district and regional levels, re-activation of committees etc. 

20. More than 925 oversight committees were formed at village, UC, tehsil and district levels. 
21. 10,333 citizens participated in events organized by grantee CSOs to build citizens' capacity for Public Private 

Partnership and linkages development. 
22. 120 grantees shared reports/press release to media on their activities/accomplishments and received good 

media coverage. 
23. 6 grantees enhanced engagement between communities and parliamentarians.   
24. 7 grantees developed citizens’ charter of demands (CoDs) on water rights, energy sector, education sector and 

effective role of legislatures. The details are as follows:  
 
 
 
 
 
 
 
 
 
 

Pak Women has submitted its charter of demands on the effective role of legislatures to ex-speaker provincial 
assembly KP and also to provincial assembly secretary parliament. Now Pak Women is in the process to bring the 
CoD on the discussion agenda of the parliament. 

25. There was increased citizen participation in government consultation processes (for example, the network and 
CRCP participated in public hearings arranged by OGRA and NEPRA. 

26. 10 grantees generated new evidences (including research and studies) on  issue-based advocacy for policy 
change and oversight of state institutions.  

27. CARD is in the process of finalizing the first draft of Fishery Policy for Balochistan. Current Chief Minister, 
Balochistan has asked them to share first draft with Secretary Fisheries, Labor and Law for vetting and further 
submission.   

28. The government of KPK has recently drafted Right to Information (RTI) Ordinance, 2013. The CPDI's RTI team has 
analyzed the ordinance and prepared detailed comments on the ordinance and shared with Principal Secretary 
to Chief Minister KPK, Speaker KPK, Deputy Speaker KPK, information minister KPK, Law Minister, KPK, Secretary 
Law, KPK and chairman PTI.  

29. Based on advocacy campaign of PWO, a new sub-division has been established by MEPCO-WAPDA in District 
Lodhran.    

30. Public private partnership enhanced (12 grantees signed 14 MOUs with concerned line department). Details are 
given below: 

Name of Grantee Thematic Area Cycle  

AWAZ Water Sector  1 

GINI Water Sector  1 

Damaan Water Sector 1 

RINP Energy Sector 3 

Pak Women Legislative Governance 2 

LEAD Education Sector 2 

HDF Education Sector  2 
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S. No. Grantee Name Thematic Area Cycle MOU signed with 
(Department) 

Project Location 

1 PEACE-KPK Energy Sector 1 PESCO, Peshawar Mardan (KPK) 

2 DevCon Municipal Services 1 TMA Shahdadkot, District 
Sanaghar 

Shahdadkot (Sindh) 

3 PEACE-
Balochistan 

Municipal Services 1 TMA Hussain Bux Mari, 
District Mirpur khas 

Hussain Bux Mari 
(Sindh) 

4 DevCon Education Sector 2 Reform Support Unit of 
Ministry of Education, 
Government of Sindh 

Badin, Hyderabad, 
Sanghar, Khairpur and 
Jacobabad (Sindh) 

5 SHERD Education Sector 2 Education Department, 
District Sargodha and 
District Khushab 

Sargodha and Khushab 
(Punjab) 

6 DEWA Education Sector 2 Education Department, 
KPK 

Lower Dir (KPK) 

7 Organization for 
Human 
Development 
(OHD) 

Education Sector 2 Directorate of Elementary 
and Secondary Education 
Department, Government 
of KPK 

Mardan 

8 DTCE FCR 3 One MOU signed with 
FATA Secretariat  and one 
with Political Agent Bajuar 
Agency 

Bajuar Agency (FATA) 

9 Children First Education 2 MOU signed with 
Education Department, 
KPK 

KPK 

10 Public Welfare 
Organization 
(PWO) 

Energy Sector 3 MOU signed with MEPCO Multan 

11 Community 
Development 
Foundation 
(CDF) 

Transparency & 
Accountability 

3 Signed 2 MOUs with 
education department 
District Khairpur and 
Sukhar and 1 MOU with 
health department District 
Khairpur 

Khairpur and Sakkhar 

12 NGO 
Development 
Society (NDS) 

Transparency & 
Accountability 

3 MOU signed with 
Education Department, 
Larkana 

Larkana 

 
31. Increased responsiveness and accountability of state institutions to citizens (11 grantees 

established/strengthened relevant public bodies’ complaint systems to record citizen’ concerns about service 
delivery. These complaints systems are now fully functional. Details are as follows: 
 

S 
# 

Grantee Name Thematic Area Cycle 
Location where complaint system 
established/strengthened  

1 ABKT Municipal Services 1 TMA Aden Zai and TMA Timergira (KPK) 
2 DevCon Municipal Services 1 TMA Shahdadpur (Sindh) 

3 Goth Seengar Foundation Municipal Services 1 TMA Jacobabad (Sindh) 

4 PEACE –Balochistan Municipal Services 1 TMA Hussain Bux Mari (Mirpur khas, Sindh) 

5 PEACE-KPK Energy Sector 1 
District Mardan (6 complaint systems at sub-
divisional level ), KPK 

6 Sudhaar Education Sector 2 In 50 Schools of District Narowal (Punjab) 
7 YWS Energy Sector Reforms 3 12 Citizens’ Complaint Cells formed at UC level, 
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S 
# 

Grantee Name Thematic Area Cycle 
Location where complaint system 
established/strengthened  
Khairpur, Sindh 

8 NDS 
Transparency & 
Accountability  

3 
Transparency & accountability desk (Education 
department, Larkana, Sindh) 

9 PWO Energy Sector  3 SDO office, Lodhran  

10 PES Education Sector 2 District Education Office, Shangala 
11 DEWA Education Sector 2 District Education Office, Lower Dir 

 
Progress of Election Grantees of Cycles 4 & 5 
The cumulative progress of election grantees of cycles 4 & 5 is shown in two different tables below:  
 
Cycle 4 – Pre-election  

 
  

Activities Total Targets Achievements 

IEC material printed 209,000 224,844 

Dissemination of IEC material 209,000 192,690 

Formation of Citizens' Voter Groups(CVGs)  883 791 

Capacity building workshops  (CVGs’ training)  452 466 

Number of Door to door visits conducted 75,000 69,741 

Meeting with community for mobilization 881 928 

Meetings with elders and local leaders 2,629 2,053 

Stalls established for public awareness 250 237 

Number of Vigilance Committees (VCs) formed 36 34 

Letter written to various stakeholders 117,000 78,625 

Meetings organized on pro-female voting 100 109 

Number of FM radio spots developed 125 108 

CVGs meetings on complaint mechanism 883 790 

IEC material development and dissemination 35,901 36,051 

Press Conference 25 20 

VCs meeting on complaint mechanism 36 25 

VCs meetings on awareness about complaint mechanism 103 101 
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Cycle-5 – Pre-Election  
 

Activities Total Targets Achievements 

Number of Door to door visits conducted 210,000 210,664 

Number of corner meetings organized 420 418 

IEC material printed 840,000 899,576 

IEC material disseminated 840,000 702,437 

Grantees with activity on social Media 42 39 

Stalls established for public awareness 840 871 

Advocacy meetings with Local Authorities 840 677 

Letter written to various stakeholders 12,600 10,265 

Number of young leaders as volunteers 2,100 2,118 

Training workshops organized youth volunteers 84 81 

Letters written to candidates / Party leaders  4,200 3,639 

Number of meetings with candidates of National/Provincial assembly seats 252 48 

Meetings with Concerned Legislators/Officials 168 145 

Letters written to relevant authorities 2100 1850 

Engagement with Local Media (Existing EDR mechanism through Press 
Release 42 46 

Engagement with Local Media (Existing EDR mechanism through Press 
Conference 84 62 

Meetings with Candidates of provincial/national assembly 252 225 

Seminar on EDR 42 36 

 
2. Finance, Grants and Compliance 
2.1. Grants 
During the reporting period, the Project achieved a milestone of 125 grants against a target of 150 grants, 
contributing significantly towards the much important area of general elections and started capturing results of 
interventions, lessons, areas for improvement and comparatively clearer direction for grant making compared to 
previous year. Certain operational improvements were made during the year for efficiency in the system based on 
learning from the past with respect to documentation and pre-award assessments, which is discussed in subsequent 
paragraphs.      
 
Another highlight for the year was TDEA’s capacity assessment for the project implementation carried out by USAID 
and based on the outcome of that, the decision to consolidate the outsourced functions for grant management into 
the project under TDEA’s banner. This includes grant award and disbursement functions from TAF, pre -award 
assessment and post-award monitoring functions from AASR-GT and compliance function from AASR-GT. The grants 
in the upcoming year will be totally managed by TDEA through the Project while the assessment and monitoring 
functions with AASR-GT will start phasing out by September 2013.  
 
The target of making 150 grants could not be achieved due to reasons including delays in approval of grants from 
USAID and constraints on incremental funding for the project. Due to these issues, the project could only award 67 
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election related grants out of 151 applications recommended for USAID approval. Besides, there were 54 
recommendations pending with USAID for approval at the year end. It is anticipated that the number of grants under 
the project will be significantly reduced and the strategy for grant making is being revisited in the third year of the 
project.  
 
2.1.1. Pre-Award Assessments 
During the year, the Grants Unit issued 19 task orders to Anjum Asim Shahid Rahman-Grant Thornton (AASR-GT), 
Avais Hyder Liaquat Nauman Chartered Accountants (AHLN), UHY Hassan Naeem & Co. Chartered Accountants (UHY) 
and HLB Ijaz Tabussum & Co. Chartered Accountants (HLB) for a total of 208 pre-award assessments. 4 pre-award 
assessments were carried out by the Project Grants team, totaling 212 assessments carried out during the year 
related to cycles 2, 3, 4 and 5. Details are shown in the tables below: 
 
Grants Assessments Carried Out During the Year 

Name Assessments carried out during 
the year 

Assessments carried out to date 

AASR-GT 186 221 
AHLN 9 9 

UHY 9 9 

HLB 4 4 
GRANTS TEAM 4 4 

Total 212 247 
Type of Assessment Number for the year Number to date 

Desk Review 99 99 
Rapid Assessment 60 84 

Detailed Assessment 35 46 

Upgrade of Rapid to Detailed Assessment 18 18 
Total 212 247 

Risk Results Number for the year Number to date 
High Risk 71 77 

Moderate Risk 63 68 
Low Risk 71 84 

Total (Net of Upgrades) 205 229 

 
2.1.2. Post-Award Reviews 
During the year, the Grants Unit issued 5 task orders to AASR-GT for post-award financial monitoring and follow-up 
on Capacity Action Plan. 40 post-award assessment visits were carried out for 31 organizations that were awarded 
grants. Details are mentioned in the table below: 
 
Post-Award Assessments Carried Out During the Year 

Thematic Area Cycle Assessments carried 
out during the year 

Assessments carried 
out to date 

Citizens’ Oversight of Municipal Services Cycle 1 8 8 

Improving Water Rights Cycle 1 8 8 
Energy Sector Reforms Cycle 1 8 8 

Education Sector Reforms Cycle 2 10 10 
Citizens' Voice for Effective Legislative 
Governance 

Cycle 2 5 5 

Advocacy for Effective Implementation 
of the Frontier Crime Regulations (FCR) 
Reforms 

Cycle 3 1 1 

Total  40 40 

 
Key findings include: 
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 Reduction in the overall risk of 6 awardees 

 Increase in the overall risk of 8 awardees 
 No change in the overall risk of 17 awardees out of which 12 were low risk 

 
2.1.3. Process Improvement 
Following the weaknesses identified by the USAID Office of Inspector General (OIG) in their report for another 
project in Pakistan, TDEA initiated the process of improvements with respect to the third party managed pre-award 
assessments. A checklist was prepared and is being used for review of pre -award assessments and post-award 
reviews of all third party managed assessments/reviews. Fifty percent (50%) of the assessments  conducted were 
reviewed during the year.   
 
In order to have better coordination between M&E and Grants functions with respect to clearance of invoices and 
deliverables for payment and to discuss and manage any issues with respect to grantees, a monthly m eeting 
between Grants and M&E teams for the project has been formalized in the first week of every month. This meeting 
has been fruitful for managing expectations and resolving issues in an efficient manner.  
 
During the year, additional feedback mechanisms were proposed to the CER team for implementation. This was in 
order to institute supervisory and oversight controls over the different interactions in the partnership process. These 
included a solicited feedback from higher management and a complaints portal within the GMIS. Forms were 
developed and provided for testing and feedback. Implementation is anticipated in the upcoming year.  
 
The  Unit  drafted  and  finalized  required  documentation  for  conversion  of  TDEA  funding  to  advance  basis. The  
Unit also  contributed  to  identifying  the  ways  whereby  non-partner  NGOs  could  be  included  in  the  capacity 
building program of the Project. In this regard, a request for modification in the contract was sent to the USAID on 
August 2, 2012. It is expected that this change will contribute towards improvement of outreach and quality of  
applications for the project.  
 
2.1.4. Due Diligence 
Anti-terrorist and other compliance check vetting was conducted by the Grants Team for recommended applications 
under Cycles 2, 3, 4 and 5. Process of finalizing different pre-award forms and disclosure checklists related to these 
grant applicants was also completed. 
 
2.1.5. Award of Subcontracts 
Considering the large number of applications received under Cycles 3 and 4, it was realized that the management of 
pre-award assessments in large numbers was not manageable by one sub-contractor. Accordingly, an RFP was issued 
in September 2012 seeking proposals for issuing indefinite quantity service contracts from a selected group of 27 
audit firms approved by Regional Inspector General (RIG), USAID, to conduct pre -award assessments and financial 
audits. During the quarter, the selection process was carried out for 14 proposals received and subcontracts were 
signed with the following three selected firms: 

 Avais Hyder Liaquat Nauman, Chartered Accountants 
 HLB Ijaz Tabussum & Co. Chartered Accountants 

 UHY Hassan Naeem & Co. Chartered Accountants 
 
The selection of additional firms remains possible due to the flexibility of the procurement process. Shortlisted firms 
which were not awarded a subcontract were kept on hold in the event volume of work increases further. 
 
2.1.6. Pre and Post-Award Conditions 
Pre and post-award conditions were identified after review and analysis of the pre -award assessment reports 
submitted by AASR-GT and the Citizens’ Voice Project’s M&E team. Input from both the reports was consolidated, 
reviewed and classified as pre-award conditions, prior approval requirements, recommendations and Capacity 
Action Plan. Meetings for conclusion of pre-award assessments were carried out with 112 USAID approved applicant 
organizations under Cycles 2, 3, 4 and 5 to resolve the issues and negotiate the sub-award conditions.  
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2.1.7. Preparation for Grant Cycles 
The Grants team supported preparation and issuance of the RFAs for cycles 4 and 5 during the year. An illustrative 
budget was also prepared by the Grants team for benchmarking the competitive range of cost of work to be 
performed in one tehsil for the Fifth Grants Cycle. The RFA and templates for application, budget and certifications 
were revised. Also, the templates and toolkit for pre-award assessments were reviewed to remove redundancies 
between programmatic and operational pre-award assessments. Certain new functionalities were added in the GMIS 
through the team’s inputs. These wil l support the process of desk based pre-award assessments and award of 
grants. 
 
2.1.8. Award of Grants 
One hundred and twelve (112) grants were awarded during the year. The cycle-wise breakup is as follows:  
 
Overview of Grants Awarded During the Year 

Cycle Thematic Area Awards during 
the year 

Awards to 
date 

Cycle 1 Energy Sector Reforms  0 4 
Cycle 1 Improving Water Rights 0 4 

Cycle 1 Citizens’ Oversight of Municipal Services 2 7 

Cycle 2 Citizens' Voice for Effective Legislative Governance
  

5 5 

Cycle 2 Education Sector Reforms 10 10 

Cycle 2 Citizens’ Voice and Public Accountability in Tax 
Collection Sector 

2 2 

Cycle 3 Citizens’ Engagement and Accountability for an 
Effective Local Government System 

4 4 

Cycle 3 Citizens’ Advocacy for Implementation of 18th 
Amendment 

5 5 

Cycle 3 Energy Sector Reforms 8 8 

Cycle 3 Advocacy for Effective Implementation of the 
Frontier Crime Regulations (FCR) Reforms 

2 2 

Cycle 3 Citizens’ Voice for Strengthening Transparency and 
Accountability  Mechanisms 

7 7 

Cycle 4 Citizens’ Awareness for Higher Female Voter Turnout 25 25 

Cycle 5 Citizens’ Voice for Free, Fair and Peaceful Elections  42 42 

Total  112 125 
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Geographical Breakup of Grants Awarded During the Year 
 
Theme Nationwide Punjab Sindh KP FATA Balochistan GB AJ&K Total 

DURING THE YEAR  

Citizens’ Oversight of 
Municipal Services 

 01  01     02 

Citizens' Voice for 
Effective Legislative 
Governance  

   02  01 01 01 05 

Education Sector 
Reforms 

01 03 01 04    01 10 

Citizens’ Voice and 
Public Accountability 
in Tax Collection 
Sector 

01 01       02 

Citizens’ Engagement 
and Accountability 
for an Effective Local 
Government System 

 01 02   01   04 

Citizens’ Advocacy 
for Implementation 
of 18th Amendment 

 02 01   02   05 

Energy Sector 
Reforms 

 03 01    01 03 08 

Advocacy for 
Effective 
Implementation of 
the Frontier Crime 
Regulations (FCR) 
Reforms 

    02    02 

Citizens’ Voice for 
Strengthening 
Transparency and 
Accountability  
Mechanisms 

  04 02  01   07 

Citizens’ Awareness 
for Higher Female 
Voter Turnout 

 02 04 11  08   25 

Citizens’ Voice for 
Free, Fair and 
Peaceful Elections 

 13 10 13  06   42 

Total During the Year 02 26 23 33 02 19 02 05 112 

PREVIOUS YEAR 
Improving Water 
Rights 

 03 01      04 

Citizens’ Oversight of 
Municipal Services 

  03 02     05 

Energy Sector 
Reforms 

03   01     04 

Total Previous Year 03 03 04 03 0 0 0 0 13 
Total to Date 05 29 27 36 02 19 02 05 125 
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Overall Snapshot of Grants under Contract 
 

Thematic Area Cycle 

No. of Grants 

Allocated for 
Award in RFA 

No. of Grants 

Recommended by 
PSC to USAID 

No. of Grants 

Approved by 
USAID 

Signed 
Awards 

1. Citizens’ Voice for Free, Fair and Peaceful 
Elections 

Fifth 100 117 49 42 

  100 117 49 42 

1. Citizens’ Voice for Independent, Free and 
Responsible Media 

Fourth 10 8 1 0 

2.  Citizens’ Voice and Accountability for Youth 

Development 
Fourth 20 21 0 0 

3. Citizens’ Voice for Effective Grievance 
Redress through the Offices of Ombudsmen 

Fourth 10 10 0 0 

4. Citizens’ Awareness for Higher Female 
Voter Turnout 

Fourth 20 34 28 25 

Total   60 73 29 25 

1. Citizens’ Engagement and Accountability for 
an Effective Local Government System 

Third 5 11 5 4 

2.  Citizens’ Advocacy for Implementation of 
18

th
 Amendment 

Third 8 8 6 5 

3. Energy Sector Reforms Third 10 9 9 8 

4. Advocacy for Effective Implementation of 
the Frontier Crime Regulations (FCR) Reforms  

Third 2 5 3 2 

4. Citizens’ Voice for Strengthening 
Transparency and Accountability  Mechanisms 

Third 6 10 8 7 

Total   31 43 31 26 

1.Citizens' Voice for Effective Legislative 
Governance  

Second 15 11 5 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public Accountability in 

Tax Collection Sector 
Second 10 1 2* 2 

4. Advocacy for Strengthening Legal 

Framework for NPOs 
Second 2 0 0 0 

Total   37 24 19 17 

1. Energy Sector Reforms  First 10 4 4 4 

2. Improving Water Rights  First 4 4 4 4 

3. Citizens’ Oversight of Municipal Services  First 10 10 7 7 

Total   24 18 15 15 

Grand Total  252 275 143* 125 
*Whi le one (1) was  recommended by PSC, one (1) was  di rectly approved by USAID making the tota l  number 2. 
** Di fference of 18 between approved and s igned grants i s  due to the fact that 4 have been put on hold by USAID pending incre ase in 

obl igated amount for the project and revision of design for these grants due to changed ci rcumstances; 8 have been put on hold by the project 

for several reasons including performance issues related to an existing grant, reassessment of capacity and awaited reference  checks  and 6 

appl icants  withdrew their appl ications . 

2.1.8. Post Award Orientation 
Five post award orientation sessions were conducted for the sub-grantees under cycles 2, 3, 4 and 5 in which terms 
and conditions of the agreement, financial and programmatic reporting requirements were  explained. 
 

2.1.9. Modification to Award of Grants 
During the year, 35 modifications to the awards were made out of which 19 relate to no-cost extensions, 4 relate to 
budget realignments and 12 relate to change in obligation amount. 
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2.1.10 Technical Assistance to Sub-awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The TAF team and Project team for grants coordinated with sub-awardees for any issues 
that they faced and guided them about the required standards of record keeping and reporting for USAID grants. 
 
2.1.11. Close-Out 
During the year, 19 grants were extended on no-cost basis primarily due to initial delays in provision of advance and 
for administrative requirements related to close-out.  
 
2.1.12. Audits 
Grants team supported different audit and review missions during the year. The findings were discussed and issues, 
if any, were resolved. Overall, the results of all these missions were satisfactory. 

 Grants team coordinated with TDEA internal audit department for their assignment related to grants. 

 The internal audit department of TAF carried out internal audit of grants under the Project during their visit 
to Pakistan office. 

 Foreign Recipient Contracted audit of USAID funds under the Project since inception to June 30, 2012 was 
conducted.  

 Audit of the project’s component managed by TAF under the OMB Circular A -133 was conducted at its US 
based Headquarters.  

 The USAID OIG visited the Project office for awareness related to its functions and useful guidance related to 
prevention of fraud, waste and abuse of US Government resources. Grants team participated in their 
presentation.  

 
2.2. Finance 
Expenditure incurred in fiscal year ended June 30, 2013 amounted to PKR 616 Million against PKR 122 Million in the 
year 2012. The total spending since inception to June 30, 2013 was PKR 739 Million, which is 19.3% of the total 
contract budget. A request for budget revision has also been made to USAID for incorporating the changing needs of 
the Project. In April 2013, the Project was extended for five years. Extension and realignments to Sub Contractors’ 
budgets were also reviewed. The audit for FY 2011-12 was completed with a clean audit report and waiver of 
questioned costs of US$ 1,075 was obtained from the Contracting Officer.  
 
In FY 2013, TDEA will be managing grants for which certain process improvements with respect to policies and 
procedures, including operation of bank accounts, have been recommended for implementation by TDEA 
secretariat. This signifies that TDEA’s capacity at the Project level is up to the mark for awarding, administering, 
monitoring and closing sub awards. Project and TDEA staff also attended trainings and capacity building sessions 
with respect to TDEA policies, USAID rules and regulations applicable to the contract and best practices in financial 
management. During the year, one Finance Officer resigned and was timely replaced by a female Finance Officer.  
Besides this, the Unit continued to perform a range of routine functions including financial management, submission 
of reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID 
regulations and TDEA policies.  
 
Year-Wise Expenditure of Citizens’ Voice Project  

Line Items 

Year 1 Year 2 Total 

Jun '11-Jun '12 Jul '12-Jun '13 Jun '11-Jun '13 

Salaries & Wages                         32,346,760                               62,370,671                           94,717,431  
Fringe Benefits                           3,794,403                                 8,534,851                           12,329,254  
Consultants                                        -                                      255,000                                255,000  
Travel,Trans & Per Diem                                31,054                                 3,722,603                             3,753,657  

Procurement                           4,630,931                               16,207,790                           20,838,721  
Equipments & Supplies                           2,674,817                                 3,682,704                             6,357,521  
Communication                           1,394,181                                 2,179,863                             3,574,044  

Grants                           9,604,204                             333,304,426                         342,908,630  
Subcontracts                         49,945,799                             166,175,653                         216,121,452  

Other Direct Cost                         15,152,589                               14,768,751                           29,921,340  

Fee                           2,864,860                                 5,332,867                             8,197,727  
TOTAL                       122,439,598                             616,535,179                         738,974,776  
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Quarter-Wise Expenditure of Citizens’ Voice Project  
 

Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Qtr 8 Qtr 9 Total 

June '11 
Jul-Sep 

'11 

Oct-Dec 

'11 

Jan-Mar 

'12 

Apr-Jun 

'12 
Jul-Sep '12 

Oct-Dec 

'12 
Jan-Mar '13 Apr-Jun '13 Jun '11-Jun '13 

Salaries & 

Wages 

              

745,248  

           

3,316,744  

           

7,074,031  

         

10,467,447  

         

10,743,290  

         

11,039,217  

         

15,974,023  

       

17,017,854  

         

18,339,577  

          

94,717,431  

Fringe Benefits 

                

61,968  

              

459,308  

              

843,789  

           

1,224,262  

           

1,205,076  

           

2,250,329  

           

1,759,190  

         

2,352,132  

           

2,173,200  

          

12,329,254  

Consultants 

                       

-    

                

91,761  

                

82,754  

                       

-    

            

(174,515) 

                       

-    

              

255,000  

                      

-    

                        

-    

               

255,000  

Travel,Trans & 

Per Diem 

                       

-    

                       

-    

                       

-    

                       

45  

                

31,009  

              

883,538  

              

810,385  

            

640,290  

           

1,388,390  

            

3,753,657  

Procurement 

              

769,669  

           

1,190,782  

              

495,400  

           

1,998,800  

              

176,280  

           

2,621,383  

           

5,425,662  

         

6,185,931  

           

1,974,814  

          

20,838,721  
Equipments & 

Supplies 

                

37,803  

              

338,413  

              

605,288  

              

884,491  

           

1,148,212  

              

882,027  

              

985,983  

            

942,149  

           

1,238,396  

            

7,062,761  

Communication 

                

20,000  

              

140,825  

              

629,973  

              

415,948  

              

187,435  

              

650,982  

              

604,218  

            

684,939  

              

239,724  

            

3,574,044  

Grants 

                       

-    

                       

-    

                       

-    

                       

-    

           

9,604,204  

         

30,145,099  

         

43,171,136  

     

110,136,299  

       

149,851,892  

        

342,908,630  

Subcontracts 

                       

-    

                       

-    

         

10,691,082  

         

18,355,436  

         

20,899,281  

         

37,603,601  

         

26,632,673  

       

58,148,427  

         

43,790,952  

        

216,121,453  

Other Direct 

Cost 

           

4,245,600  

              

724,101  

           

3,961,881  

           

1,507,056  

           

4,374,561  

           

3,017,739  

           

2,003,568  

         

1,445,923  

           

7,935,671  

          

29,216,100  

Fee 

                

90,514  

              

488,758  

              

653,617  

              

787,506  

              

844,465  

           

1,018,877  

           

1,327,845  

         

1,397,115  

           

1,589,030  

            

8,197,727  

TOTAL 

           

5,970,802  

           

6,750,692  

         

25,037,815  

         

35,640,991  

         

49,039,298  

         

90,112,792  

         

98,949,683  

     

198,951,059  

       

228,521,646  

        

738,974,776  

 

 

  

Qtr 1 June '11 
1% 

Qtr 2 Jul-Sep '11 
1% 

Qtr 3 Oct-Dec '11 
3% 

Qtr 4 Jan-Mar '12 
5% 

Qtr 5 Apr-Jun '12 
7% 

Qtr 6 Jul-Sep '12 
12% 

Qtr 7 Oct-Dec '12 
13% 

Qtr 8 Jan-Mar '13 
27% 

Qtr 9 Apr-Jun '13 
31% 

Citizens' Voice Project Expenditure 

Qtr 1 June '11

Qtr 2 Jul-Sep '11

Qtr 3 Oct-Dec '11

Qtr 4 Jan-Mar '12

Qtr 5 Apr-Jun '12

Qtr 6 Jul-Sep '12

Qtr 7 Oct-Dec '12

Qtr 8 Jan-Mar '13

Qtr 9 Apr-Jun '13
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2.3. Compliance 
During Year 2 Compliance Unit successfully carried out the following activities: 
 
2.3.1. Internal Monthly Compliance Reports of Citizen Voice Project 
During the reporting period, compliance reviews of expenses reported by TDEA-CVP were carried out on a monthly 
basis which included the expenses incurred by TDEA, TAF and AASR. Based upon the compliance reviews, the 
compliance unit concluded internal monthly compliance reports which were submitted to the Project management 
within 5 working days from receipt of monthly expenses files. In addition to the above, on a mon thly basis a joint 
review of the observations pertaining to subcontractors invoices was brought into practice, which includes 
participants from Compliance Unit, TDEA Management and CVP Management.  

 
2.3.2. Semi Annual Compliance Reports 
Semi Annual Compliance reports, relating to period from January 2012 – June 2012 and July 2012 – December 2012 
were compiled and submitted to the management on August 9, 2012 and February 6, 2013 respectively. This report 
covered the compliance of the TDEA, TAF and AASR in the following areas: 

 Special Conditions Compliance - Post Disbursement; 

 Special Contractual Requirements Compliance; 

 Contractual Reports and Deliverables Compliance; 

 Compliance of Outflows; 
 Compliance of Inflows; 

 Branding and Marking; 
 

Furthermore, the report included budget line wise findings based upon compliance testing over the mentioned six 
months period and a trend analysis of the frequency of non-compliances.  The Compliance Unit has also worked on 
the compilation of the fourth semiannual compliance report covering period of 1st January 2013 to 30th June, 2013. 

 
2.3.3. Purchase Order/Contract Level Compliance Testing 
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As an ongoing process AASR compliance team has been involved in carrying out the compliance testing of all the 
Purchase Orders/Contracts provided by the procurement section w ith the requirements of TDEA’s compendium, 
requirements related to USAID regulations and contractual obligations. Accordingly , observations were shared with 
the procurement section for rectification prior to the voucher level testing.  

 
2.3.4. Collaboration with Capacity Building Unit 
As an ongoing process, the compliance unit collaborated with the capacity building unit of AASR by sharing 
observations regarding TDEA’s non compliances. These observations formed a vital component of the capacity 
building unit’s training agendas of the Project staff. The same was brought into practice for observations identified 
during the compliance testing of grantees’ financial reports and supporting documentation, which were shared with 
the capacity building unit for inclusion in the training agenda of grantees.  
 
2.3.5. Special report on compliance 
After the completion of two years of the project, the Chief of Party required the compilation of special report on 
compliance covering the period from May 2011 to May 2013. The report was compiled during the reporting period. 
This report focuses on non-compliances identified and reported, progress made over time and recurring non-
compliances such as deviation from USAID rules and regulations, deviations from the prime contract and deviations 
from compendium of  policies and procedures and industry best practices. 
 
2.3.6. Summary of Activities 
During the reporting period the unit developed a comprehensive Policies and Procedures Manual which included the 
following:  

 Up gradation of compliance matrix. 

 Maintenance of checklist for compliance for Non US NGOs drafted in-light of OMB Circulars, FARs, ADS, 
AIDARS and CFRs. 

 Maintenance of checklist entailing the provisions of the TDEA’s compendium with reference to processes 
followed at the Citizens’ Voice Project.  

 Implementation of SOPs on cost principles for financial management of non-US non-profit organizations 
addressing basis for allow-ability of direct costs basis for allocation of indirect costs and adjustment of 
applicable credits. 

 Implementation of checklist prepared for the review of POs and invoices for procurements etc.  
 

The above mentioned documents were drafted and approved by the Citizens’ Voice Project Management in Year I.  
In Year 2, these SOPs and related checklists were updated and implemented by the compliance unit for carrying out 
compliance testing. 
 
2.4 Other Initiatives and Assistance 
In addition to the above, the Finance, Grants and Compliance Unit performed the following functions:  

 The Unit has provided input to the MIS team in the process of developing, updating and maintaining GMIS, 
including checks and balances, security features, data confidentiality and authorization levels. 

 The Unit, led by Director, extended support for groundwork related to drafting/revision of solicitation and 
subsequent RFA documents for the two grants cycles announced during the year. Drafts of the RFA 
document were submitted for USAID’s approval.  

 Certain modifications were also made in the Sub-awards Manual with respect to increase in ceiling of Fixed 
Obligations Sub-awards in line with the changes in ADS-303 for faster and efficient management of sub-
awards. Templates for grant agreement were also revised to keep up with latest changes in regulations.   

 
3. CAPACITY BUILDING 
The Capacity Building component of Citizens’ Voice Project made significant progress during the reporting year July 
2012 to June 2013. Altogether, 777 participants were trained from grantee organizations in trainings distributed 
among the 3 training programs i.e. Quick Impact Trainings (QIT), Long-Term Institutional Development (LIT) (NPO 
Management course) and PMP trainings. In addition to this, 3 Training of Trainers were organized for facilitators 
from the two institutes delivering NPO Management courses and 1 training on Project Development was held for 
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TDEA and CVP staff members. Besides this, trainings were organized for TDEA/Project staff on Finance, Procurement 
and HR. Details on key activities and achievements under different areas are provided below . 
 
3.1. Partners’ Training 
3.1.1. Quick Impact Trainings (QIT) 
Finance, HR and Procurement Trainings 
During the reporting period, 6 QITs were held altogether by AASR-GT. A total of 242 individuals from 124 grantee 
organizations were trained. The implementation status of these training workshops is summarized as below: 
 

Dates Thematic Areas No. of 
Organizations 

No. of 
Participants 

Gender 
Males Females 

29-31 Aug 2012 Improving Water Rights 4 8 6 2 

Citizen Oversight Municipal 
Services  

5 10 9 1 

Energy Sector Reforms  4 8 6 2 

Sub-total  13 26 21 5 
10-12 Oct 2012 Citizen Oversight of Effective 

Legislative Governance  
4 8 7 1 

Citizen Oversight Municipal 
Services  

1 1 1 - 

Energy Sector Reforms  11 23 22 1 

Sub-total  16 32 30 2 
19-21 Dec 2012 
 

Citizen Oversight of Effective 
Legislative Governance  

5 9 8 1 

Public Accountability and Tax 
Collection Sector  

2 4 3 1 

Frontier Crime Regulation 
Reforms  

2 4 4 - 

Energy Sector Reforms  5 9 8 1 
Sub-total  14 26 23 3 

06-08 Feb 2013 
 

Implementation of 18th 
Constitutional Amendment  

3 6 6 - 

Energy Sector Reforms  1 2 2 - 
Effective Local Government 
System  

2 4 4 - 

Strengthening Accountability & 
Transparency  

4 8 7 1 

Sub-total  10 20 19 1 

25-27 
Mar 2013 

Energy Sector Reforms  1 2 1 1 

Strengthening Accountability & 
Transparency  

2 4 4 - 

Implementation of 18th 
Constitutional Amendment 

2 3 3 - 

Citizens’ Awareness for Higher 
Female Voters Turnout 

25 50 40 10 

Sub-total 30 59 48 11 

09-11 
April 2013 

 
 
Free, Fair and Peaceful 
Elections  

 
 
41 

 
 
79 

 
 
64 

 
 
15 

Sub-total 41 79 64 15 
Total 124 242 205 37 
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Programmatic Trainings 
During the reporting period, considerable strides were made under this component. 12 QITs were held altogether 
from July 2012 till June 2013. A total of 117 grantee organizations participated in these trainings, comprising 232 
participants. Out of these, 6 were held for grantees under different thematic areas announced under Cycles 1, 2 and 
3. Out of the remaining half, 2 were held for Cycle 4 grantees working under Higher Female Voter Turnout thematic 
area and 4 trainings for Cycle 5 grantees on Free, Fair and Peaceful Elections.  
 
Learning from experience and bringing about course correction has been integral in the delivery of these trainings. 
After the third QIT (second for the reporting period), it was felt that working with different sector experts for 
example health, education, municipal services etc. each time was not only time -consuming but was also making it 
difficult to ensure uniform quality of delivery. Hence it was decided that two long term consultants would be 
engaged with senior level expertise on governance and accountability, possessing broad-based knowledge of their 
areas so they would be able to deliver trainings on existing and any new themes that the project may announce in 
subsequent grant cycles. The Capacity Building team also worked with the consultants on revising the content of 
some of the sessions leading to better flow of the sessions. This has led to not only ensuring smooth planning and 
delivery but has also raised the quality of trainings substantively.  
 
For the election-related trainings, time was of utmost importance. Since the content of these trainings was different 
from the regular QITs and the trainings had to be held shortly after the award of grants, two consultants were 
brought on board for a short duration. One of them was a capacity building expert while the other was a 
communications consultant, who supported in designing of Information Education and Communication (IEC) 
material and finalization of two Participants’ Handbooks; one for Higher Female Voter Turnout and the other for 
Free, Fair and Peaceful Elections trainings.   
 
Overview of Programmatic QITs 

 
* Included in this number is one-day training for INSAF Foundation, which was awarded the grant late. Training was 
held at TAF Office on 19th April, 2013 and was attended by 3 male participants.   
 

Dates Thematic Areas 
No. of 

Organizations 
No. of 

Participants 

Gender 

Male Female  
16-18 July, 2012 Municipal Services 7 13 12 1 

12-14 September, 
2012 Education 10 23 20 3 
30 January - 1 
February, 2013 

Legislative Gov., Tax & FCR 
Reforms 9 17 13 4 

26-28 February, 2013 Energy (Cycle 3) 8 14 13 1 
25-27 March, 2013 Female Voter Turnout (Cycle 4) 13 26 16 10 

27-29 March, 2013 Female Voter Turnout (Cycle 4) 12 23 17 6 

3-5 April, 2013 
Election Processes Multan (Cycle 
5) 8 16 11 5 

3-5 April, 2013 
Election Processes Islamabad 
(Cycle 5) 11 22 20 2 

7-9 April, 2013 
Election Processes Karachi (Cycle 
5) 10 20 15 5 

7-9 April, 2013* 
Election Processes Islamabad  
(Cycle 5) 13 27 22 5 

29-31 May, 2013 
Local Government System and 
18th Amendment 9 18 13 5 

25-27 June, 2013 Transparency and Accountability 7 13 10 3 
Total 117 232 182 50 
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3.1.2. Performance Management Plans Training 
PMP is one of the deliverables that the sub-grantee organizations of Citizens’ Voice Project have to submit. However, 
despite many attempts and feedback by M&E team, organizations were unable to finalize their PMPs. Keeping this in 
mind, the Capacity Building Unit, subsequent to the Project’s request, initiated a three -day capacity building session 
on PMP for sub-grantees based on their thematic areas. In the first phase, these workshops were held for Cycle 1 
and 2 grantees only. 
 
Subsequent to the 4 PMP trainings, a Training of Facilitators (ToF) on Managing for Results was organized for 
participants selected from the trainings held for grantees of Cycles 1 and 2 on Design and Implementation of PMP. 
The selection was based on evaluation of the participants by the trainer on pre-determined criteria during the 
trainings and M&E team’s recommendations. A total of 22 participants attended this training; including Citizens’ 
Voice Project’s team members. The training was a significant contribution towards development of a pool of skilled 
facilitators able to design results-based projects and performance management systems. The workshop was held at 
Pearl Continental Hotel, Bhurban from February 18 to 22, 2013.  
 
After successful completion of the first round of trainings, a series of trainings are now being held for Cycle 3 
grantees. The first of these was held in June 2013 for 8 grantee organizations of Energy Sector Reforms (Cycle 3). 
Two participants from the first ToF were also invited to co-facilitate the working sessions and extend support in the 
development of PMPs. One of the co-facilitators was from grantee organization, Your Engineering Solutions (YES) 
and the other from PD&R Unit of Citizens’ Voice Project. This provided an excellent opportunity for them to refresh 
their knowledge and apply the skills acquired earlier in the trainings. Both co-facilitators were given a Certificate of 
Appreciation for their time and efforts. 
 
Overview of PMP Trainings  

 
3.1.3 Long-term Institutional Development Training 
Swift progress was also made towards targets set forth for the Not-for-Profit Organization (NPO) Management 
Course designed specifically to carry out the institutional capacity enhancement through training of senior 
management of grantee organizations under the Citizens’ Voice Project. For the NPO Management Course, 11 
training modules were developed in partnership with COMSATS Institute of Information Technology (CIIT). For the 
delivery of these courses TAF entered into agreements with two institutes i.e. Insti tute of Business Management 
(IoBM), Karachi, and COMSATS Institute of Information Technology (CIIT), Islamabad. A formal Training of Trainers 
(ToT) was organized at CIIT Islamabad to familiarize the trainers with the module and delivery requirements.  ‘ 
 
During the reporting period, 11 NPO Management courses were conducted at both institutes. Through these courses 
a total of 247 participants were trained out of which 211 were from sub-grantee organizations. Out of 125 grants 
awarded by the project, 7 have been repeat grants i.e. awarded to the same organizations twice, therefore these 
organizations have been invited to attend the training only once; while 8 sub-grantee organizations have not 
attended due to personal reasons and/or prior commitments. Hence 110 sub-grantee organizations have attended 
the NPO Management Course altogether.  
 
One of the key achievements of the NPO Management Course has been the development of keen interest for this 
course at both demand and supply side (i.e. institutes and development sector respectively). On the demand side, 
the institutes have planned to develop the modules into a degree level course to be taught over a period of two 

Dates Thematic Areas 
No. of 

Organizations 
No of 

Participants 
Gender 

Male Female 

5-7 December, 2012    Municipal Services 7 14 13 1 

10-12 December, 2012   Energy and Water 8 15 11 4 

8-10 January, 2013 Education 10 19 15 4 

6-8 February, 2013 Legislative Gov. & Tax 7 13 8 5 
18-22 February, 2013 Training of Facilitators 17 16 9 7 

18-20 June, 2013 Energy Sector (Cycle 3) 8 15 13 2 

Total 57 92 69 23 
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years. On the supply side, keen interest was witnessed as 29 participants from 6 non-grantee organizations attended 
these NPO Management Courses by paying course fees of PKR 5000 per day directly to the institutes independently 
i.e. without project support.  
 
The curriculum developed initially is now under review and both institutes are in the process of upgrading the 
modules as per need. This is based on experience as both institutions have conducted 5-6 sessions each, as well as 
other input received from development professionals in the working sessions organized by TAF. It is envisaged that 
these will bring about improvements in the quality of content and delivery. In terms of delivery, in some instances, 
approvals have also been sought from Director CB&OD for replacing existing facilitators with new ones. 
 
Overview of Not-for-Profit Management Courses 

Dates   Institute 
No. of Grantee 
Organizations 

Total No. of 
Participants 

Grantees 
Male Female 

15-21 Oct, 2012 IoBM Karachi 10 22 17 3 

12-18 Nov, 2012 COMSATS Islamabad 10 19 16 3 

17-23 Dec, 2012 IoBM Karachi 9 17 12 2 

21-27 Jan, 2013 COMSATS Islamabad 9 19 16 3 

18-24 Feb, 2013 IoBM Karachi 10 22 16 4 

25-28 Mar, 2013 IoBM Karachi 11 22 17 4 

25-28 Mar, 2013 COMSATS Islamabad 10 20 16 4 

27 May-2 June , 
2013 

IoBM Karachi 
10 

32 17 3 

10-16 June , 2013 IoBM Karachi 10 34 17 3 

23-29 June , 2013 COMSATS Islamabad 11 21 16 4 

24-30 June , 2013 COMSATS Islamabad 10 19 17 1 

Total 110 247* 177 34 

*IoBM advertises this course online and receives nominations from non-grantees as well. IoBM charges non-grantee 

participants PKR 5000 per day. Till now 29 participants have received these trainings by paying directly to IoBM.   

3.1.4 Consultative Workshop on Not-for-Profit Organizations (NPO) Management Course 
To bridge the gap between academia and the development sector, the CB Unit organized two consultative 
workshops that were attended by trainers of both institutes delivering NPO Management courses, along with the 
sector specialists from development sector. The consultative workshops were designed with a view to provi de the 
module developers and trainers an insight into the development sector through interaction with development sector 
professionals, which in turn would assist in refinement of the course with examples, case studies, practical scenarios 
from the development sector. All 11 modules were updated during these consultative workshops and it has been 
agreed upon with the institutes that the modules will remain living documents and changes/ revisions needed would 
be incorporated on regular intervals, depending on the feedback. 
 
Overview of Consultative Workshops 

Dates  Activity  
No of 

Participants  

Participants 

Institutes  TDEA/CVP 

Male  Female Male Female 

8-10 February, 2013 Consultative Workshop  29 13 6 6 4 

18-20 May , 2013 Consultative Workshop  24 13 5 4 2 

Total 53 26 11 10 6 
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3.2. TDEA Trainings 
In addition to participation in Performance Management Plan trainings and NPO Management courses, upon a 
special request from TDEA, arrangements were made for training on Project Development for TDEA and CVP staff. In 
this regard, it was agreed mutually that CIIT with which TAF CB team has a contractual agreement for Long Term 
Institutional Development Trainings, would be engaged to deliver this two-day training. The training was conducted 
in Murree on September 3 and 4, 2012 by two resource persons from CIIT namely Dr. Aurangzeb Khan and Dr. Malik 
Asghar Naeem. In total 30 staff members from the Project’s M&EPDR&R and Grants Units; TDEA staff and select TAF-
CB members participated. This training also provided an opportunity to pre -test the modules on Project 
Management, Proposal Writing and M&E and feedback provided by the participants was incorporated by CIIT.  
 
Participation of TDEA and Project Staff in Trainings 
 

Dates Training Name No. of 
Participants 

Male Female 

3-4 September, 2012 Project Development 30 23 7 
6-8 February, 2013 Performance Management 

Plan 
4 3 1 

18-22 February, 2013 Training of Facilitators – 
Managing for Results 

6 4 2 

July,2012-June2013 
COMSATS 

NPO Management Course 2* 1 1 

July,2012-June2013 IoBM NPO Management Course 5* 4 1 
 Total 47 35 12 

* Due to limited number of seats available in NPO Management Courses, only 7 staff members in 11 trainings   
were nominated by the project. 

 
TDEA and Project staff have also been trained in Finance, Procurement and HR. Details are as follows: 
 

Dates Training Name No. of 
Participants 

Male Female 

3-4 September, 2012 Financial Management 42 36 6 
6-8 February, 2013 Procurement Management 35 31 4 

18-22 February, 2013 Human Resource 
Management 

33 23 10 

 
4. ADMINISTRATION AND PROCUREMENT 
The primary objective of the Operations Department is to provide support to the Project office on issues related to 
procurements and logistics, administration and HR.  The Project office is being managed in such a way that it 
provides a conducive and healthy working environment for staff members to have the peace of mind and focus to 
perform their jobs. A staff of 46, as well as representatives of TAF and AASR-GT, is being accommodated in the office 
in a well-planned, organized and professional manner.  
 
4.1. Procurement 
The procurement unit completed all the major procurements for the Project office. The major achievement of this 
year included the following: 

 Preparation, approval and implementation of the Procurement Manual.  

 All the forms related to procurements were redesigned and approved from TDEA Board of Trustees before 
the implementation of new procurement policies.  

 Laptops, desktops, printers, photocopiers, office vehicles, server machines and office furniture and 
equipment were procured through a competitive procurement process. GST exemption certificate from 
Economic Affair Division (EAD) was obtained on each transaction.  
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 Procurement for EIMS office was also initiated and assisted by the Citizens’ Voice Projects’s Procurement 
Officer. 

 Procurement department also made logistical arrangements for the Project staff members travelling outside 
Islamabad as well as for the project events.  

 
4.2. Administration 

 Administration department performed routine functions for the Project office such as making me eting 
arrangements for GMC, PSC, USAID meetings. Other meetings with grantees were also arranged by 
administration. 

 After consultation, TDEA’s green policy (SAVE ENERGY) was implemented with regular follow ups. The 
parking area was leveled, since it was unusable during the rainy season. Now about 45 cars can be 
accommodated in the same parking area. 

 In order to facilitate the staff, new formats of purchase requisition form, travel approval form, inventory 
tracking, meeting hall reservation form were designed, approved and implemented. 

 Separate cabling/wiring was installed for split ACs in order to avoid frequent power failures. 
 
4.3. Human Resource Management 

 17 new employees were hired during the reporting period and currently, the Project has a total of 46 
employees. 4 employees resigned during the year.  

 12 employees from different units (Finance, HR, Procurement, and M&E) attended the training at LUMS 
under the USAID ASP program. Citizens Voice Project capacity building unit arranged trainings for our 
grantees and five of our employees also participated in the NPO management course at IoBM and COMSATS.  

 A report on salary disparity among the staff was prepared and request submitted to USAID in order to 
address the issue.  USAID approval is awaited. 

 
5. MANAGEMENT INFORMATION SYSTEM (MIS) 
5.1. Website 
5.1.1. Existing Website 
The contents of the existing project website were updated to facilitate the launching and subsequent closing of Cycle 
4. User queries were addressed via three forms, “Contact Us”, “Feedback” and “Complaints”. This information was 
archived in the database. All queries addressed to cycle related email addresses were also handled. The web site 
framework version and related plugins were updated. Additional security plugins were incorporated. Continuous 
“Search Engine Optimization” to increase the visibility/marketability of the web site was carried out.  

 During month of February, Cycle 5 was announced and the web site was updated with the relevant 
information. For easy access, grants cycle’s links were added on the home page, which directed users to the 
desired page.   

 Certain improvements were also made in the website such as job manager plugin, which facilitates upload of 
job descriptions. AZ index plugin was also added which enables the user to find exact topic on website. Bulk 
sms plugin was also added, enabling emails to be sent to large number of grantees and a few thousand 
users. 

 
5.1.2. New Website 
During July 2012 to June 2013 MIS also developed new website templates. After input from different stakeholders, 
especially CER, the following final layout has been developed: 
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Major new feature updates include google maps integration to pin point the geographical coverage of a grantee. The 
map and the indicators show critical information about the highlighted grantee.  Besides this, hiring manager, which 
enables a complete resume manager, jobs posting, short listing, emailing shortlisted candidates, reporting, and role 
based access to HR, relevant stake holders, was added. A new drop down menu related to grants awarded was also 
added to the new site which provides detail about cycles their thematic areas and organization of that area.  Job 
manager plugin, AZ index plugin and Bulk sms plugins were also integrated in the new website.  
 
5.2. Compliance Support 
As part of the reporting methodologies of the project progress, the OTI Database and PakInfo progress in the 
reporting period is as follows: 

 PakInfo was updated with information pertaining to Cycles 2, 3, 4 and 5 sub-grantees. The database now 
includes the details of applications of all five cycles.  

 Cycle-2 details were updated in the OTI database. The database now includes the details of applications of 
all five cycles. The reporting module was improved and new reports were added. Bug fixing and QA of the 
database was carried with assistance from NRSP. Data is being updated as per the new requirements and 
will be submitted to USAID in due course. 

 
5.3. GMIS 
MIS has added many important modules to GMIS during the last one year, some of which are mentioned below. 
Besides new modules, GMIS updated information pertaining to different grant cycles. 

 Login page for GMIS has been created. 
 Resume application has been created. 

 Tamper check was implemented. 

 A PMP module that was needed by M&E department was developed. 
 Capacity building courses/training module in GMIS system was developed under the requirements of TAF. In 

this module, the training organized by TAF and AASR departments can be inserted for a particular 
application. 

 A disbursement and expense module was developed for the Grants Department in which they can 
submit/insert the disbursed amount details for a particular application. Moreover, a disbursement reports 
module was developed for the purpose of reporting. In this module, the Grants unit has the faci lity to view 
the disbursed report, geographically or as a whole.  

 An activity budget module was developed for the process of the budget verification after each activity has 
been performed by the applicant. 

 Chat interface which provides the facility of chatting to applicants has been added. 
 The OTI database data was replicated over the GMIS system. 
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 The requisition module and its reporting module was modified as per requirements by admin department. 

 All tasks concerning cycle 3 were entered. New TRC matrix and summary for Cycle 3 have been added.  
 Remaining cycle 2 applications reports have been created. Cycle 2 application report for TOR’s has been 

completed. 

 Graphical representation of awarded applications was completed. 

 Complaint module was developed through which users can submit their complaint online. After submission, 
specific Project staff can review user complaints. 

 User complaints report through which users can register their complaints was developed as well as 
comments module, so that applicants and other users can post their remarks/comments on the system.  

 A page was designed for election-related applicants to view and download IEC material from the GMIS 
system. 

 MSF Indicators module, district spending module, PD&R module were added for Pakinfo. 

 M&E visits module was designed and developed so M&E team can add their field visit activities. 

 Email module was added into the GMIS system with the functionality of sending email s to multiple 
participants at once. 

 
6. COMMUNICATIONS AND EXTERNAL RELATIONS 
6.1. Grant Cycles 
6.1.1. Advertisements and Press Releases 
The Unit developed and designed advertisements for the third, fourth and fifth grants cycles and, after necessary 
approvals from USAID, these were published on July 1, 2012, September 30, 2012 and February 4, 2013 in various 
national dailies. These advertisements were also posted on the Project’s website and e -groups, besides their wider 
dissemination through emails to registered potential grantees. Besides this, the CER unit developed press releases 
about these solicitations. 
 
6.1.2. Information Sessions 
In the reporting period, two Information Sessions were held with regards to third and fourth grants cycle. Purpose of 
these events was to share the overall progress of the project as well as information  about specific grants cycles, 
especially about eligibility, terms and conditions, evaluation criteria, proposal development, application submission 
process, evaluation process and approvals. The information sessions also attracted significant media attent ion. 
 
Information Session – Hyderabad  
The Citizens’ Voice Project held an information session on Monday, July 9, 2012, at Indus Hotel in Hyderabad with 
regards to the third grants cycle of the project. A total of 145 people attended the event; including potential grant 
applicants as well as representatives of the civil society, government, and media outlets.  
 
Mr. Jameel Hussain, Director Finance, Grants and Compliance also responded to various questions raised by the 
participants and media about the Project.  
 
Technical Staff from the Citizens’ Voice Project held a question-and-answer session for potential grant applicants, 
which covered a wide range of questions regarding eligibility criteria, project objectives and themes, geographical 
outreach, and application procedures. 
 

Information Session -Muzaffarabad 
Citizens’ Voice Project hosted a Provincial Information Session with a focus on its Fourth Grants Cycle on Thursday, 
October 11, 2012, at the Pearl Continental Hotel in Muzaffarabad, AJ&K. 
 
A total of 74 people attended the event including 63 potential grant applicants from the AJK as well as 
representatives of 11 media outlets. Several potential grantees had travelled from neighboring districts to 
participate in the event. 
 
COP, Mr. Mukhtar Ahmad Ali, presented an overview of the project and the USAID’s priority areas in Pakistan. He 
also described the process for grant applications and review, while stressing that grants under the project are 
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awarded through a competitive and transparent procedure. He urged the participants to submit good quality 
projects for grants that focus on citizens’ oversight, effective advocacy and public accountability preferably in 
collaboration with state institutions. Mr. Aziz Zamir Khan, Manager Grants, explained Grants Mak ing Process, 
Request for Application (RFA) related technicalities, and gave a demo on the online Grants Management Information 
System (GMIS).  
 
Following presentations, the technical staff of the Project (i.e. COP, Director Finance, Grants and Compliance and 
Manager Grants) held a question-and-answer session for potential grant applicants. Participants asked questions 
about eligibility criteria, project objectives and themes, geographical outreach, and application submission 
procedures. Some of the potential grantees expressed the need of priority focus on AJ&K under the Project. They 
said that, in view of weak civil society capacity in AJK for governance related work, the Project should have a special 
focus on the Capacity Building of potential grantees.  
 
6.1.3 Orientation Sessions 
The Unit prepared and organized two orientation sessions at the Project office with regards to cycle 3 on 
Wednesday, July 4, 2012. Potential applicant organizations based in Islamabad were invited to attend these sessions. 
The Unit also held an orientation session at the project office on Tuesday, July 10, 2012 with the focus on the theme 
of ‘Energy Sector Reforms’. Besides this, the team also participated in the orientation sessions organized for 
election-related grantees in March 2013. 
 
6.2 Outreach and Publicity 
6.2.1. Website 
The Unit has worked extensively on the Project website in collaboration with GMIS. A complete  review of the 
existing website was conducted, and a revised layout has been developed. Content has also been developed for the 
main links and sub-links of the website. The Unit has also been coordinating with grantees to gather their IEC 
material, reports, manuals and publications so that they can be placed on the project website.  
 
6.2.2. Project Stalls 
The Unit set up a project stall at US Consulate, Lahore for the US Presidential Election event. It was held on 
November 7, 2012 at Avari, Lahore in which Aatif Abdullah, PO CER and Waqas Yousaf, Network Administrator 
represented the project.  
 
Communications team also represented Citizens’ Voice Project at United States National Day event held on February 
21, 2013 at US Consulate Lahore in which the visitors were briefed on project related activities. Aatif Abdullah, PO 
CER and Manager CER participated in this event.  
 
6.2.3. Radio Programs 
Manager CER coordinated with USAID and participated in a radio program with Director Finance, Grants and 
Compliance, Director Capacity Building & Organizational Development and Manager. The program, “Tea Time with 
US”, on April 30, 2013. Two beneficiaries also participated in the program and talked about their experiences with 
partner organizations working on Energy Sector Reforms and Water Rights. Aired live between 6 to 7 pm on FM 
Power 99, there seemed to be genuine interest in the show and multiple call s were received throughout the 
program. 

 Manager Communications and Manager PD&R represented the project at the Radio Show ‘Hum Aap aur 
Behtar Zindagi’. CER invited two project beneficiaries of PEACE-KP under its energy sector reforms project. 

 CER also shared pictures depicting grantees activities with captions for USAID’s face  book page.  

 The Unit has started planning for a ‘Show Case Event’ to promote sub-grantee’s work which will be held on 
August 26, 2013. 

 
6.3. Donor Reporting 

 During the course of last year, CER developed and submitted 8 monthly reports for the months of July 2012, 
August 2012, October 2012, November 2012, January 2012, February 2013, April 2013 and May 2013. 
Quarterly reports were also developed and submitted.  
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 As on ongoing activity, monthly events calendars in coordination with the sub-grantees were prepared by 
the Unit. 

 The Unit also responded to various Project related queries and special requests by USAID.  
 
6.4. Branding and Marking 

 CER assisted M&E Unit in editing and approving 648 advertisements and IEC materials of sub-grantees as per 
the USAID branding and marking compliance. 

 The Unit prepared a Branding and Marking Manual for sub-grantees. 
 The Unit submitted branding and marking waiver requests on behalf of Devolution Trust for  Community 

Empowerment (DTCE), Human Development Foundation (HDF) and The Network for Consumer Protection. 
On February 15, 2013, the Unit submitted an umbrella branding and marking waiver for organizations 
working in KP, FATA and Balochistan. 

 An overall branding and marking waiver was also requested for the Fourth Grants Cycle thematic area of 
‘Citizens’ Awareness for Higher Female Voter Turnout’ and for the Fifth Grants Cycle thematic area of 
‘Citizens’ Voice for Free, Fair and Peaceful Elections’, which  was approved on March 13, 2013. 

 
6.5. Success Stories and Institutional Case Studies 
CER team also developed its first three success stories during this year. Two of the success stories were related to 
energy sector reforms, while one was on improving water rights. Besides these, CER has conducted different field 
visits to gather success stories and will be submitting them in the upcoming year. Manager Communications 
conducted field visits in Bahawalpur, Multan, Lodhran and Vehari and met with the benefici aries of Damaan and 
Awaz Foundation. Both these organizations were working on water rights in Southern Punjab.  
 
CER also conducted field visits to KPK to gather material for institutional case studies. Two organizations, Pak 
Women and Peace KP were visited in this regard. 
 
6.6. Miscellaneous 

 Manager Communications attended a Provincial Water Rights Workshop organized by GINI, First Grants 
Cycle sub-grantee under the thematic area of Water Rights on February 12, 2013. 

 Manager Communications attended the South Punjab Kissan Water Rights Conference organized by Awaz 
Foundation in Multan on March 5, 2013. 

 CER Program Officer represented the project at a seminar titled ‘Election Situation in Tribal Areas’ conducted 
by ‘Democracy Reporting International’ at Marriot Hotel, Islamabad on April 2, 2013. 

 On April 4, 2013, two CER Program Officers attended a conference on “International Standards in Election 
Observation” organized by the Aurat Foundation, Democracy Reporting International, Free and Fair Election 
Network, Human Rights Commission of Pakistan, National Democratic Institute, Special Talent Exchange 
Program and United Nations Development Program. 

 Manager CER attended Voter and Civic Education Group (VEG) meeting held at IEFS office on April 22, 2013.  

 CER Program Officer attended a seminar organized by ‘Consumer Rights Commission of Pakistan’, a partner 
organization working on Energy Sector Reforms on April 29, 2013. The seminar was titled ‘Natural Gas 
Initiative – National Consultation’. 

 CER Unit is working on developing a resource center at the project office. This will include publications 
produced by sub-grantees like training manuals, IEC material, reports and any other project related material 
and activity photographs. 

 IEC material regarding election related activities for sub-grantees of Fifth Grants cycle was developed by the 
unit. 

 Special radio messages regarding Elections were developed and communicated to the sub-grantees under 
the thematic area of ‘Female Voters Turnout’. 

 The unit members carried out field visits and assisted M&E in monitoring of post-election activities of 
election related sub-grantees in the month of June, 2013. 

 CER developed the feedback form and complaint mechanisms form in response to a request by Grants unit. 
These forms will be implemented in the upcoming year. 



Page - 38 - of 100 

 

 Manager CER participated as a resource person at a consultative workshop on optional modules of LIT at 
Nathiagali from May 18 – 20, 2013. 

 The unit also organized the Annual Planning Meeting held at PC Bhurban from May 22-24, 2013. 
 The unit participated in Communication Working Group meetings organized by USAID on a  monthly basis 

since November 2012.  

 The unit planned and organized various meetings and provided assistance to other teams, as required. 
 
7. ELECTION INFORMATION MONITORING SYSTEM (EIMS) 
7.1 Administration and Procurement  
After surveying different areas and inspecting around 25 various buildings, the Election Observation Secretariat 
(EOS) was established to oversee all the election related activities. The building was finalized keeping in mind 
number of envisaged staff and various other requirements of the EIMS. The procurement process, in line with the 
TDEA’s Compendium of Policies, started in September 2012.    

 After approval of purchase requisition, requests for quotations and proposals were sent to various vendors 

 After receiving sealed proposals from vendors, quotations/proposals were opened in the procurement 
committee of EIMS staff members 

 After the review of quotations/proposals by the committee members, the purchase orders were sent to the 
selected vendor offering the lowest cost or on the basis of quality and delivery time 

 
The items that were procured include Cisco VPN Concentrator, SMS Gateway Server, Generator, Desktop 
Computer, Work stations, UPS, Software (Microsoft Office, Windows), Software (QuickBook License), Network 
Printer, VPN Server Machine, Data Backup Server, Exchange Server, Server Rack, GPS Enabled Cell Phones, Air 
Conditioners, 5 operators for executing EIMS SMS campaign including ZONG, Mobilink, U‐fone, Warid, Telenor. 
 
Compliance and Audit Assurances 
AASR-GT facilitated the compliance of procurements, and FAFEN’s internal auditors facilitated all ongoing and 
completed cases of procurement and administration. 
 
7.2 Human Resource Management 
Recruitments 
All recruitments were completed through a competitive process defined in Section 17.3 of the TDEA compendium of 
policies and procedures, and subject to USAID’s approval. The procedure is initiated by establishing a need for a new 
appointment through TDEA personnel requisition form, after the pos itions’ scope of work is finalized. The scope of 
work includes the following: 

a) Budgeted tenure of Position 
b) Reporting Line 
c) Grade and salary range 
d) Minimum qualification required 
e) Minimum relevant experience required 
f) Soft skills required by the position 
g) Roles and responsibilities of the position 
h) Any other relevant information 

 
The positions in the EIMS project were filled as per the following plan: 

Phase Number Purpose Staffing to be completed  

0 (Internal 
Transfers) 

Appointment of experienced existing TDEA staff September 1, 2012 

1 Senior Positions and Operational Staff October 1-30, 2012 

2 Remaining positions November 1-30, 2012 

3 Data Verification Officers required for General Elections March 1-15, 2012 

 
All positions were staffed through the mode identified on the TDEA personnel requisition form. The following modes 
were used in staffing the positions of the project: 
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Internal Transfers 
In accordance with Section 17.9, TDEA transferred the following existing employees to the project based on their 
relevant experience to the project position and understanding of FAFEN’s programmatic functions:  
1. Rizwan Ayub (Director IT) 
2. Faisal Habib Khanzada (Network Administrator)  
3. Saqib Riaz (Report Editor) 
4. Asima Hasan (Senior Communication & Reporting Officer)  
5. Aaqib Khan (Senior Editor) 
6. Munasir Hussain (Data Verification Coordinator) 

 
The above mentioned team was transferred with effect from September 1, and played a pivotal role in setting up the 
office space along with its administrative functions. The following two employees were internally transferred later, 
filling positions on an urgent basis:   
1. Imran Naeem (Manager Reporting) after Aaqib Khan’s resignation  
2. Saleem Masih  (Office Boy) for office support 
 
Advertisement through Newspaper 
The following positions were advertised on Wednesday, September 12, 2013 in “The News” and “Daily Express 
(Urdu)” and applications were accepted through TDEA-CVP’s online recruitment portal. The table below lists all the 
advertised positions; their closing dates; and the selected candidate:  

 

Sr. 
No. 

Project Designation Closing Date Selected 
Candidate 

Joining Date Advertisement Detail 

1. Sr. Finance Officer NA Faheem ur 
Rehman 

October 22, 
2012 

Advertised and 
recommended by TDEA-
CVP Project 

2. Manager EIMS September 
19, 2012 

Kashif Iftikhar October 15, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

3. Receptionist September 
19, 2012 

Mahrukh Khan 
Lodhi 

October 22, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

4. Manager 
Telecommunication 

September 
19, 2012 

Aamir Latif October 22, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

5. HR Officer September 
19, 2012 

Nadia Liaquat 
Abbasi 

October 31, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

6. Admin & Procurment 
Officer 

September 
19, 2012 

Muhammad 
Imran Ashraf 

October 15, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

7. Web Master  September 
19, 2012 

Farah Ali November 1, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

8. Application Developer  October 3, 
2012 

Muhammad 
Gulraj 

November 1, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

9. Application Developer  October 3, 
2012 

Abdul Wahab 
Zahid 

November 1, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

10. GIS Expert October 3, 
2012 

Adeel Arif November 1, 
2012 

Advertised on September 
12, 2012 in The News and 
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Daily Express (Urdu) 

11. Report Writer  October 3, 
2012 

Syed Baqir 
Hussain 

November 1, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

12. Application Developer  October 3, 
2012 

Shazia Yousaf November 1, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

13. Application Developer  October 3, 
2012 

Tanzila Afzal November 2, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

14. Data Security Expert September 
19, 2012 

Abdul Rasheed 
Baloch 

November 5, 
2012 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

15. Data Verification Officer November 2, 
2012 

Raja Kashif Hanif January 28, 
2013 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

16. Data Verification Officer November 2, 
2012 

Airf Ullah January 28, 
2013 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

17. Data Verification Officer November 2, 
2012 

Mr. Qaiser Aziz 
Qureshi 

January 28, 
2013 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

18. Data Verification Officer November 2, 
2012 

Mr. Faisal 
Masood 

January 28, 
2013 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

19. Data Verification Officer November 2, 
2012 

Syed Imran Asim 
Zaidi 

February 12, 
2013 

Advertised on September 
12, 2012 in The News and 
Daily Express (Urdu) 

 
After the receiving applications on the HR portal, candidates were shortlisted based on the criteria. All qualifying 
candidates were assessed through written tests and interviews, and the highest scoring candidates, unless not 
recommended by Interview Panelists for specific reasons, were sent offer letters in view of their expected salaries. 
The candidates joined TDEA-FAFEN after completing their notice periods in their previous organizations, while during 
this time-period the Human Resource Unit completed their reference checks.  

 
Internally announced positions 
The positions which opened-up due to resignations tendered by EIMS employees were internally announced through 
a call for applications, as per the standard procedures of TDEA. These announcements were circulated via e -mails, 
noticeboards and social forums. All qualifying candidates were assessed through written tests and interviews and the 
highest scoring candidates, unless not recommended by Interview Panelists for specific reasons, were sent offer 
letters in view of their expected salaries. The following positions were filled after internal announcements:  

 

Sr. 
No.  

Designation Reason for Opening Selected 
Candidate 

Joining Date 

1. Report Writer  Transfer of Report Writer Khurram Khan April 9, 2013 

2. Data Verification Officer Position Budgeted in this period Sadaf Zain April 18, 2013 

3. Data Verification Officer Position Budgeted in this period Muhammad 
Shoaib Khan 

April 18, 2013 

4. Data Verification Officer Position Budgeted in this period Bilal Jahangir April 18, 2013 

5. Data Verification Officer Position Budgeted in this period Saeed ur 
Rehman 

April 19, 2013 
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6. Data Verification Officer Position Budgeted in this period Muhammad 
Zubair 

April 19, 2013 

7. Data Verification Officer Position Budgeted in this period Alamgir Hussain April 19, 2013 

8. Data Verification Officer Position Budgeted in this period Fayaz Kamran April 19, 2013 

9. Receptionist  Resignation of Receptionist, Ms. 
Mahrukh 

Ayesha Riaz April 29, 2013 

 
Head-hunted positions 
The process of head-hunting was followed for two positions as  no suitable candidate was found through the 
recruitment process. Mr. Aqib Mukhtar and Mr. Hafiz Abdul Rehman were hired as Senior Application Developer and 
Application Developer, respectively. They were offered these positions in light of their prior experience with TDEA.  
 
In accordance with the TDEA Compendium, all approvals for head-hunting were taken from the relevant authorities 
and in cases where more than one eligible applicant was referred, an assessment was carried out.  

  
Training and Development of Employees 

 Nadia Liaquat Abbasi attended Advance level HR Planning, Development and Management Training at 
Lahore from 18 to 20 Feb, 2013.  

 Saqib Riaz, Asima Hasan and Rizwan Ayub attended "Speak to Be Impressive and Write to Be Exact Training 
Workshop" on November 30, 2012. 

 
7.3. Development of Information Technology (IT) Infrastructure 
7.3.1. Installation of equipment and network 
In September 2012, the IT unit completed a network infrastructure at the Election Observation Secretariat (EOS), and 
performed the following tasks: 

 Setting up of network cables; 

 Setting up of network and electric points for workstations; 
 Installation of network devices and routers; 

 Installation of virtual exchange devices to connect all computers in the office.  
 
7.3.2. Installation and configuration of servers 
For the management of election related data and information, the IT unit installed and configured application, 
database, backup, profile, virtual exchange and SMS gateway servers. Isolated cloud networks were established for 
enhancing security of data and information. Using geographical referencing, a map server was also installed to 
facilitate election data and information.. 

 
7.3.4. Establishing, piloting and testing connectivity with telecom companies 
For establishing an integrated EIMS, the IT unit worked with a technical team from Zong (CM-Pak), in December 
2012, for reviewing, finalizing, modifying and adjusting parameters and modules for prompt reporting.  

 
7.3.5. Development of Constituency Maps  
FAFEN successfully developed a Geographic Information System (GIS) map of geographical National Assembly 
constituencies of Pakistan. A total of 272 constituencies were plotte d on the map. This unique and indigenously 
designed utility enabled users to explore and search electoral information using state-of-the art map powered by 
geographical information system with accurate latitude and longitudes.  

 
This utility was integrated with FAFEN's online program tracker that recorded and documented the electoral 
developments taking place across the country. This integration essentially helped users track the consolidated data 
of various violations and other developments recorded during election observation. The GIS powered maps provided 
a unique facility of tracking and finding the sub-locations in one constituency to see various trends in terms of 
violation and other electoral information. A total of 85,000 locations with latitude and longitude were plotted on 
constituency maps. 
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7.4. Acquisition of License and Short Code from PTA  
SMS short code was one of the key components of EIMS for prompt reporting and dissemination of information in 
public and other stakeholders. It was mandatory to acquire a Class Value Added Services (CVAS) license from PTA for 
such services. TDEA applied for the CVAS license on October 16, 2012 through its lawyer (Mr. Riffat Malik). Manager 
Telecommunication along with TDEA-FAFEN lawyer held several meetings with the PTA to pursue the CVAS case. 
TDEA-FAFEN received a letter from the PTA on November 12th, 2012 which asked for the following list of items:  

 A certified copy of the trust deed and certificate of registration of trust, if any, may be provided;  

 Details of proposed services along with application of EIMS services 
 

Both of the points mentioned above were cleared in writing as well as in person by Manager Telecommunications. A 
letter was also sent to the authority on 20-11-2012 regarding the clarification of the above stated observations. 

 
TDEA got its CVAS license in November 2012 and applied for the short code number 8332 in December 2012 after 
submitting all required documents to PTA. It was considered that there will be no difficulty in acquiring short code as 
all prerequisites were met and observation made by the PTA were cleared earlier during issuance of CVAS license, 
even then PTA wrote a letter to ECP for a NOC of such reporting.  
 
TDEA Director IT, CEO and Manager Telecommunications held a meeting with Additional Secretary ECP to clear 
observation made by PTA and a detailed technical plan was required by DG IT of Election Commission of Pakistan 
through PTA. The plan was submitted to PTA and a copy was sent to Secretary Election Commission for the issuance 
of NOC. However, the short code case remaining pending with ECP despite provision of all the technical details and 
reminders sent by TDEA as well PTA.  

 
Rental Short Code 
Since it was unclear whether TDEA would obtain its own Short Code as per application submitted to the PTA, the 
management considered a backup solution in the shape of short code available on rental basis for which a number of 
companies were contacted. To acquire the short code on rental basis as well as to get technical expertise in  case 
TDEA acquired its own short code, a series of meetings were carried out with different companies. The purpose of 
these meetings was to get the best possible solution for the program. One of the companies also demanded the NOC 
while some of them quoted very high rates. One of the companies agreed to the provision of the se rvice but backed 
out later due to technical problems. During the process, TDEA realized that there were a number of problems 
associated with the rental Short Code including the following: 

 Rental Short code could be blocked by the PTA due to mismatch with business plan. 

 Companies are more interested in SMS traffic rather than renting a short code due to revenue 

 Short codes are normally used for revenue generation and the revenue is shared between operator 
and the company  

 It is difficult to find a dedicated short code for FAFEN on rental basis 

 FAFEN requires a low cost rental short code without revenue sharing but the price of using the rental 
short code is higher as a result of high cost less people will be interested in subscription  

 In case of sharing short code, number of companies will be using the same short code for different 
campaigns. 

 
Long Code  
Due to above mentioned list of issues related to the rental short code, TDEA management opted for the Long 
Code. After negotiations, TDEA acquired Long Codes from Ufone, Warid and Zong. The benefits of the Long 
Codes included the following: 

 No legalities involved in Long Code. 
 Lower setup Cost. 

 No filtering of the traffic. 

 No specific/high-end hardware required. 
 No registration with any mobile operator required. 

 It would cost less to the subscriber and observers. 
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To make the Long Code service active TDEA management took the following steps 

 Bulk SMS accounts created in all the mobile operators for SMS dissemination.  
 All the messages would carry the masking of FAFEN. 

 Projected traffic already shared with Telco’s.  

 All the arrangement would be made to meet the requirement of the expected traffic per  ten second 
transfers 

 Traffic would be routed within the respective operators. 
 

7.5. TDEA Engagement with Mobile Operators 
For the successful implementation of the program it was necessary to bind the TDEA server with all the mobile 
operators active in Pakistan. Introductory meetings were carried out with three mobile operators. TDEA Election 
Observation Program and EIMS working was explained to them. SMS volume with respect to their quota in the 
industry was discussed. Discussions were carried out on marketing strategies and CSR. Total duration of the project 
was discussed. A target of 2-3 million subscribers was explained to them. A document was shared with all the mobile 
operators explaining the working of EIMS. 

 
7.6. Technological Failure on Election Day 
FAFEN could not carry out its Election Day activities, including receipt of reports from observers and dissemination to 
stakeholders, due to a multi-tiered system crash triggered by failure of the backup SMS system and traffic to the 
www.electionpakistan.org accessing the site directly or referred by FAFEN’s partners including Dawn and Aljazeera. 
The crash kept the work suspended for five hours between 1030 am and 1530 pm. The inability of the system to 
absorb the traffic led to the following three types of crashes: 

 
SMS Failure 
The backup SMS system acquired to make up for the short code was based on the long codes that were to be used 
by observers to send information to the FAFEN Call Center. However, the long codes could not be configured to VPN 
and were used through makeshift, low level android-based technology. The system, therefore, remained SIM-based 
instead of module-based through VPN, which could have maximized the capacity to receive the SMS-based 
information from observers.  

 
Each SMS-enabled long code can send/receive 2 SMS message per-second, per-number. On Election Day, the 
incoming traffic was expected from more than 40,000 observers. When they start sending SMS, the long code could 
only process 2 SMS per second while the rest were queued. After an hour, the queue list grew too heavy for the 
system to manage, triggering its crash. By the time, the system crashed, FAFEN had received 464 SMS.  
 
System was quickly transferred to the backup mode and the constituency supervisors were called to email their 
Summary Sheets, which were part of the methodology in view of the possible shut down of cellular services on 
Election Day, to reports@tdea.pk. 

 
Database Failure 
Due to unexpected traffic and database architecture, FAFEN Election Portal was unable to respond to the hits that 
grew to more than 100,000. As a matter of third party services, FAFEN Servers were serving and responding t o 
several servers and allowing the traffic from their domains as well . Database (data storage unit) was designed as 
single source database architecture and therefore the database engine was unable to establish multiple tiers of 
connections for users, who received an error message when they attempted to connect. 
 
As a result, FAFEN staff was also unable to connect to this portal to submit their Summary Sheet due at 1200 hours 
on Election Day, which had to be received through email. The system was, however, available for submission of 
Summary Sheets due at 1700 hours on Election Day. 
 

http://www.electionpakistan.org/
mailto:reports@tdea.pk
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After the crash of local servers, the web portal was uploaded to the remote server located in Dallas, US 3. Server was 
down for half an hour on Election Day May 11, 2013 from 12 pm to 1230 pm. Around 8 GB data was migrated 
including databases and system/application modules with basic database for visitor only. 
 
Incidents Logging system was developed on Election Day to meet as part of the backup plan, enabling the FAFEN 
staff in Islamabad to narrate the incidents received through summary sheets and post them on the web portal.  
 
7.7. Data Management 
For prompt reporting by the District Long Term Observes (DLTOs) and Constituency Long Term Observers (CLTOs), 
detailed checklists were developed on FAFEN online program tracker. Data Verification Officers were trained and 
oriented on program objectives and various reporting scenarios. The DLTOs  started reporting using the online 
tracker from February 1, 2013, while the CLTOs from March 23, 2013. 
 

Data Verification 

A defined process was set in place to verify the violations being sent by the Long-Term Observers in order to ensure 

the accuracy of reports before they were raised with officials for corrective actions. As many as 2,886 violations were 

reported by observers using SMS, generating 3,861 verification calls. Similarly, 114 reports were received through 

SMS on Election Day before the system crashed, generating 295 verification calls. The following table gives a 

province-wise breakdown of reports received through SMS and subsequent verification calls:  

 

Region Total SMS 
Received 

Total SMS Received 
on Election Day 

Total Call 
Attempts 

Total Answered Calls 
before Election 

Total Answered 
Calls on May 11 

Balochistan 154 - 139 74 1 

FATA 71 1 260 80 25 
ICT 9 6 24 15 4 

KP 352 14 721 380 60 

Punjab 1796 73 2064 1162 152 
Sindh 390 20 653 410 53 

Total 2772 114 3861 2121 295 
 
The data does not include 292 SMS that were received on Election Day from unidentified cell numbers and rejected. 
The EIMS only recognized numbers Observers that were registered to ensure reliability of Election Day Reporting.   
 

The following table gives a data-wise breakdown of calls made in March and April 2013: 

Month Answered Busy Failed No answer Total 

March 1,751 238 32 478 2,499 

April  7,933 1,027 24 3,328 12,312 

Total 9,684 1,265 56 3,806 14,811 

 
As many as 13,103 verification calls were made during May 2013. The following table gives a date-wise breakdown 
of calls made:  
 

Date Answered Busy Failed No answer Total 

May 1 324 36 1 78 439 
May 2 340 35 - 116 491 

May 3 342 43 2 111 498 

May 4 359 33 30 116 538 
May 5 313 55 1 113 482 

May 6 265 31 - 72 368 

                                                                 
3
FAFEN Server location http://www.find-ip.net/ip-locator?ip=72.9.156.244 

http://www.find-ip.net/ip-locator?ip=72.9.156.244


Page - 45 - of 100 

 

May 7 335 67 1 135 538 
May 8 318 50 - 72 440 

May 9 443 40 - 180 663 
May 10 440 216 2 488 1146 

May 11 2275 1248 17 2081 5621 

May 12 124 13 2 82 221 
May 13 301 53 7 262 623 

May 14 54 3 - 42 99 
May 15 5 - - 1 6 

May 16 2 - - - 2 
May 17 1 - - - 1 

May 18 3 - - - 3 

May 20 7 1 - 3 11 
May 21 38 3 - 55 96 

May 22 53 9  45 107 
May 23 47 10 2 87 146 

May 24 17 1 - 6 24 
May 27 24 1 - 13 38 

May 28 33 14 - 30 77 

May 29 51 4 - 16 71 
May 30 112 9 - 55 176 

May 31 107 15 1 55 178 
Total 6733 1990 66 4314 13103 

 
Verification of reports sent online by observers received was also conducted through official documents. For 
example, the data about postings and transfers of officials was cross-checked through notifications. Similarly, 
candidates’ profiles submitted by observers online were cross-checked through Nomination Papers uploaded on ECP 
website. Random calls were also made to candidates to reconfirm some of the information submitted by observers. 
In addition, the final list of candidates was re-confirmed through Form-V. These steps added extra layers of data 
security. The following table, for example, shows the numbers of calls made to candidates for either verification or 
to seek more information about their profiles and nominations: 
 

Region Number of NA Candidates Contacted 

Balochistan 99 

FATA 83 

KP 189 

Punjab 1472 

Sindh 258 

Total 2101 

 
Verification of Polling Stations for PVT Sample 
Data Verification Officers verified 9,160 polling stations which were selected as a sample for Parallel Vote Tabulation 
(PVT) by FAFEN. These polling stations were verified against the final polling scheme announced by ECP.  
 
ECP Code of Conduct Violations Reported through EIMS 
More than 5,926 election-related reports were sent by DLTOs (District Long Term Observers) and CLTOs 
(Constituency Long Term Observers) from across the country using SMS and EIMS modules. The following table 
summarizes these details:  
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Sr. No. Type of Incidents Total 
1. Violation of Code of Conduct 5549 

2. Misuse of State Resources 151 
3. Violence 125 

4. Election Administration 50 

5. Electoral Transparency 13 
6. Posting and Transfer 13 

7. Fairness of Processes 3 
8. Nomination Processes 1 

9. Others 21 
 Total 5926 

 

Election Day Call Center 
In order to receive reports from more than 40,000 Election Day observers, FAFEN set up a call center at its three 
offices in Islamabad. The decision to setup an in-house call center was compelled by exorbitantly high rates 
submitted by services providers in response to a TDEA-FAFEN RFP seeking services of call centers for Election Day.  
An in-house call center was established which comprised of total of 100 nodes. As many as 100 headphones were 
rented for use in the call center. 10 eFax accounts and 100 SIP accounts (direct landline number) were also acquired. 
Additionally, four Virtual Exchange Servers and VOIP solutions were put to use.  

 
Specific modules for Call Center Representatives (CSR), which comprised staff of TDEA-FAFEN working in various 
projects, were developed. The staff was given a day-long training for the task. The modules enabled CSR to call the 
observer submitting a violation through SMS for further information and verification. Similarly, a module wa s 
developed for Call Center Supervisors that enabled them to ensure quality of reporting before further transmission 
to report writers. 

 
On Election Day, around 5,621 calls were made out of which 2,275 calls were answered whereas 1,248 numbers 
were busy and 2,081 numbers were not responding.  

 

May 2013 Answered Busy Failed No answer Total 

Election Day 2275 1248 17 2081 5621 

 
Data Entry: The Data Verification Officers were also involved in keeping the various data sets up-to-date through in-
house data entry.  
 

 Polling Scheme: Entered 65,018 polling stations of 254 constituencies based on the Polling Scheme finalized by 
ECP. Final lists of four constituencies i.e., NA-90 Jhang-II (Old Jhang-V), NA-105 Gujrat-II, NA-170 Vehari-IV and 
NA-178 Muzaffargarh-III and 14 constituencies of Balochistan remained missing on ECP’s website.  

 Form V (Candidate's Name/Address/Party Symbols): Entered FORM-V (Candidate's Name/Address/Part 
Symbols) for all 4598 candidates of National Assembly Constituencies in the system. A numeric ID was assigned 
to each Candidate to develop Historic Linkages.  

 Form XIV (Statement of the Count): A total of 3,264 Form-XIV (Statement of the Count) from 118 NA 
constituencies were entered on May 11, 12 and 13. The exercise was stopped for the sake of more verification 
and cross-checking of data. 

 
7.8. Reporting and Publications  
TDEA-FAFEN released 42 pre-election updates, 8 on ECP Code of Conduct Violations, 5 each on Postings and 
Transfers of Civil Servants and Use of State Resources for Political Campaigns, 3 each on ECP Coordination with 
Election Stakeholders, Election Security, Violence and Crime, Political Developments and Early Election Campaigning 
and Public Accessibility and Security of DEC Offices, 2 each on Election Administration Preparations, Election 
Complaints and Election Transparency, and 1 each on Marginalized Voters, Nomination of Political Candidates, NTN 
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Status of NA Candidates, Political Parties’ Voter Mobilization Strategies, Scrutiny Process and Use of State Resources 
and Other Code Violations - during the reporting period in order to advocate for immediate corrective measures 
during the election process.  
 

Sr. 
No. 

Date of 
Release 

Theme Pre-Election Update 

1 4-Apr-13 ECP Code of 
Conduct 

Violations 

Campaign Material Violate ECP Code of Conduct 

2 12-Apr-13 Political Rallies Violate ECP Code of Conduct 

3 20-Apr-13 512 Code of Conduct Violations in 10 Days 

4 23-Apr-13 86% of Observed Campaign Rallies Violate ECP Code 

5 26-Apr-13 Candidates Continue to Defy Code 

6 6-May-13 830 Code Violations, including Controversial Speeches 

7 8-May-13 24% Rallies Break Speech Rules; 78% Violate Other Regulations 

8 10-May-13 ECP Code Violations Continued through End of Campaign Material  

9 22-Mar-13 ECP Coordination 
with Election 
Stakeholders 

71 DECs hold 321 Meetings with Election Stakeholders 

10 18-Apr-13 Election officials hold 152 meetings with stakeholders 

11 9-May-13 Only 11 Percent of Election Officials’ Meetings held with Security 
Officials 

12 8-Mar-13 Election 
Administration 

Preparations 

1,760 Pre-Election Complaints Filed With DECs in 48 Districts 

13 19-Mar-13 Over 96,000 Voter Applications filed in 23 Districts since July 2012 

14 29-Apr-13 Election 
Complaints 

300 Election-related Complaints Pending with DECs, DROs and ROs 

15 7-May-13 40% of Pre-election Complaints Yet to be Resolved 

16 6-Mar-13 Election Security, 
Violence and 

Crime 

Office-Bearers of Political Parties Claim Violence, Intimidation against 
Workers 

17 13-Mar-13 Security Plans for Campaign Period Lacking in Half of Districts 

18 29-Mar-13 Fifteen Office-bearers of Parties Allege Violence and Intimidation 
against Workers 

19 15-Feb-13 Election 
Transparency 

DECs in KP Least Transparent and Cooperative 

20 4-Mar-13 ECP Urged to Make Critical Information Public 

21 10-Apr-13 Marginalized 
Voters 

ECP Urged to Enhance Efforts for Marginalized Voters 

22 9-Apr-13 Nomination of 
Political 

Candidates 

Women Constitute Just 4% of 4,108 Aspirants for NA Seats 

23 16-Apr-13 NTN Status of NA 
Candidates 

40% Male, 42% Female NA Candidates Without NTNs 

24 19-Feb-13 Political 
Developments 

and Early Election 
Campaigning 

Political Parties Preparing for Electoral Alliances, Seat Adjustments 

25 14-Mar-13 Political Parties Gear Up for Polls 

26 28-Mar-13 Parties Naming Candidates; Defections at Peak 

27 22-Feb-13 Political Parties’ 
Voter 

Mobilization 
Strategies 

Political Parties’ Preparation for Elections in the Districts  

28 17-Feb-13 Postings and 
Transfers of Civil 

Servants 

14 Postings and Transfers Observed in 11 Districts 

29 1-Mar-13 16 out of 23 Recorded Postings and Transfers among Police in Punjab 

30 9-Mar-13 Judicial and Other Postings and Transfers Recorded in last week of 
February 
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31 20-Mar-13 62 Postings & Transfers, including 42 Police Officials and 6 Judges 

32 5-Apr-13 Postings and Transfers Continue Contrary to ECP Directives 

33 7-Mar-13 Public 
Accessibility and 
Security of DEC 

Offices 

ECP Urged to Ensure Security and Access to DEC Offices 

34 18-Mar-13 42 out of 61 Observed DEC Offices Without Security Guards 

35 1-Apr-13 ECP Urged to Improve Public Access to DEC Offices 

36 13-Apr-13 Scrutiny Process Incomplete Documents get Most Candidates Rejected 

37 5-May-13 Use of State 
Resources and 

Other Code 
Violations 

70 Government Officials Campaign for Candidates in 25 Constituencies 

38 16-Feb-13 Use of State 
Resources for 

Political 
Campaigns 

Political Campaigning at Government Buildings 

39 26-Feb-13 Political Parties’ Campaign Material Found on Government Property 

40 11-Mar-13 ECP, District Administration Urged to Make Government Offices Non-
Political 

41 26-Mar-13 ECP Should Ensure State Property Free of Campaign Material  

42 14-Apr-13 Government Offices, Buildings used in Political Campaigning 

 
Based on reports from DLTOs and CLTOs, TDEA-FAFEN recorded 3,213 violation of the Code of Conduct for political 
parties and contesting candidates set by the Election Commission of Pakistan (ECP) during the pre -election period. 
The highest number of incidents (2,036) was reported from Punjab, followed by Sindh 623, Balochistan 298, KP 178, 
FATA 77 and one incident from Islamabad. 
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Punjab 57 268 94 15 11 10 62 19 309 827 364 2,036 

Sindh 32 115 11 11 3  4 1 111 232 103 623 

Balochistan 8 29 2 6    6 20 193 34 298 

KP 4 49 32 3  4  1 10 43 32 178 

FATA 3   2  1  1 9 35 26 77 

ICT         1   1 

Total 104 461 139 37  15 66 28 460 1,330 559 3,213 

 
TDEA-FAFEN reported a total of 15,576 violations of specific sizes of visibility materials by the political parties across 
the country. These violations included banners/panaflex, hoardings, leaflets/handbills, posters exceeding size 
prescribed limits and violation of a blanket ban on wall chalking.  
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Province/Region Banners/Panaflex 
more than 3x9 

feet 

Hoarding 
Billboards more 

than 3x5 feet 

Leaflets/Hand
bills more than 

9x6 inches 

Posters 
more than 

2x3 feet 

Wall 
Chalking 

Total 

Punjab 5,127 2,232 223 4,110 1,942 13,634 

Sindh 244 48 76 269 316 953 

KP 280 81 3 136 291 791 

Balochistan 24 21 5 29 28 107 

FATA 27 1 10 32 16 86 

ICT 2 2  1  5 

Total 5,704 2,385 317 4,577 2,593 15,576 

 
7.9. Advocacy, Communications and Visibility 
TDEA-FAFEN sent letters to District Coordination Officers (DCOs), District Commissioners (DCs), District Police Officer 
(DPOs), District Returning Officers (DROs), Assistant District Coordination Officer (ADC), political parties and the 
Election Commission of Pakistan (ECP) for corrective actions on the pre-election findings.  
 
District Administration 
67 letters on pre-election findings were written to district administration officials for corrective actions. The 
following table shows a district-wise list along with the responses received by TDEA-FAFEN. 

Sr. 
No 

Pre-Election 
Findings 

Designation and 
Mode of 

Communication 

District Response Designation 
of Official 

Responding 

1  Violations of 
Election Laws, 

Rules and Code 
of Conduct for 
Political Parties 
and contesting 

Candidates 

One letter to DCO Rahim Yar khan  Election Code of Conduct 
issue has been resolved 

SNA for DCO 

2 One letter to DCO Gujrat Directed the DPO Gujrat to 
check all unauthorized rallies 
immediately. 

DCO 

3 One letter to DC  Sanghar DC forwarded the list of 
government officials 
contesting elections to the 
monitoring committee for 
General Elections 2013 

DC  

4 One letter to ADC Tando Allahyar ADC directed all the relevant 
authority to take necessary 
action. 

ADC 

5 One letter to DRO Khuzdar DRO forwarded the 
instruction to DC/RO NA29, 
Judicial Magistrate/RO.  
i AC/RO P.B 34. 
ii AC/RO P.B 34. 
iii for the necessary action 
under intimation of this office. 

District 
Session 

Judge/DRO 

6 One letter to ADC Tando 
Muhammad Khan 

ADC.1 forwarded the letter to 
A.C, DP, Mukhtiarkar Revenue 
and Chief Municipal Officer 
for necessary action.  

ADC-1 

7 One letter to DRO North Waziristan Directed the Assistant Political APA 
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Agent Mir Ali and Political 
Naib Tehsildar to verify the 
issue and report within 3 
days.  

8 Violation of 
Election Code 

of Conduct 

One letter to DCO Pakpattan DCO Pakpattan responded to 
at least 88 cases of violation 
of code of conduct pointed 
out by TDEA-FAFEN  

DCO 

9 One letter to DCO Okara Directed all the executive 
District officers, 
ADC/Administrator, TMA 
okara, TMA Depalpur, TMA 
RenalaKhurd to take 
necessary action. 

DCO 

10 Display of 
Campaign 
material at 
DCO Office 

One letter to DCO  Kasur DCO removed all the material 
from his office and directed 
the guard to be vigilant. 

DCO 

11 One letter to DPO Kamber Shahdad 
Kot 

DPO respondedsaying there is 
no campaign material 
displayed at the DPO office 
and ask from an apology. 

DPO 

12 One letter to DCO  Bahawalnagar DCO removed all the political 
campaign materials from his 
office. 

DCO 

13 One letter to DCO Rawalpindi DCO Rawalpindi said that no 
political campaign materials 
had been displayed at his 
office. 

DCO 

14 One letter to DPO Sukkur There is no un-necessary 
material related to political 
parties displayed at DPO 
Sukkur office. 

DPO 

15 Display of 
Campaign 

material at DPO 
Office 

One letter to ADC Matiari Forwarded instruction to S.P, 
S.E works and services 
Department, District officer 
(Education, Health, 
Agriculture, Information, 
social welfare) for immediate.  

ADC 

16 One letter to DCO Sialkot DCO said that FAFEN 
observations were correct, 
and the materials were 
removed.  

DCO 

17 One letter to DPO Gujrat No Response received  

18 50 Letters to 
DCO's/DPO's 

&CCed to IGP's and 
Chief Secretary 

Jamshoro No Response received  

Kambershahdad 
Kot 

Larkana 

Maliar 

Matiari 

Okara 

Rawalpindi 
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Sialkot  

Vehari 

Kasur 

Bahawalnagar 

Gujranwala 

Sukkur 

Thatta 

 

 
Political Parties 
TDEA-FAFEN wrote 522 letters to various political parties’ office holders on pre-election findings. Most of the 
contesting candidates took notice of the irregularities pointed out and instructed their party members to follow the 
code of conduct. 

Sr. No. Major Issues Designation Mode of 
Communicati

on 

District Response 

1 Display of 
campaign 

material at 
Government 

Buildings 
 

Haji Baz Gul 
Afridi  - 

Candidate 
NA-47 

One Letter  Tribal Area-XII, 
Peshawar/Bannu/Ko
hat/D.I.Khan/Tank 

Haji Baz Khan highlighted his issue 
regarding Election. 

2 Noor Zaman 
- Candidate 

NA-47 

One Letter  Noor Zaman highlighted his issue 
regarding Election. 

3 Muhammad 
Rasool - 

Candidate 
NA-47 

One Letter  Muhammad Rasool highlighted his 
issue regarding Election. 

4 Dr. Farooq 
Sattar - 
Deputy 

Convenier 
MQM 

One Letter  Karachi He thanked and appreciated FAFEN 
for highlighting election code of 
conduct violation 

5 Ameer 
Bahadur 

Khan Hoti - 
Former Chief 
Minister KPK 

One Letter  Mardan KPK 

6 Wasim Shah 
- 

Independent 
candidate 

NA-35 

One Letter  Swabi He highlighted his issue regarding 
Election. 

7 Akram 
Mangrio - 
General 

Secretary 
PML-F 

Jamshoro 

One Letter  Jamshoro He highlighted his issue regarding 
Election. 
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8 Khaild Khan - 
District 

President 
ANP 

Charssada 

One Letter  Charssada He highlighted his issue regarding 
Election. 

9 Ch. Yaseen - 
District 

President 
PPPP Kasur 

One Letter  Kasur He said that he has informed his 
party workers to follow the rules 
and regulation of ECP and assured 
that PPPP workers will not violate 
the ECP code of conduct. 

10 District 
political 
leaders 

191 Letters Abbottabad, 
Bahawalpur, DG 
Khan, Bunnair, 
Baanu, Gugrat, 
Ghotki, Badeen, 
Dadu, Batgram, 
Khyberagency, 
Charsadda, Swat, 
Hyderabad, Dera 
Ismail Khan, Sailkot, 
Jamshoro, 
Faisalabad, Haripur, 
Washuk, 
Kambershadkot, 
Karachi, Lahore, 
Kasur, Hafizabad, 
Larkana, Lodhraan, 
Sahiwal, Jhang, 
Mirpurkhas, 
Mandibahauddin, 
Khairpur, 
Nosheroferoz, 
Manshehra, Karak, 
Narowal, Mianwali, 
Okara, Nankana 
Sahib, Kharan, 
Rawalpindi, 
Norowal, Okara, 
Khushab, 
Lakkimarwat, 
Sukkar, Tando 
Muhammad Khan, 
Tando Allah Yaar, 
Umarkot, Vehari, 
Mardan, 
Gugranwala, 
Shikarpur, 
Benazirabad, 
Islamabad, Swabi 
Tando Adam Khan, 
Tank, and Lasbela 

- 

13 Letters 

29 Letters 

240 Letters 

29 Letters 
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11 General 
Secretaries 
of Political 

Parties 

11 Letters ANP, BNP, JI, PML-N, 
PML-Q, PKMAP, 
MQM, PML-F, PPPP, 
PTI, QWP,  

 
 
Election Commission of Pakistan 
LTEOOP communication team wrote a total of 229 letters to office holders at the Election Commission of Pakistan on 
pre-election findings.  
 

District Campaign 
Materials 
Violate 
ECP Code 
of 
Conduct 

Critical 
information 
about 
General 
Election  
2013 is not 
being 
public 

Ensure 
State 
Property 
Free of 
Campaign 
Material 

Minorities, 
Women, 
IDPs and 
Voters 
with 
Disabilities 

Public 
Access 
to 
DEC 
offices 

Security 
and 
Access 
to DEC 
Offices 

Use of 
State 
Resources 
for 
Political 
Campaigns 

Total 

Sahiwal 1   1 1 1 1 1 6 

Dera Ismail Khan 1     1 1 1 1 5 

Gujrat 1 1 1 1     1 5 

Kamber Shahdad Kot   1   1 1 1 1 5 

Mandi Bahauddin 1 1   1 1 1   5 

Okara 1 1   1   1 1 5 

Hafizabad 1     1 1 1   4 

Karachi West   1   1 1   1 4 

Kasur 1       1 1 1 4 

Khairpur   1   1 1 1   4 

Mohmand Agency 1 1 1 1       4 

Narowal 1     1   1 1 4 

Orakzai Agency   1   1 1 1   4 

Tank       1 1 1 1 4 

Vehari 1     1 1 1   4 

Abbotabad  1 1   1       3 

Bahawalnagar     1   1 1   3 

Bahawalpur       1 1   1 3 

Bhakkar       1   1 1 3 

Chiniot   1   1   1   3 

Dera Ghazi Khan 1 1   1       3 

Faisalabad 1     1     1 3 

Gujranwala 1     1   1   3 

Gwadar   1   1   1   3 

Islamabad 1 1   1       3 

Jhelum       1 1 1   3 

Kalat   1   1 1     3 

Karak 1     1   1   3 

Khanewal       1 1 1   3 
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Khushab       1 1 1   3 

Khyber Agency     1 1     1 3 

Kohistan   1   1   1   3 

Lahore 1   1     1   3 

Larkana 1 1   1       3 

Lodhran 1     1 1     3 

Malakand   1   1   1   3 

Mansehra 1     1   1   3 

Nankana Sahib 1     1 1     3 

Pakpattan       1 1 1   3 

Rawalpindi 1     1   1   3 

Sanghar   1     1 1   3 

Sheikhupura 1 1       1   3 

South Waziristan       1 1 1   3 

Swabi   1   1   1   3 

Toba Tek Singh       1 1 1   3 

Awaran   1   1       2 

Bajaur Agency   1   1       2 

Bannu       1   1   2 

Battagram         1 1   2 

Buner   1   1       2 

Dadu  1           1 2 

Ghotki 1       1     2 

Hangu       1   1   2 

Hyderabad 1     1       2 

Jacobabad       1 1     2 

Jamshoro        1     1 2 

Kech (Kech-cum-Gwadar)     1 1       2 

Khuzdar       1   1   2 

Kurram Agency   1   1       2 

Layyah         1 1   2 

Malir       1 1     2 

Mastung   1         1 2 

Mirpurkhas       1   1   2 

Naushero Feroz   1   1       2 

Sargodha       1   1   2 

Shaheed  
Benazirabad,  

      1     1 2 

Shikarpur 1     1       2 

Sialkot 1   1         2 

Washuk     1 1       2 

Attock         1     1 

Badin  1             1 

Chakwal   1           1 

Charsadda   1           1 



Page - 55 - of 100 

 

Haripur           1   1 

Harnai     1         1 

Jhang       1       1 

Karachi Central           1   1 

Karachi East       1       1 

Kharan       1       1 

Kohat        1       1 

Lasbella         1     1 

Lower Dir       1       1 

Mardan       1       1 

Mianwali             1 1 

Multan       1       1 

North Waziristan           1   1 

Nowshera           1   1 

Peshawar        1       1 

Rahim Yar Khan   1           1 

Rajanpur   1           1 

Sukkur       1       1 

Swat     1         1 

Umerkot         1     1 

Total 29 30 11 67 31 43 18 229 

 
TDEA-FAFEN received 13 responses by the Election Commission of Pakistan’s (ECP) officials. They took notice of the 
various irregularities TDEA-FAFEN reported in its pre-election updates. 
 

Major Issues District Response 

Campaign Materials 
Violate ECP Code of 
Conduct 

Hafizabad Response by DEC Hafizabad on 8 April, 2013: DEC informed TDEA-
FAFEN that he has checked, and that there are no violations in his 
district.     

Critical information 
about General Election  
2013 is not being public 

Kamber Shahdad Kot Response by DEC Kamber on 31 March, 2013: DEC informed TDEA-
FAFEN that there were no issues in the district.  

Ensure State Property 
Free of Campaign 
Material 

Gujrat Response by DEC Hafizabad on 8 April, 2013: DEC informed TDEA-
FAFEN that he has received FAFEN reports, but no serious violation 
of conduct have occurred. FAFEN Observers are frequently visiting 
DEC office.  

Minorities, Women, 
IDPs and Voters with 
Disabilities 

Dera Ghazi Khan Response by REC DG Khan on 15th April, 2013: DEC informed 
TDEA-FAFEN that with the support of FAFEN, they are trying their 
best to facilitate marginalized voters. He added that there is no 
security problem for marginalized groups in D.G.Khan. However, 
he appreciated FAFEN's recommendations on mobilization of 
voters.  

Khairpur Response by EO Khairpur on 15th April, 2013: DEC informed TDEA-
FAFEN that they have established means to facilitate minority 
groups in the upcoming general elections.  He added that due to a 
tradition set in Khairpur, they are unable to directly mobilize the 
women voters. He further added that he has discussed this issue 
with FAFEN’s field staff and working with them to facilitate women 
voters. 
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Mohmand Agency  Response by DEC Mohmand Agency on 31st April, 2013 via email. 
The DEC in his email expressed reservations over the validity of the 
report.  

Public Access to DEC 
offices 

Jacobabad Response by DEC Jacobabad on 7 April, 2013: DEC informed TDEA-
FAFEN that the police has provided security to the DEC office, and 
due to this reason the DEC offices are now easily accessible.  

Khairpur  Response by EO Khairpur on 9 April, 2013: DEC informed TDEA-
FAFEN that the office has been shifted to a new location, which is 
easily accessible by general public  

Khanewal Response by DEC Khanewal on 9 April, 2013: DEC informed TDEA-
FAFEN that the issue has been resolved. 

Lodhran Response by DEC Lodhran on 9 April, 2013:  DEC informed TDEA-
FAFEN that the issue has been resolved. 

Security and Access to 
DEC Offices 

Battagram Response by DEC Battagram on 4th April, 2013: DEC informed 
TDEA-FAFEN that he has already forwarded a request to the DRO. 
FAFEN should highlight the security issue in their reports.  

Khairpur Response by EO Khairpur on 2nd April, 2013: EO informed TDEA-
FAFEN that the DLTO observations are correct, and that the office 
has been shifted to a new location which is easily accessible by 
general public.  

Use of State Resources 
for Political Campaigns 

Dera Ismail Khan  Response by DEC D. I. Khan on 24th April, 2013 via Fax: DEC 
informed TDEA-FAFEN that the election campaigns run by the 
contesting candidates are under the law, and that his office has 
received no complaints. 

 
Corrective Actions Taken: While FAFEN is compiling and analyzing the corrective actions taken as a result of its 

reporting, preliminary analysis suggest that the government officials remained more responsive than the DROs and 

ROs. 

 

Election News/Updates: The Communications Unit sent 145 Election News and Updates to stakeholders during May. 

 
Hourly Alerts: As many as 41 hourly alerts were sent to various election stakeholders during the first week of May 
2013. 
 
7.10 Collaborations and Partnerships:   
Punjab Information Technology Board (PITB): The Punjab IT board was linked with FAFEN’s information database of 
daily incidents being reported by FAFEN Long Term observers during the Pre -Election Period. The link was developed 
through secured connection using programing techniques and built an Advance Programing Interface (API) in order 
to access data reported from Punjab. The information hub of Punjab IT board is www.pitb.gov.pk. 
 
Khyber Pakhtunkhwa Information Department: Similarly, the information related to pre-election incident reporting 
was provided to the concerned officials of Khyber Pakhtunkhwa through web interface with additional export option 
and incident tracking for corrective measures. www.infokhyberpakhtunkhwa.gov.pk 
 
National Commission on Status of Women (NCSW): The methodology of information sharing patterns are quiet 
similar to those developed for Khyber Pakhtunkhwa Information Department. In addition to the information sharing, 
an independent database was created for NCSW which is hosted by NCWS IT department at 
www.ncsw.gov.pk/quick-details.php?id=7 
 
Dawn.com and Aljazeera News: FAFEN’s GIS reporting system is an important and a major portion of Election 
Information Management System. Dawn and FAFEN work closely in order to build interactive map interface. The 
interactive map was hosted on FAFEN Election Portal, Dawn.com and on Aljazeerah website.  

http://www.pitb.gov.pk/
http://www.ncsw.gov.pk/quick-details.php?id=7
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Geo News: FAFEN shared its Prompt Reporting Database with Geo News and also collaborated with it at the server 
level. 

 
Social Media 
The Communications Unit sent 820 tweets which were re-tweeted 6,591 times during May. FAFEN was 
acknowledged by CEC Fakhruddin G. Ibrahim, senior anchor persons, leaders of political parties and members of civil 
society organizations for its reporting. As many as 759 of its tweets were marked Favorites while the number of its 
followers increased by 3,500. during January to May 2013 a total of more than 5,600 followed FAFEN. 
 
7.11. TDEA FAFEN Visibility 
FAFEN election updates and analysis was covered by 76 newspapers, websites, blogs and on -line magazines, 
including The News, Dawn, Herald Tribune, Business Recorder, Pakistan Today, Dawn.com, Daily Dunya, The Nation 
and Pakistan Observer during May 2013. FAFEN representative were invited to highly rated talk shows on all major 
news channels listed above. 
 
FAFEN Election Portal  
FAFEN Election Portal (www.electionpakistan.org) was heavily visited during May 2013. As many as 1,884,183 hits on 
the portal were recorded during May 2013 at an average of 20,044 per day and 835 per hour. Almost 85.05 GB data 
was downloaded by users visiting the portal. 
 

  2013 Total 

March April May June 

Total Hits 5,583 299,433 1,478,849 100,318 1,884,183 

Total Files 2 135,687 980,056 82,159 1,197,904 

Total Pages 5,562 51,610 479,421 56,404 592,997 

Total Visits 50 10,110 43,518 7,085 60,763 

Total Kilo Bytes 2,097 5,441,950 77,200,472 6,542,925 89,187,444 

Total Unique Sites 29 7,238 22,316 2,376 31,959 

Total Unique URLs 2 4,264 42,036 10,390 56,692 

Total Unique Referrers 4 1,914 22,703 500 25,121 

Total Unique User Agents 29 4 27 1 61 

 
Most traffic to the portal came through a direct access to the portal. The following table shows the details:  

Sr. No. No. Requests Site 

1. 951381 http://www.electionpakistan.org/ 

2. 256017 http://electionpakistan.org/ 

3. 6987 http://dawn.com/ 

4. 5004 http://www.fafen.org/ 

5. 4342 http://www.aljazeera.com/ 

6. 4213 http://www.google.com/ 

7. 3744 http://engadget.search.aol.com/ 

8. 3696 http://www.usatoday.com/ 

9. 2949 http://t.co/ 

10. 916 http://www.google.com.pk/ 

11. 878 http://www.facebook.com/ 

12. 488 https://www.facebook.com/ 

13. 202 http://m.facebook.com/ 

14. 186 https://m.facebook.com/ 

15. 156 https://www.google.com.pk/ 

http://www.electionpakistan.org/
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16. 154 http://www.google.co.uk/ 

17. 133 http://webcache.googleusercontent.com/ 

18. 84 https://www.google.com/ 

19. 81 http://urdu.dawn.com/ 

20. 44 http://favornews.com/ 

21. 42 http://code.google.com/ 

22. 41 http://translate.googleusercontent.com/ 

23. 38 http://www.search.ask.com/ 

24. 38 http://search.mywebsearch.com/ 

25. 38 http://us-mg6.mail.yahoo.com/ 

26. 36 http://api.twitter.com/ 

27. 34 http://www.google.com.sa/ 

 
Most users of www.electionpakistan.org originated in Pakistan. The following table shows the origin-wise 
breakdown of users: 

Country Hits Files Kilo Bytes 

Unresolved/Unknown      1,017,989           118,901           11,690,665  

Pakistan          407,578             11,296             1,118,578  

Commercial (com)          178,347               6,478                 675,171  

Network (net)          139,433               4,160                 564,413  

US Commercial            23,091             23,542                 845,049  

Network            13,220               1,616                   55,185  

Canada            13,163               2,020                 218,505  

United Kingdom            11,173               1,920                 179,384  

Australia              8,206               1,645                 169,671  

Germany              8,081                   871                   79,187  

India              6,687             98,824           10,253,811  

United Arab Emirates              5,528                   904                   73,224  

Educational (edu)              5,458                   816                   68,770  

Sweden              3,842           157,238           10,519,407  

Singapore              2,980                   324                   26,025  

Netherlands              2,956             24,942             1,113,808  

Non-Profit (org)              2,882                     43                      6,136  

Italy              2,375             16,555             1,277,459  

Turkey              2,370             16,555             1,277,459  

Norway              1,979           157,013           10,483,629  

US Government (gov)              1,763                      -                               -    

Switzerland              1,750               4,429                 596,072  

Saudi Arabia              1,347               1,452                 149,920  

New Zealand              1,284                   117                   10,462  

Denmark              1,235                   117                   10,260  

France              1,233                   100                      5,352  

Belgium              1,211                     83                      9,527  

Finland              1,151               3,889                 402,702  

Thailand              1,018               4,015                 390,273  

European Union                  944                     42                      1,976  

http://www.electionpakistan.org/
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8. CHALLENGES 
1. Delay in approval of grants has been one of the major challenges faced in the implementation of the project. As 

a result of this, in certain cases, applicants have regretted to take up the assignments. There is also the 
possibility that the interest of applicants is marred because of this and the number of applications in upcoming 
cycles could be reduced as well. Furthermore, in the case of election-related grants, the projects could have 
been more effective if approvals had not been delayed. Some of the re asons for this include the internal 
approval process of USAID from technical offices as well as provincial offices. The project has engaged 
repeatedly with USAID on conclusion of these matters, particularly low approval rate in Punjab and overall 
processing time of approvals from USAID’s end.  

2. The official closure of a cycle could not be ascertained due to pending approvals and lack of clear instructions 
from USAID about the fate of the recommendations which were not approved. USAID has been requested to 
conclude decisions on recommended applications related to one cycle before a subsequent cycle is announced.  

3. Reduction of grant amount in cycle 4 and cap on approved applications in Cycle 5 due to issues with incremental 
funding was a major challenge. It created an environment of mistrust and confusion among the applicants. 
Drastic revisions created a lot of rework for the project as well as grantees who already have limited capacity.  
The Project is working closely with USAID to ensure that there is minimum de viation from the announced 
proposition. Also, incremental funding is being constantly monitored to avoid such situations in the future.  

4. Given the high volume of grants applications received under Cycles 3 and 4, the management of pre -award 
assessments in such large numbers was becoming unmanageable by one sub-contractor. To address this, an RFP 
was issued seeking proposals for issuing indefinite quantity service contracts from a selected group of audit firms 
and sub-contracts were signed with three selected firms. 

5. The project had issues with the close out phase of the grants ending during the year. This was mainly due to 
delay of start of the project as first advance payment got delayed due to liquidity issues and delays in data entry 
for programmatic achievements in GMIS. During the year, 19 grants were extended on no-cost basis primarily 
due to initial delays in provision of advance and for administrative requirements related to close out. It was 
realized that the close out time provided to grantees was insufficient given their capacity, TAF’s requirement of 
grant being open for final payment, additional reporting requirements from M&ER section and data entry into 
the M&E module of online system which was developed during the year. It is proposed that the close out period 
may be increased with no financial implications, as the existing one month period has been insufficient. Besides, 
since the online module is functional, grantees are being trained by M&ER in the beginning about any data ent ry 
which will cut down on time. 

6. Delay in payments to the awardees has been a continuous challenge resulting in delays in the implementation of 
the project. Some of the complaints were based on misunderstanding at the end of grantee. For others, where a 
process improvement is required, it has been decided to keep a log of the tasks conducted during the financial 
review so that the reason behind the delays can be identified. Field monitoring frequency may also be increased 
to build the capacity of the awardees and to orient them about the Project’s expectations. For intra-project 
coordination, a monthly meeting has been formalized for grants and M&ER teams to address any issues related 
to delay. Delay in payment to TAF has been another challenge faced during the year. There were instances 
where advance funds could not be remitted to TAF which resulted in delay in payment to grantees.  

7. The security condition in the country was another challenge for the Project as well as grantees, especially with 
regard to election-related activities. The M&E team faced security challenges in conducting field visits to 
Balochistan, KP and certain parts of Sindh during elections, and special measures had to be taken to ensure their 
safety. Visits also had to be delayed in light of  the security conditions. Some of the grantees were unable to 
conduct election-related activities also because of the security threats in areas where they were implementing 
their projects.  
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Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of June 30, 2013) 
 
 Nation-

wide 

Punjab Sindh Balochistan KP FATA GB AJ&K Total 

Energy Sector 

Reforms 

3 3 1 0 1 0 1 3 12 

Water Rights 0 3 1 0 0 0 0 0 4 

Municipal Services 0 1 3 0 3 0 0 0 7 

Education Sector 

Reforms 

1 3 1 0 4 0 0 1 10 

FCR Reforms 0 0 0 0 0 2 0 0 2 

Legislative 

Governance 

0 0 0 1 2 0 1 1 5 

Tax Collection 1 1 0 0 0 0 0 0 2 

18th Amendment 0 2 1 2 0 0 0 0 5 

Local Government 0 1 2 1 0 0 0 0 4 

Accountability & 

Transparency 

0 0 4 1 2 0 0 0 7 

Higher Female 

Voter Turnout 

0 2 4 8 11 0 0 0 25 

Free, Fair and 

Peaceful Elections 

0 13 10 6 13 0 0 0 42 

Total 5 29 27 19 36 2 2 5 125 



 
Appendix II: Status of region and theme-wise awarded grants and funds (PKR) approved and disbursed (June 30, 2013) 

Thematic Areas & Funding 

Geographic Devolution of Grants 

Total USD Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Voice 

& Public 

Accountability 

in Tax 

Collection 

Sector 

No. of Approved Grants  

                           

1  

                           

1              

                           

2  

Funding 

Status 

Approved 

                

139,491  

                

145,093  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

284,584  

Disbursed 

                  

57,171  

                  

49,597  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

106,768  

Advocacy for 

Effective 
Implementatio

n of the 

Frontier Crime 

Regulations 

(FCR) Reforms 

No. of Approved Grants            

                           

2      

                           

2  

Funding 

Status 

Approved 

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

377,174  

                          

-    

                          

-    

                

377,174  

Disbursed 

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

161,350  

                          

-    

                          

-    

                

161,350  

Citizens' Voice 

for Effective 

Legislative 
Governance  

No. of Approved Grants        
                           

1  
                           

2    
                           

1  
                           

1  
                           

5  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                

162,541  
                

349,699  
                          

-    
                

180,515  
                

167,015  
                

859,769  

Disbursed 
                          

-    
                          

-    
                          

-    
                  

98,952  
                

176,205  
                          

-    
                  

79,294  
                  

78,849  
                

433,300  

Citizens 

oversight on 

Municipal 

Services 

No. of Approved Grants    

                           

1  

                           

3    

                           

3        

                           

7  

Funding 

Status 

Approved 

                          

-    

                  

99,962  

                

283,694  

                          

-    

                

287,723  

                          

-    

                          

-    

                          

-    

                

671,379  

Disbursed 

                          

-    

                  

64,354  

                

131,972  

                          

-    

                

111,756  

                          

-    

                          

-    

                          

-    

                

308,082  

Energy Sector 
Reforms 

No. of Approved Grants  
                           

3  
                           

3  
                           

1    
                           

1    
                           

1  
                           

3  
                         

12  

Funding 
Status 

Approved 
                

292,542  
                

266,180  
                  

93,094  
                          

-    
                  

95,760  
                          

-    
                  

99,853  
                

252,416  
             

1,099,846  

Disbursed 
                

204,338  
                  

82,897  
                  

44,319  
                          

-    
                  

59,662  
                          

-    
                  

38,069  
                  

57,434  
                

486,720  

Improving 

Water Rights 

No. of Approved Grants    

                           

3  

                           

1            

                           

4  

Funding 

Status 

Approved 

                          

-    

                

400,898  

                

137,447  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

538,345  

Disbursed 

                          

-    

                

337,471  

                

129,116  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

466,587  

Citizens’ 

Advocacy for 

Implementatio

n of 18th 

Amendment 

No. of Approved Grants    

                           

2  

                           

2  

                           

1          

                           

5  

Funding 

Status 

Approved 

                          

-    

                

296,040  

                

262,358  

                  

90,492  

                          

-    

                          

-    

                          

-    

                          

-    

                

648,890  

Disbursed 

                          

-    

                  

67,452  

                  

63,838  

                  

19,645  

                          

-    

                          

-    

                          

-    

                          

-    

                

150,935  

Education 

Sector 

Reforms 

No. of Approved Grants  

                           

1  

                           

3  

                           

1    

                           

4      

                           

1  

                         

10  

Funding 

Status 

Approved 

                  

99,574  

                

291,565  

                  

85,558  

                          

-    

                

327,882  

                          

-    

                          

-    

                  

83,423  

                

888,002  

Disbursed 

                  

78,847  

                

245,167  

                  

59,828  

                          

-    

                

267,098  

                          

-    

                          

-    

                  

48,679  

                

699,619  

Citizens’ Voice 

for 

Transparent 

and 

Accountable 

Mechanism 

No. of Approved Grants      

                           

3  

                           

2  

                           

2        

                           

7  

Funding 

Status 

Approved 

                          

-    

                          

-    

                

326,018  

                

200,223  

                

253,204  

                          

-    

                          

-    

                          

-    

                

779,445  

Disbursed 

                          

-    

                          

-    

                

106,918  

                  

75,560  

                  

30,134  

                          

-    

                          

-    

                          

-    

                

212,612  

Citizens’ 

Engagement 
and 

Accountability 

for an 

Effective Local 

No. of Approved Grants    

                           

1  

                           

2  

                           

1          

                           

4  

Funding 

Status 

Approved 

                          

-    

                

139,799  

                

200,564  

                

176,176  

                          

-    

                          

-    

                          

-    

                          

-    

                

516,540  

Disbursed                                                                                                                                                                                                           
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Government 

System 

-    9,569  76,130  37,110  -    -    -    -    122,809  

Free and fair 
Elections 

No. of Approved Grants    
                         

13  
                         

10  
                           

6  
                         

13        
                         

42  

Funding 
Status 

Approved 
                          

-    
                

265,615  
                

211,888  
                

127,988  
                

265,171  
                          

-    
                          

-    
                          

-    
                

870,662  

Disbursed 
                          

-    
                

188,415  
                

110,164  
                  

28,761  
                

149,882  
                          

-    
                          

-    
                          

-    
                

477,222  

Women Voter 

Turnout 

No. of Approved Grants   

                           

2  

                           

4  

                           

8  

                         

11        

                         

25  

Funding 

Status 

Approved 

                          

-    

                  

62,491  

                

112,878  

                

231,772  

                

320,146  

                          

-    

                          

-    

                          

-    

                

727,287  

Disbursed 

                          

-    

                  

34,111  

                  

63,829  

                  

95,150  

                

217,646  

                          

-    

                          

-    

                          

-    

                

410,736  

Total 

No. of Approved Grants 

                           

5  

                         

29  

                         

27  

                         

19  

                         

36  

                           

2  

                           

2  

                           

5  

                       

125  

Funding 

Status 

Approved 

                

531,607  

             

1,967,643  

             

1,713,499  

                

989,193  

             

1,899,586  

                

377,174  

                

280,368  

                

502,854  

             

8,261,924  

Disbursed 

                

340,355  

             

1,079,032  

                

786,114  

                

355,178  

             

1,012,385  

                

161,350  

                

117,364  

                

184,963  

             

4,036,740  

            
Total Funds Approved 

(USD) 

       

8,261,924  
         

Total Funds Disbursed 

(USD) 

       

4,036,740  
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Appendix III: Thematic Area-Wise Disbursements for the Month of June, 2013 
 

Thematic Area 
Grant 

Amount 
Disbursement 

Citizen Voice & Public Accountability in Tax Collection Sector 24,189,644           3,140,892  

Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) 
Reforms 

32,059,804           1,092,046  

Citizens' Voice for Effective Legislative Governance  73,080,352           2,912,276  

Citizens oversight on Municipal Services 57,067,230           4,757,798  

Energy Sector Reforms 93,486,887           2,658,817  

Improving Water Rights 45,759,344                           -    

Citizens’ Advocacy for Implementation of 18th Amendment 55,155,675           1,636,351  

Education Sector Reforms 75,480,192           2,427,491  

Citizens’ Voice for Transparent and Accountable Mechanism 66,252,859           3,675,042  

Citizens’ Engagement and Accountability for an Effective Local Government System  43,905,893           3,947,826  

Free and fair Elections 74,006,300         13,693,562  

Women Voter Turnout 61,819,400         12,651,148  

  

 
 
  

6% 

2% 

6% 

9% 

5% 

0% 

3% 

5% 

7% 

7% 

26% 

24% 

Thematic Area-Wise Disbursement for the Month of June 2013 

Citizen Voice & Public Accountability in Tax
Collection Sector

Advocacy for Effective Implementation of the
Frontier Crime Regulations (FCR) Reforms

Citizens' Voice for Effective Legislative
Governance

Citizens oversight on Municipal Services

Energy Sector Reforms

Improving Water Rights

Citizens’ Advocacy for Implementation of 18th 
Amendment 

Education Sector Reforms

Citizens’ Voice for Transparent and 
Accountable Mechanism 

Citizens’ Engagement and Accountability for 
an Effective Local Government System 

Free and fair Elections

Women Voter Turnout
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Appendix IV: Region-Wise Disbursement for the Month of June, 2013 
 

Description Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Approved 
Funding 

45,186,604 167,249,661 145,647,390 84,081,409 161,464,842 32,059,804 23,831,250 42,742,620 

Disbursement 
         
3,140,892  

     
11,779,018  

      
15,229,936  

          
7,352,770  

      
13,826,309  

       
1,092,046  

                    
-    

           
172,278  

 

 

 
 
 
 

6% 

23% 

29% 

14% 

26% 

2% 

0% 0% 

Region-Wise Disbursement for the Month of June 2013 

Nationwide

Punjab

Sindh

Baluchistan

KP

FATA

GB

AJ&K
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Appendix V: Progress against each PMP indicator 
Results/Indicators Targets Achievements Remarks 

    
Previous 

Reporting 
Period  

Present 
Reporting 

Period 
Cumulative   

1: Strengthened citizen engagement in policy 
advocacy and state oversight 

          

1.1. Increased number and diversity of citizen 
engagement in policy advocacy on priority themes 

          

1.1.1 Number of CSOs with CVP grant for policy 
advocacy activities on priority themes 

300 CSOs 116 9 125 

Policy advocacy activities include 
meetings , seminars, workshops, 
awareness sessions, round table 
conference, policy dialogue, 
lobbing sections, and network 
membership campaigns 

1.1.2  Number of citizens participating in grantee CSO 
advocacy activities  

Up to 150,000 
Citizens 

                   
24,001  

                  
694,219  

                  
718,220  

Total beneficiaries 718,220 
(496,334 M, 221,886 F). Out of 
this a total number of 673,026 
beneficiaries are of election 
projects including 463,741 M and 
209,285 F. Policy advocacy 
activities include meetings , 
seminars, workshops, awareness 
sessions, round table conference, 
policy dialogue, lobbing sections, 
and network membership 
campaigns; door to door visits, 
stalls, corner meetings, formation 
of citizens’ voter groups, 
seminars, workshops, meeting 
with elders, meeting with 
legislatures, government 
authorities, letter writing 



Page 66 of 100 

 

Results/Indicators Targets Achievements Remarks 

    
Previous 

Reporting 
Period  

Present 
Reporting 

Period 
Cumulative   

campaign etc 

1.1.3 Types of advocacy activities undertaken by 
grantee CSOs and documented evidence of outcomes 
/ impact  

Up to 10 types of 
activities 

10   10 

Policy advocacy activities include 
meetings , seminars, workshops, 
awareness sessions, round table 
conference, policy dialogue, 
lobbing sections, and network 
membership campaigns; door to 
door visits, stalls, corner 
meetings, formation of citizens’ 
voter groups, seminars, 
workshops, meeting with elders, 
meeting with legislatures, 
government authorities, letter 
writing campaign etc 

1.1.4   % of citizens (reached by civic education 
programs of grantee CSO)  with civic knowledge  

Increase up to 25% 0 
                    

16,164  
                    

16,164  

Total Number of beneficiaries 
16,164 (12,848 M, 3,316 F). Civic 
education program include 
activities like awareness sessions, 
capacity building workshops, 
capacity building of networks, 
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Results/Indicators Targets Achievements Remarks 

    
Previous 

Reporting 
Period  

Present 
Reporting 

Period 
Cumulative   

forums, groups etc.  

1.1.5 Number of grantee CSOs with regular reports to 
media on their activities/accomplishments and/or 
with published bulletins  

Up to 200 CSOs 57 63 120 
Regular reports to media include 
press coverage, press releases, 
FM and cable TV campaign etc. 

1.2   Increased number and diversity of citizen 
participation in policy processes and oversight of 
state institutions  

          

1.2.1 Number of CSOs with CVP grant for state 
institution oversight activities on priority themes  

Up to 300 CSOs 116 9 125 

State Institution oversight 
activities includes Formation of 
oversight forums/ committees, 
formation of networks at Village, 
UC , District and regional level, re-
activation of committees 

1.2.2 Number of grantee CSOs with effective 
participation in government consultation on 
legislation and policy making  

Up to 50 CSOs 3 1 4   

1.2.3 Number of citizens participating in grantee 
CSOs’ activities related to oversight of state 
institutions  

Up to 75000 citizens 8,876 
                    

21,289  
                    

30,165  

Total 30,165 (21,438 M, 8,727 F). 
State Institution oversight 
activities includes Formation of 
oversight forums/ committees, 
formation of networks at Village, 
UC , District and regional level, re-
activation of committees 
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Results/Indicators Targets Achievements Remarks 

    
Previous 

Reporting 
Period  

Present 
Reporting 

Period 
Cumulative   

1.2.4 New evidence generated (including research 
and studies) on  issue-based advocacy for policy 
change and oversight of state institutions 

Up to 50 studies 5 5 10 
New evidence includes reports, 
baseline studies, policy briefs and 
handbooks 

Result 2:  Enhanced organizational capacity, 
transparency and accountability 

          

2.1 Improved grantee systems for transparent and 
accountable project management 

          

2.1.1 Number of manuals developed for the capacity 
building of TDEA staff and for audit requirements 

4                     -          

2.1.2 A functional three year strategic plan 
formulated  for TDEA  

1                     -          

2.1.3 Number of grantee CSOs (and number of their 
personnel) participating in CVP organizational 
development / capacity building activities related to 
internal governance, program management, FM, 
HRM, procurement etc 

up to 500 CSOs and 
1000 staff 

- 
110 CSOs, 

211 
persons 

110 CSOs, 211 
persons  

 These figures are for Not-for-
Profit Management trainings 
conducted in collaboration with 
COMSATS IIT and Institute of 
Business Management 

2.1.4 Number of grantee CSOs that receive higher 
ratings on post-award (compared to pre-award) 
assessments of internal governance, program 
management, FM, HRM, procurement etc. 

Up to 200 CSOs                     -          

2.2 Improved grantee CSOs’ organizational capacity 
to implement activities related to citizens’ voice 

          

2.2.1 Number of grantee CSOs (and number of their Up to 500 CSOs and 8 CSOs, 16 117 CSOs, 125 CSOs, 582   These figures are for operational 
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Results/Indicators Targets Achievements Remarks 

    
Previous 

Reporting 
Period  

Present 
Reporting 

Period 
Cumulative   

personnel) participating in CVP capacity building for  
implementation of grant activities related to citizens’ 
voice 

up to 1000 staff persons 566 
persons 

persons  and programmatic quick impact 
trainings, including PMP trainings. 

 

2.2.2 Number of grantee CSOs with internet 
homepage 

Up to 200 CSOs 
                     

      
-    

2.2.3 Number of projects completed successfully by 
grantee CSOs 

Up to 500 projects 
                     

      
-    

Result 3:  Productive linkages between state and 
non-state actors for increased accountability 

          

3.1 Increased number and diversity of constructive 
public-private (state-CSO) linkages 

          

3.1.1 Number of CSO grant projects that build 
partnerships with state institutions in 
implementation of grant activities  

Up to 250 projects 116 9 125 

Partnership with government 
activities includes MOUs with 
government depart, formal and 
informal meetings,  

3.1.2 Number of joint mechanism of citizens and 
state institutions for public input and oversight 

Up to 50 mechanism 8 6 14 
This includes signing of MOUs 
with concerned government 
departments 

3.1.3 Number of participants events organized by 
grantee CSOs to build the citizens' capacity for PPPs  

Up to 10,000 
participants 

                        
811  

                      
9,522  

                    
10,333  

Total 10,333 (7,697 M and 2,636 
F) 

3.2. Increased responsiveness and accountability of 
state institutions to citizens on priority themes 

          

3.2.1 Percentage of citizens in target localities who 
report (increased) satisfaction with relevant state 
service delivery  

Increase up to 20 % 
                     

      
-    
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Results/Indicators Targets Achievements Remarks 

    
Previous 

Reporting 
Period  

Present 
Reporting 

Period 
Cumulative   

3.2.2 Number of relevant public bodies with 
functioning complaint systems, ombudspersons, etc. 
to record citizens’ concerns about service delivery 

Up to 50 public 
bodies 

8 3 11 

This includes 
establishment/strengthening of 
complaint handling cells at the 
offices of public bodies 

3.2.3 Number of concrete changes in state policy/ 
regulation/ law/action as a result of citizen 
engagement facilitated by CSO grant activity 

Up to 25 changes - -     
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Appendix VI: List of Sub-Awardees (As on June 30, 2013) 

S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

THEMATIC AREA : IMPROVING WATER RIGHTS 

1 Participatory 
Efforts for 
Healthy 
Environment  

Capacity Building of 
Farmers Organization 
for effective and 
efficient advocacy for 
Water Rights, in Sindh 

District Sukkur Sindh April 20, 
2012 to April 
19, 2013 

 11,683,000 Ali Muhammad Shahwani                                                                                      
Bungalow No. 10/200  
Abdullah Bungalows, 
Qasimabad Hyderabad. 
+92-333-3297450 

Closed First 

2 Awaz 
Foundation 
Pakistan, 
Centre for 
Development 
Services 

Improving Water Rights 
of Rural Communities in 
District Multan and 
Bahawalpur 

District Multan , 
Bahawalpur 

Punjab April 20, 
2012 to April 
19, 2013 

         
11,129,000  

Muhammad Zia-ur-Rehman  
# 2440N/8A, D Block, New 
Shamsabad Colony Multan-
Pakistan 
061-4784606 
0300-6301215  

Closed First 

3 DAMAAN 
Development 
Through 
Awareness and 
Motivation 

Transforming the 
Thinking-A Project for 
Materializing the Water 
Rights and Entitlements 

Khanewal, Multan, 
Vehari, and 
Lodhran 

Punjab April 20, 
2012 to April 
19, 2013 

         
10,198,000  

Shoaib Aziz 
House 164, Block B, Shah Rukne 
Alam Colony,Multan                                                                        
061-6780188 
0346-5949188 

Closed First 

4 Governance 
Institutes 
Network 
International  

Improving Water Rights 
in Central Punjab 

Central Punjab Punjab April 20, 
2012 to April 
19, 2013 

 12,749,344  Amjad Parvez 
House 23, Street 30, Sector F-
8/1, Islamabad 
0300-8545108/051-2856511 

Closed First 

THEMATIC AREA : ENERGY SECTOR REFORMS 

1 Consumer 
Rights 
Commission of 
Pakistan 

Improving Gas Sector 
Governance through 
Evidence Generation 
and Public Participation 

District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,057,343  Asif Masood 
House 13, Street 1, Sector G-
6/3, Islamabad 
051-111739739 
0301-5455781 

Closed First 
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S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

2 Semiotics 
Consultants 
(Pvt.) Limited 

Energy Sector Reforms District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

            
8,309,000  

Hussain Babur                                                                                                      
# 6-7, 2nd Floor, Pearl Center, 
Block-13, Super Market, F-6 
Markaz, Islamabad-Pakistan                                   
051-227 1248, 287 7266 
0333-521 2221                                       

Closed First 

3 People 
Empowerment 
and Consulting 
Enterprise 
(PEACE) 

Enhancing Electricity 
Sector Efficiency with 
Public Participation 
(EESEPP) 

District Mardan KP April 20, 
2012 to April 
19, 2013 

 8,139,600  Masood ul Hassan 
Office # 29 A, Street # 13, 
Rahatabad, Peshawar 
091-5845050             

Closed First 

4 TheNetwork 
for Consumer 
Protection 

New Energy Contract 
between Consumer & 
State/Regulator 

Islamabad, 
Rawalpindi 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,499,764  Asim Jaffery  
TheNetwork for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad 
051-2261085/2264881 
0333-5126506                         

Closed First 

5 Young Welfare 
Society 

Empowering Electricity 
Consumers in District 
Khairpur, Sindh 

District Khairpur Sindh November 
30, 2012 to 
February 27, 
2014 

7,913,000 Dr. Akhtar Mughal 
Young Welfare Society (YWS) 
Coordination Office: Awan 
Colony Thari road, Mehrabpur 
District Naushahro 
Feroze Sindh Pakistan. 
Tel: +92-242-431305 
0300-8314840, 0345-5005090 

On-
going 

Third 

6 Public Welfare 
Organization 

Improving Electrity 
Governance for the 
Electricity Consumers in 
District Lodhran 

Lodhran Punjab November 
30, 2012 to 
February 27, 
2014 

8,153,500 Mr. Muhammad Asif 
Jhandir House, Mohallah 
Mehram Wala, Street Opp. 
Umm-ul-Qura School, Lodhran 
0092-608-364454 
0092- 300-6811297 

On-
going 

Third 
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S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

7 Research 
Institute of 
Natural 
Resources of 
Pakistan 

Creating Social Impacts 
of Electricity Reforms in 
Pakistan 

Lahore Punjab November 
30, 2012 to 
November 
29, 2013 

6,960,150 Ms. Monail Salahuddin 
Plot # 320 ,2nd Floor ,Silk Bank 
Building ,Z block DHA Phase 3 
Lahore Cantt 
0092-336-4009585                
0092-42-35731579-80        
042-38784186 
 

On-
going 

Third 

8 Sustainable 
Solutions 
Private Limited 

Raising Peoples' Voice 
for Power Sector 
Reforms 

Gilgit, Ghizer and 
Skardu 

Gilgit-
Baltistan 

November 
30, 2012 to 
November 
29, 2013 

8,487,500 Pervaiz Ahmad 
House 343-A, Ravi Road, G-8/2 
Cell# 92-303-5535543 
0303-5535543 

On-
going 

Third 

9 Global 
Prosperity 
Network 

Citizens' Voice on 
Energy Crisis 

Muzaffarabad AJK November 
30, 2012 to 
November 
29, 2013 

6,876,000 Syed Ibn-ul-Hasan Gillani 
Near Agriculture Office Ghari 
Pan Chowk Muzaffarabad 
092-5822-434109 
92-345-4896696 

On-
going 

Third 

10 Azad Jammu 
and Kashmir 
Rural Support 
Program 

Reforming Enertgy 
Sector Through 
Participatory and 
Integrated Information, 
Education and 
Communication 
Campaign 

Muzaffarabad, 

Mirpur and 

Bimber 

 

AJK December 
28, 2012 to 
December 
27, 2013 

6,235,380 Abdul Qadir Jilani 
D-95, Upper Chattar Housing 
Scheme, Muzaffarabad AJ&K 
13100 
05822-433031; 0345-5123670 

On-
going 

Third 

11 Techno Green 
Associates 

Enhancing Citizens 
Voice and 
Accountability in 
Service Delivery by 
DISCOs 

Gujaranwala Punjab January 31, 
2013 to 
January 31, 
2014 

7,511,650 Tahir Pervaiz Dar, House No. 
221, Block A, Sawan Street, 
PWD Housing Society, 
Islamabad.                                                 
051-5970540, 051-2507745 and 
0333-5159090                                             
tahir@eebp.pk 

On-
going 

Third 
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S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

12 Strengthening 
Participatory 
Organization 

Enhancing Access to, 
and Control over 
Energy Resources 

Muzaffarabad and 

Hattian 

AJK December 6, 
2012 to 
December 5, 
2013 

8,344,000 Atique  
30-A Nazimuddin Road, Sector 
F-10/4, 
Islamabad. 
051-2104677; 03469631110 

On-
going 

Third 

THEMATIC AREA: MUNICIPAL OVERSIGHT     

1 Goth Seengar 
Foundation 

Work Together for 
Improvement of Solid 
Waste Management 
System 

 Jacobabad Sindh April 20, 
2012 to July 
19, 2013 

            
7,990,800  

Qazi Muhammad Raees 
Flat1, E - 36, Near SLS 
Montessori School, Sector G-
11/4 Islamabad, 051-2301514 
0302-8542099 

On-
going 

First 

2 DevCon 
Association for 
Rural 
Development 

Citizen for Change Sangher Sindh April 20, 
2012 to April 
19, 2014 

            
8,470,200  

Nisar Ahmed Nizamani                                                                                             
House No. 124/A-16, Housing 
Society, Sanghar    
0333-3555403                                                                        

On-
going 

First 

3 Participatory 
Educational 
Awareness and 
Community 
Empowerment 
(PEACE) Sindh 

Citizens’ Responsive 
Governance at TMA 
Level  

District Mirpur 
Khas 

Sindh April 20, 
2012 to April 
19, 2013 

            
7,653,000  

Tahir Jadoon                                                                      
PEACE-Sindh: Flat No. A-47, 
first floor, Salman Tower, Main 
National Highway, Malir 
Karachi,               
081-2451201/0300-3825277                        

Closed First 

4 Akhtar 
Hameed Khan 
Resource 
Centre 
(AHKRC) 

Social Accountability of 
Municipal Services 
Delivery and 
Development 

Peshawar KP April 20, 
2012 to April 
19, 2014 

8,321,500 Fakhira Khanam 
#6, Street 56, F-6/4, Islamabad 
051-2822 752 
041-2822 792 
0300-5543560 

On-
going 

First 
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S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

5 Dir Area 
Development 
Organization ( 
DADO) 

Citizen participation in 
the Municipal Services 
for the Sustainable 
Development of District 
Dir Upper - KP 

Dir - Upper KP April 20, 
2012 to April 
19, 2014 

            
8,468,000  

Abid Ali Abid 
Main Bazar Road Dir, Haji  
Mahabat Khan Building, Camp 
Colony, Dir,  District Upper Dir 
0944-881146/ 0300-5992358 

On-
going 

First 

6 Association for 
Behavior and 
Knowledge 
Tranformation 
(ABKT) 

Improvement and 
Strengthening of TMA's 
Municipal Service 
through Advocacy, 
Citizens’ Involvement 
and Oversight 

Dir - Lower KP August 06, 
2012 to April 
05, 2014 

            
7,666,980  

Shad Begum 
House 366, St 33, F-11/2, 
Islamabad 
0345-9002768 
051-2100853 

On-
going 

First 

7 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Meri Awaz Project Multan Punjab August 06, 
2012 to April 
05, 2014 

8,496,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234  

On-
going 

First 

THEMATIC AREA: EDUCATION 

1 DevCon - An 
Association for 
Rural 
Development 

Education’s Reform 
through Expenditure 
Analysis on Primary 
Education 

Jacobabad,  
Hyderabad, 
Sanghar, Khairpur, 
Badin 

Sindh August 06, 
2012 to 
August 05, 
2013 

7,272,400 Nisar Ahmed Nizamani 
House # 124/A-16, Housing 
Society, Sanghar, Sindh 
0235-541441-2/03333555403 

On-
going 

Second 

2 Human 
Development 
Foundation 

Advocacy Campaign for 
Education Sector 
Reforms in Pakistan  

Rahim Yar Khan, 
Mardan (KP),  
Tando 
Muhammad Khan 
(Sindh), Zhob 
(Balochistan) 

Nation-
wide 

August 06, 
2012 to 
August 05, 
2013 

8,463,797 Ghazanfar Hashmi 
19 Sunbal Road, F-10/3, 
Islamabad 
0300-8562717 

On-
going 

Second 

3 Development 
Empowerment 
Women 
Association 

Citizen Participation in 
the Education 
Strengthening for the 
Socio-Economic 

Dir KP August 06, 
2012 to 
August 05, 
2013 

 7,686,000  Muhammad Asad                                                           
Kalpani Bajoro Road, Ziarat 
Talash, Tehsil Timergara, 
District Lower Dir 

On-
going 

Second 
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S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

Development of Dir 
Lower -KP 

0945-871280 
0346-9380025 

4 Pak Education 
Society 

Sustainable Education 
Initiatives in District 
Shangla, KP 

Shangla KP August 06, 
2012 to 
August 05, 
2013 

 7,065,500  Ahmad Hussain 
House # 72, Street 6, Mehfooz 
Road, Defense Officers Colony, 
Peshawar Cantt 
091-5841575 
0345-8910123 

On-
going 

Second 

5 Society for 
Human 
Empowerment 
and Rural 
Development 

Making Schools 
Accountable to 
Performance 

Khushab Punjab August 06, 
2012 to 
August 05, 
2013 

    8,360,727  Sajjad Wali 
Village and Post Office Mitha 
Tiwana 
0454-730201-204 
0333-5077985 

On-
going 

Second 

6 Children First Strengthening  Citizens’ 
Voice to Ensure  
Compulsory & Free 
Education and Promote 
Accountability in 
Education Sector   

KP KP August 6, 
2012 to May 
5 2013 

     
7,359,500  

Amna Anwar 
H-79, St. 92. Sector I-8/4, 
Islamabad 
051-4864259 
0312-5190383 
 
 

Closed Second 

7 Sudhaar 
Society 

Strengthening of 
Citizens’ Voice and 
Public Accountability 
through Oversight on 
Education System and 
Advocacy for 
Improvement of Quality 
of Education in 

Narowal  Punjab August 06, 
2012 to 
August 05, 
2013 

      
7,930,500  

Government Employees  
Cooperative Housing Soceity, 
House 563 A-1, Township 
Lahore, 042-35976864, 
03338664992 

On-
going 

Second 
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S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

Government and 
Private Schools of 
District Narowal 

8 Leadership for 
Environment 
and 
Development 
Pakistan 

Strengthening Civil 
Society Oversight of 
Education 
Decentralization in 
Punjab 

Lahore Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,491,778  

Muhammad Rizwan ul Haq 
House, F-7 Markaz, Islamabad, 
Pakistan 
0300-5003262 
051-2651511 

On-
going 

Second 

9 READ 
Foundation 

Supporting 
Communities to 
Strengthen Education 
Sector in AJK 

Rawalakot AJK August 06, 
2012 to 
August 05, 
2013 

            
7,090,990  

Mazar Hussain 
H# 747, Street 10, G-9/3 
Islamabad 
051-2253256 
0331-5050761 
03465727179 

On-
going 

Second 

10 Organization 
for Human 
Development 

Improving School 
Governance  

Charsadda, 
Mardan 

KP August 06, 
2012 to 
August 05, 
2013 

            
5,759,000  

Amjad Ali 
Main Charsadda Road, Near 
Finance and Planning 
Department, Mardan 
0937-774243 
0334-8470163 
0346-8159996 

On-
going 

Second 

THEMATIC AREA: LEGISLATIVE GOVERNANCE 

1 Water, 
Environment & 
Sanitation 
Society (WESS) 

Citizens’ Voice for 
Enhanced and Effective 
Legislation and 
Accountability  

District Loralai, 
Ziarat, Balochistan  

Balochistan September 
10, 2012 to 
September 
9, 2013 

  13,815,952  Naseeb Ullah 
29/131 DOHS, Survey 31, 
Behind Askari Petrol Pump, 
Airport Road, Quetta 
081- 2864037-8/0300-8384573 

On-
going 

Second 

2 Association of 
Global 
Humanists & 

Citizens’ Voice for 
Effective Legislative 
Governance 

Gilgit-Baltistan Gilgit-
Baltistan 

September 
10, 2012 to 
March 9, 

15,343,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 

On-
going 

Second 
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Ethics (AGHE) 2014 0344-5551234 

3 Pak Women Citizen Voice for 
Effective Legislative 
Governance Project KP 

District Mardan, 
Swat and 
Malakand 

KP 10/09/2012 
to 
09/03/2014 

            
15,889,400 

Azra Hussain 
House # 217, Street # 04, 
Sector T, Sheikh Maltoon Town 
Mardan, KP 
03465602472 
03469183507 

On-
going 

Second 

4 Hamdam 
Development 
Organization  

Awareness and 
Advocacy Campaign 
Aimed at Helping 
Society Better Interact 
with the Legislature at 
MPs of Provincial (KP) 
and National Assembly 

Tank, Dera Ismail 
Khan, Laki 
Marwat, and 
Bannu 

KP 10/09/2012 
to 
09/03/2014 

13,835,000 Muhammad Farooq 
House #06, Gulistan Society, 
Near Fauji Foundation 
Vocational Training Center 
West Circular Road, D.I.Khan, 
Pakhtunkha Pakistan 
0300-5797233 
0092-966-733886 

On-
going 

Second 

5 Your 
Engineering 
Solutions (YES) 
Pvt Ltd. 

Design & 
Implementation of 
Public IEC for Mutually 
Beneficial Sustainable 
Linkage between 
Citizen & Legislators of 
AJK Assembly 

Kotli, Mirpur AJK September 
28, 2012 to 
December 
27, 2013 

14,196,250 Dr. Waseem Amer 
189 B, Street 46, F-11/3, 
Islamabad 
051-2291520 
0334-4333623 

On-
going 

Second 

THEMATIC AREA: FCR 

1 Step Towards 
Empowerment 
of Pupil (STEP) 

Advocacy for effective 
Implementation of the 
frontier Crime 
Regulations (FCR) 
Reforms 

Khyber Agency, 
Orakzai Agency, FR 
Peshawar, FR 
Kohat, FR Bannu 

FATA September 
28, 2012 to 
December 
27, 2013 

15,077,400 Mr. Majid                                                                              
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan, 
KP 
Cell:+92(345) 9504892 Phone: 
+92(937) 796212 

On-
going 

Third 
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Email: 
inform_step@yahoo.com 

2 Devolution 
Trust for 
Citizen 
Engagement 
(DTCE) 

Advocacy for effective 
Implementation of the 
Frontier Crime 
Regulations (FCR) 
Reforms 

Bajaur Agency FATA September 
28, 2012 to 
September 
27, 2013 

16,982,404 Mr. Azhar Bashir Malik                                            
House No.10, Street 4, G-6/3, 
Islamabad 
Cell:+92 (300) 5016016 Phone: 
+92 (51) 111333823 
Email: 
mushir.naqvi@dtce.org.pk 

On-
going 

Third 

THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION 

1 Governance 
Institutes 
Network 
International 
(GINI) 

Citizen Voice and Public 
Accountability in Tax 
Collection Sector 

Islamabad, 
Sargodha, 
Faisalabad & 
Gujranwala 

National October 31, 
2012 to 
October 30, 
2013 

11,856,700 Amjad Pervaiz 
House 23, Street 30, Sector F-
8/1, Islamabad 
051-2856511 
0300-8545108 

On-
going 

Third 

2 TheNetwork 
for Consumer 
Protection 

Taxation for 
Development 

Rawalpindi Region Punjab November 
2, 2012 to 
October 30, 
2013 

12,332,944 Asim Jaffery                                                            
TheNetwork for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad                              
051-2261085/2264881 
0333-5126506 

On-
going 

Third 

THEMATIC AREA: LOCAL GOVERNMENT 

mailto:mushir.naqvi@dtce.org.pk
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1 Awareness on 
Human Rights 
Social 
Development 
and Action 
Society 

Promoting local 
government system 
through citizens 
engagement 

Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

14,975,000 Watan Yar Khilji  
Office No. S-5 Second Floor 
Civic 
Center, Angle Road off Suraj 
Ganj 
Bazar Quetta 
081-2866132  
0300-388 5878 

On-
going 

Third 

2 Al-Mustafa 
Welfare 
Association 
 

Community Centered 
Municipal Development 
Planning 

Khairpur Sindh December 
28, 2012 to 
December 
27, 2013 

8,226,500 Mohammad Amin Khaskheli 
Near Raashdi House, Canal 
View, Abid Colony, Khairpur, 
Taluka, District Khairpur 
0243-714818 
0301-2607927 

On-
going 

Third 

3 Participatory 
Efforts for 
Health 
Environment 

Launching an effective 
advocacy and 
awareness campaign 
for local government 
system and timely 
elections 

 Sindh December 
28, 2012 to 
December 
27, 2013 

8,821,440 Ali Muhammad Shahwani                                                  
Bungalow No. 10/200  
Abdullah Banglows, 
Qasimabad Hyderabad.                                        
Cell: 03333297450 

On-
going 

Third 

4 Institute of 
Social and 
Policy Sciences 

Evidence-based 
Advocacy for 
Strengthening Local 
Government System in 
Punjab 
 

Faisalabad, 
Multan, Lahore, 
Rahim Yar Khan, 
Rawalpindi 

Punjab February 28, 
2013 to 
February 27, 
2014 

11,882,915 H. No. 13, Street No. 1, G-6/3, 
Islamabad. 
Salman Humayun 
Cell: +92 (300) 8567409 Phone: 
+92 (51) 111739739 
Email: salman258@gmail.com 

On-
going 

Third 

THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY 
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1 Development 
Resource 
Solutions 

Giving Voice to the 
People Against 
Corruption in Pakistan 

Chaman, Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

6,903,800 Muhammad Ayub Khan  
Office # 221, Second Floor, 
Universal Complex Jinnah Road 
Quetta 
0333-786 8240 

On-
going 

Third 

2 Community 
Development 
Foundation 

Fostering Community-
based Structural System 
of Public Accountability 

Khairpur, Sukkur Sindh December 
28, 2012 to 
February 28, 
2014 

9,647,000 Jan Odhano 
CDF Office, Near TCF School, 
Bismillah Town,    
Jacobabad, Sindh 
0722-650841 
0333-7341178 

On-
going 

Third 

3 Kainaat 
Development 
Association 

Social Accountability for 
Social Service Delivery 

Larkana, Qamber, 
Shahdadkot, 
Shikarpur, 
Jacobabad, 
Kashmore, 
Kandhkot 

Sindh December 
28, 2012 to 
January 30, 
2014 

11,038,197 Ahmed Bux Channa   
Near Rasaldar Road, Kandhkot, 
District Kashmore 
0722-572186 
0333-7344282 

On-
going 

Third 

4 NGO's 
Development 
Society 

Citizens Voice for 
Strengthening 
Transparency and 
Accountability 
Mechanisms 

Larkana Sindh December 
28, 2012 to 
February 27, 
2014 

10,312,250 Mr. Asif Meerwani,                                                                               
NDS Larkana Office,  
Bungalow # 201, Near Noor 
Muhammad Baloch House, Ali 
Akbar Jalbani Road Larkana 
City,  
District Larkana Sindh 
0332-2005767 
0744-752203 

On-
going 

Third 

5 Sindh Rural 
Support 
Program 

Citizens' Mobilization 
and Training in 
Accountability and 
Transparency for 

Tharparker Sindh December 
28, 2012 to 
December 
27, 2013 

7,852,250 Miss Sindhu Paras Abro 
A-9 Hyderabad Town, Phase-II, 
Qasimabad, Hyderabad 
 022-2655382                                                         

On-
going 

Third 
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Imrpoved Public 
Services in Tharparkar 
District 

0336-3097838 

6 DELTA 
Association 

Strengthening Citizens' 
Voice through Advocacy 
(SCVA) 
 

Peshawar, 
Mardan, Swabi, 
Charsadda, 
Noshera 

KP February 28, 
2013 to 
February 27, 
2014 

8,030,545 House 1, St 2, Bani Gala Green 
Colony, New Bani Gala, Imran 
Khan Avenue, Islamabad. 
Naazlee Sardar 
Cell:+92(300) 8562468 Phone: 
+92(51) 2613879 
Email: naazlee@hotmail.com   

On-
going 

Third 

7 Centre for 
Peace and 
Development 
Initiatives 

Strengthening 
Transparency and 
Accountability 
Mechanisms in KP 

Peshawar, 
Mardan, 
Abbottabad, 
Mansehra 

KP February 28, 
2013 to 
February 27, 
2014 

13,491,880 409-B, Nazi mud Din Road, F-
11/1, Islamabad 
Amer Ejaz 
Cell:+92(334)4328173 Phone: 
+92(51)2108287 
Email: aebutt@yahoo.com 

On-
going 

Third 

THEMATIC AREA: 18TH AMENDMENT 
1 Coastal 

Association for 
Research and 
Development  

Fishery Sector 
Governance in 
Balochistan in Post 18th 
Amendment of the 
Constitution 

Lasbela, Gwadar Balochistan December 
28, 2012 to 
February 28, 
2014 

14,379,100 Muhammad Anwar Ali 
Ilaysani Mohalla Dam, Bunder 
P.O Winder, P.O Code 90201, 
Tehsil Sonminai, District 
Lasbela 
0853-621004 
0345-8848305 

On-
going 

Third 

2 Yar 
Muhammad 
Samejo 
Educational 
Society & 
Development 
Organization 

Improving Social 
Service Delivery in 
Relation of 18th 
Constitutional 
Amendment 

Balochistan Balochistan December 
28, 2012 to 
February 27, 
2014 

7,691,860 Mr. Mubashir Ali Shah                                                                    
Opp: Civil Hospital near Sui Gas 
Office 
Cinema Road Usta Muhammad 
District Jaffarabad 
Balochistan, Pakistan.  
Contact No: office: +92-838-

On-
going 

Third 
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613409. 
Mobile: +92-345-3977787 

3 Advocacy, 
Research, 
Training and 
Services 

Awareness about 
Implementation of 18th 
Constitutional 
Amendment 

Mirpur Khas Sindh December 
28, 2012 to 
December 
27, 2013 

8,271,300 Mr. Shahzado Malik                                                      
House # 21, Commercial Area, 
Satellite Town, Mirpurkhas                                                            
Tel:0233 863232                                                     
Cell: 03332957457 

On-
going 

Third 

4 Society for 
Alternative 
Media and 
Research 

Developing civil society 
leadership for advocacy 
and accountability of 
MGDs focused 
implementation of 18th 
Amendment in Punjab 
province 

Punjab Punjab January 31, 
2013 to 
February 28, 
2014 

13,707,400 Mazar Arif 
H 67, St.43, F-10/4, Islamabad 
92-51-2210006-7 
92-300-5140049 

On-
going 

Third 

5 Umang 
Development 
Foundation 

Strengthening labor 
movement and 
advocating for 
devolution of WWF and 
EOBI in lieu of 18th 
Amendment 

Lahore, 
Gujranwala, 
Rawalpindi, 
Faisalabad, 
Sargodha and 
Multan 

Punjab January 31, 
2013 to 
February 28, 
2014 

11,456,015  
 
 
 
 
 
 
 

On-
going 

Third 

THEMATIC AREA: Citizens’ Awareness for Higher Female Voter Turnout 

1 Step Towards 
Empowerment 
Of Pupil 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Nowshera 

 

KP March 12, 

2013 to July 

11, 2013 

2,642,650  
 

Mr. Muhammad Ismail Khan 
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan 
, KPK 
Cell:+92(300) 9175857 Phone: 

On-
going 

Fourth 
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+92(937) 796212 
Email: 
inform_step@yahoo.com 

2 Network of 
Education & 
Economic 
Development 
Services 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Charsadda KP March 12, 
2013 to July 
11, 2013 

2,619,650 Humayun Khan 
Main road near Tehsil 
Headquarter Hospital Tangi, 
Charsadda. 
Phone: +92 (91) 5580762  Cell: 
+92 (345) 9051269 
Email: needs_pak@yahoo.com 

On-
going 

Fourth 

3 Social 
Consortium for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Bannu KP March 12, 
2013 to July 
11, 2013 

2,451,550 Malik Mir Hayat Khan 
Bairoon Meryan Gate, Meryan 
Road Opp: Petrol Pump Hanifa 
Town, SCFD Office, Bannu. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

On-
going 

Fourth 

4 Gul Welfare 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Quetta Balochistan March 12, 
2013 to July 
11, 2014 

2,485,250 Amir Muhammad Tareen 
Suite # 4, Bushra Center, Model 
Town, Quetta. 
Phone: +92 (81) 2825934; Cell: 
+92 (333) 7821439 
Email: inform.gwo@gmail.com 

On-

going 

Fourth 
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5 Liberal Forum 
Pakistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

D.I.Khan KP March 12, 
2013 to July 
11, 2013 

2,547,850 Akram Khurram 
Office No S-1, Rawal Arcade, 
2nd Floor, F-8  Markaz 
Islamabad, Phone: +92 (51) 
2256458-9; Cell: 
+923007890460 
Email:akramkhurram@hotmail.
com 

On-

going 

Fourth 

6 Hujra Village 
Support 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Swat KP March 12, 
2013 to July 
11, 2013 

2,629,250 Mr. Saleem Ahmad 
Near Allaho Akbar Masjid,  
Saidu Sharif, Swat. 
Cell: +92 (333) 9472172 
Phone:+92 (946) 726799 
Email: hujraswat@yahoo.com 

On-

going 

Fourth 

7 Society for 
Human 
Assistance and 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Pishin Balochistan March 12, 
2013 to July 
11, 2013 

2,527,050 Qazi Tahir Naeem 
Office 2, First Floor, Servis 
Shoes Mega Store, M. A. Jinnah 
Road, Quetta. 
Phone: +92 (81) 2835892  Cell: 
+92 (300) 3825562 
Email: shadinfo@msn.com 

On-

going 

Fourth 

8 Aaghaz 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Faisalabad Punjab March 12, 
2013 to July 
11, 2013 

2,637,550 Zafar Malik 
House # 3, Street # 3, Khalid 
Street, 161 - G. T. Road, Lahore. 
Phone: +92 (42) 38597938  
Cell: +92 (300) 4284432 
Email: 
aagaz_foundation@yahoo.com 

On-

going 

Fourth 
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9 Masoom Rights 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 12, 
2013 to July 
11, 2013 

2,395,050 Mauladad Utmankhail 
House No 114-C, Jinnah Town, 
Quetta.  
Phone:+92 (812) 302085-6 Cell: 
+92 (345) 3858884  
Email: mrds@mrds.org.pk 

On-

going 

Fourth 

10 Global 
Educational, 
Economic & 
Social 
Empowerment 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Mansehra KP March 12, 
2013 to July 
11, 2013 

2,192,950 Muhammad Zubair 
House No. 07, Sector F, 
Ghazikot Township, Mansehra. 
Phone: +92 (997) 440039, Cell: 
+92 (344) 7744555 
Email: info@geesepk.org 

On-

going 

Fourth 

11 Balochistan 
Education & 
Environmental 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 14, 
2013 to July 
13, 2013 

2,605,250 Arifa Shah 
BEEDS Office, Haji Abdul 
Mannan Mohmand Building, 
Basant Sing Lane, Mission 
Chowk, Quetta. 
Phone: +92 (833) 560382  Cell: 
+92 (333) 7849148 
Email: arifakk2000@gmail.com 

On-

going 

Fourth 

12 Aghaz Social 
Welfare 
Association 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tando 

Mohammad Khan 

Sindh March 12, 
2013 to July 
11, 2013 

2,637,550 Mr. Ali Nawaz Lund 
Gulshan-e- Faiz Colony,  
Tando Mohammad Khan, 
Sindh. 
Phone: +92 (22) 3341551; Cell: 
+92 (333) 2801551 
Email: 
aghaz.association@gmail.com 

On-

going 

Fourth 
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13 Takhleeq 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 14, 
2013 to July 
13, 2013 

2,473,100 Muhammad Yaqub 
C-14, Al-Helal Society, Near 
Nomani Mosque, University 
Road Opposite Askri Park, 
Karachi.  
Phone: +92 (21) 34130313, 
Cell: +92 (333) 2110863 
Email: myaqub_tf@yahoo.com 

On-

going 

Fourth 

14 Women 
Industrial & 
Social 
Education 
Society (WISE) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 12, 
2013 to July 
11, 2013 

2,241,850 Aisha Zia 
House # B-44, Block 9, Gulshan-
e-Iqbal Behind Urdu Science 
University, Karachi. 
Phone: +92 (21) 34282147, 
Cell: +92 (300) 2537737 
Email: wises99@yahoo.com 

On-

going 

Fourth 

15 Youth 
Association for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 21, 
2013 to July 
17, 2013 

2,355,050 Agha Mohsin Ali 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town, 
Quetta. 
Phone: +92 (81) 2823975; Cell: 
+92 332 7985945 
Email: 
youthinaction2007@gmail.com 

On-

going 

Fourth 

16 Nana Sahib 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 22, 
2013 to July 
21, 2013 

2,461,450 Mr. Malik Muhamamd Shah 
Khan 
1st Floor, H # 221-C,  
Samungly Road, Samugly 
Housing Scheme, Quetta. 
Phone: +92 (81) 2832031; Cell: 
+92 (333) 7873599 

On-

going 

Fourth 
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Email: nsds_pk@yahoo.com 

17 Basic 
Integrated 
Rural 
Development 
Society 
Nowshera 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Charsadda KP March 12, 
2013 to July 
11, 2013 

2,812,050 Riaz Yousafzai 
3rd floor, Zeeshan plaza, Moti 
Bazaar,  
Nowshera Cantt.  
Phone: +92 (923) 612915, Cell: 
+92 (300) 5776550 
Email: birds.org@gmail.com 

On-

going 

Fourth 

18 Community 
Research and 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,554,050 Imran Inam 
House # B2, New Abdara Road , 
University Town, Peshawar. 
Phone: +92 (91) 5852202 Cell: 
+92 (346) 7773336 

On-

going 

Fourth 

19 Society For 
skills Trainings 
&Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,688,350 Sahibzada.I. Ahmad 
House # 492, St # 13, Sector E-
4, Phase 7,  
Hayatabad. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

On-

going 

Fourth 
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20 Frontier Rural 
Development 
Program 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Lakimarwat KP March 12, 
2013 to July 
11, 2013 

1,953,550 Naeem Wazir 
House # 656, Street # 09,  
Sector F-5, Phase 6, Hayatabad,  
Peshawar. 
Phone:+92 (91) 5701008 Cell: 
+92 (333) 9981008  
Email: 
naeemwazir68@yahoo.com 

On-

going 

Fourth 

21 Association of 
Women for 
Awareness and 
Motivation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tandlianwala & 

Sumandri, 

Faisalabad 

Faisalabad March 12, 
2013 to July 
11, 2013 

2,655,850 Ms. Nazia Sardar 
House No. 139, Suhail Abad 
(Batala Colony), Tipu Shaheed 
Road, Nearby Jamia Masjid 
Roohani Qadri, Faisalabad   
Phone: +92 (41) 2004270 Cell: 
+92 (321) 6662329  
Email: contact@awam pk.org 

On-

going 

Fourth 

22 Rural 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Buner KP March 12, 
2013 to July 
11, 2013 

2,120,550 Mr. Hakim Zada 
Torgat Karapa, Tehsil & P.O 
Daggar Buner, Buner. 
Cell: +92 (333) 9697173 
Phone:+92 (939) 510421  
Email: rdobuner@yahoo.com 

On-

going 

Fourth 

23 Bright Star 
Development 
Society 
Balochistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Sibi Balochistan March 12, 
2013 to July 
11, 2013 

2,461,150 Naseer Ahmed Channa 
Near PTCL Exchange, Allahabad 
Road,  
Sibi, Balochistan. 
Phone: +92 (833) 500142  Cell: 
+92 (300) 3801529 
Email: 
bright_starbolan@yahoo.co 

On-

going 

Fourth 
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24 Community 
Development 
Foundation 
(CDF) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Jacobabad Sindh March 12, 
2013 to July 
11, 2013 

2,242,150 Mohammad Jan Odhano 
CDF Office, Airport Road First 
Family Lane, Jacobabad. 
+92 (333) 7341178; +92 (722) 
650841 
Email:janodhano@yahoo.com; 
cdf_jcd@yahoo.com 

On-

going 

Fourth 

25 Azat 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 12, 
2013 to July 
11, 2013 

2,410,350 Mr. Zahid Ahmed Mengal 
H.#.3, Street #. 3,  
Ahmedzai Colony, Sariab Road,  
Quetta.  
Phone: +92 (81) 2471742 Cell: 
+92 (333) 7803209 
Email: 
azatfoundation@gmail.com 

On-

going 

Fourth 

THEMATIC AREA: Citizens’ Voice for Free, Fair and Peaceful Elections         

1 Farmers 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rajanpur Punjab March 21, 
2013 to July 
17, 2013 

1,591,250 Ghulam Mustafa 
House # 1, Street # 28, Main 
Zakria Town, Bosan Road, 
Multan. 
Phone: +92 (61) 6512046-47; 
Cell: +92 (300) 8636282  
Email: mustafa@fdopk.org 

On-

going 

Fifth 

2 Organization 
for Public 
Interest 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Lodhran Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Gulfam Mustafa 
First Floor, Kamboh Plaza, 
Multan Road,  
Lodhran.  
Phone: +92 (608) 361441-2; 
Cell: +92 (333) 4446979  
Email: gulfam@opi.org.pk 

On-

going 

Fifth 
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3 Women 
Welfare 
Organization 
Poonch 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rawalpindi Punjab March 22, 
2013 to July 
17, 2013 

1,658,750 Syeda Najma Shakur 
Apartment # 1, Block 4C, PHA, 
G-11/3, Islamabad. 
Phone: +92 (51) 2229209; Cell: 
+92 (321) 5399630  
Email: wwopoonch@gmail.com 

On-

going 

Fifth 

4 Rural 
Development 
Policy Institute 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Layiah Punjab March 18, 
2013 to July 
17, 2013 

1,777,750 Abdul Shakoor Sindhu 
House # 755, Street # 24, G-
9/1,  
Islamabad.  
Phone: +92 (51) 2856623; Cell: 
+92 (300) 5003704  
Email: shakoor@rdpi.org.pk 

On-

going 

Fifth 

5 Social 
Cooperation 
Initiative 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Vehari Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Sajjad Hussain   
House # 128/5, St # 7, Muslim 
Town,  
Burewala Road Vehari. 
Phone: +92 (51) 2856623; Cell: 
+92 (300) 5003704  
Email: shakoor@rdpi.org.pk 

On-

going 

Fifth 

6 Pakistan Rural 
Workers Social 
Welfare 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhawalpur Punjab March 25, 
2013 to July 
24, 2013 

1,786,750 Sabir Farhat 
House 73, Street 4, Qasim 
Town,  
Bahawalpur. 
Phone: +92 (62) 2286045; Cell: 
+92 (300) 6802442  
Email: prwswobwp@gmail.com 

On-

going 

Fifth 
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7 Aghaz Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,663,250 Riaz Hussain Shah 
Flat# 04, Block 34-C, Street# 
100, G-11/3, Islamabad. 
Phone: +92 (51) 2229311; Cell: 
+92 (300) 8588007 
Email: riaz.shah@aghaz.org 

On-

going 

Fifth 

8 Institute for 
peace and 
human 
development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Naeem 
House# 1, Haq Nawaz street, 
Ahbab colony, Bhadur Pur 
Chowk Bosan Road, Multan.  
Phone: +92 (61) 4745335; Cell: 
+92 (300) 6307935  
Email: 
iphdpakistan@gmail.com 

On-

going 

Fifth 

9 Society for 
Sustainable 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Chakwal Punjab March 18, 
2013 to July 
17, 2013 

1,780,750 Aftab Ahmed Awan 
House No 24, Street 1, Block A, 
Soan Gardens, Islamabad.  
Phone: +92 (51) 4306390 Cell: 
+92 (333) 5901194  
Email: aftab.ahmed@ssd.com 
.pk 

On-

going 

Fifth 

10 Mamoona 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 21, 
2013 to July 
17, 2013 

1,651,250 Amna Hashmi 
8-A gulgasht colony, Bosan 
road, Multan. 
Phone: +92 (61) 6212093-4; 
Cell: +92 (301) 8636093 
Email: 
amnahashmi66@gmail.com 

On-

going 

Fifth 

11 Inventure 
Private Limited 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,494,750 Syeda Mujeeba Batool 
H # 55-A, St # 59, F-11/4, 
Islamabad. 

On-

going 

Fifth 
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Phone: +92 (51) 2212355-56; 
Cell: +92 (300) 5178642  
Email: 
mujeeba@inventure.com.pk 

12 Awam dost 
Foundation 
Bhakkar 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhakkar Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Ahmed Khan 
Rahim Abad, Near Jamia 
Qadria, Bhakkar.  
Phone: +92 (51) 2229311; Cell: 
+92 (300) 8588007 
Email: riaz.shah@aghaz.org 

On-

going 

Fifth 

13 Community 
Development 
Network 
Forum 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 21, 
2013 to July 
17, 2013 

1,818,750 Rehana Parveen 
CDNF Complex, House #  03, 
Ahsan (01) Colony, Near Sachal 
Colony, Larkana. 
Phone: +92 (74) 404 0069, Cell: 
+92 (336) 4040069 
Email: fbhangar@cdnf.org.pk 

On-

going 

Fifth 

14 RSWDO Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jacobabad Sindh March 22, 
2013 to July 
17, 2013 

1,713,750 Muhammad Hayat 
Shahbaz pur Mohalla, Near Pir 
Jeal Shah,  
Jacobabad.  
Cell: +92 (300) 3171723 
Email: srwdojcd@hotmail.com 

On-

going 

Fifth 

15 Association for 
Water, Applied 
Education & 
Renewable 
Energy 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Tharparkar Sindh March 18, 
2013 to July 
17, 2013 

1,894,750 Ali Akbar 
AWARE Office, Kamal Nagar 
Chachro,  
District Tharparkar.  
Phone: +92 (23) 2273054 ; Cell: 
+92 (333) 7092067 
Email: aliakbaraware.orq.pk 

On-

going 

Fifth 
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16 Allakh Welfare 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ghotki Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Shabir Ahmed Gabol 
Gill Colony, Tehsil Mirpur 
Mathelo, 
District Ghotki. 
Phone: +92 (723) 651341; Cell: 
+92 (346) 9908786 
Email: 
allakh_ghotki@yahoo.com 

On-

going 

Fifth 

17 Grass Roots 
Assistance and 
People 
Empowerment 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karachi Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Mansoor Ahmed 
A/47, 1st Floor , Salman Tower, 
Main National Highway, 
Karachi.  
Phone: +92 (21) 32042172; 
Cell: +92 (323) 3504101  
Email: 
mrehmanbalochqmail.com 

On-

going 

Fifth 

18 Management 
And 
Governance 
Network Sindh 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Sukkur Sindh March 21, 
2013 to July 
17, 2013 

1,781,750 Dr. Irshad Mahar 
Military Road Bi-Pass, Near 
Blue line bus stop, Sukkur. 
Phone: +92 (71) 5633832 ; Cell: 
+92 (333) 7124816   
Email: 
magnets@magnets.orq.pk 

On-

going 

Fifth 

19 Badin Rural 
Development 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Badin Sindh March 22, 
2013 to July 
17, 2013 

1,733,750 Dr. Akash Ansari 
BRDS, Main Karachi Road, 
Badin City.  
Phone: +92 (297) 861146, Cell: 
+92 (336) 7373293 
Email: brdsngo@yahoo.com 

On-

going 

Fifth 
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20 Indus Future 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

T.M.Khan Sindh March 21, 
2013 to July 
17, 2013 

1,788,750 Asghar Ali Laghari 
Bungalow No.1201D-4, Street 
10, Nasim Nagar Phase III, 
Qasimabad Hyderabad Sindh. 
Phone: +92 (22) 2650980; Cell: 
+92 (300) 3304789   
Email: asgharindusfuture.org 

On-

going 

Fifth 

21 Fast Rural 
Development 
Program 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jamshoro Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Achar Bozdar 
Khosa Muhalla, Sehwan Sharif, 
District Jamshoro, Sindh. 
Phone: +92 (22) 2651015; Cell: 
+92 (333)  
3092686  
Email: infoafrdp.org.pk 

On-

going 

Fifth 

22 Mehran 
Welfare Trust 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Panjal Khan Sangi 
House # 117, Sachal Township, 
Larkana.  
Phone: +92 (74) 4041870  ; Cell: 
+92 (300) 3430741   
Email: 
mehran_trust_larkana@vahoo.
com 

On-

going 

Fifth 

23 Shewa 
Educated 
Social Workers 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP From: 
March 21, 
2013 to July 
17, 2013 

1,558,050 Muhammad Iqbal 
Tehsil Razar, Village and PO 
Shewa,  
Muhallah Tauheed Abad, 
District Swabi.  
Phone: +92 (938) 312235 Cell: 
+92 (347) 5232004  
Email: 
iqbal1312252@yahoo.com 

On-

going 

Fifth 
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24 Blue Veins Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 21, 
2013 to July 
17, 2013 

1,786,250 Shaheen Quresh 
F-17/A1, Khuashal Khan 
Khattak Road, University Town, 
Peshawar. 
Phone: +92 (91) 5701201; Cell: 
+92 (331) 9115558 
Email: shaheen@blueveins.org 

On-

going 

Fifth 

25 Society for 
Human & 
Environmental 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP March 21, 
2013 to July 
17, 2013 

1,829,250 Muhammad Diyar Khan 
TF-359, 360, Deans Trade 
Center, Peshawar Cantt. 
Phone: +92 (91) 5250239 Cell: 
+92 (333) 8877632 
Email: 
diyar@shedpakistan.org.pk 

On-

going 

Fifth 

26 Human 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bannu KP March 22, 
2013 to July 
17, 2013 

1,781,750 Shah Ahmad Khan 
House # 309/C, St. Mahalla 
Bhattia, Inside Kachery Gate, 
Bannu. 
Cell: +92 (323) 9050380  
Email: 
hdo.organisation@gmail.com 

On-

going 

Fifth 

27 Change thru 
Empowerment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,806,750 Muhammad Naeem 
House No 1251, Street-3G, 3rd 
Road, Sector G-10/4, Islamabad 
Phone: +92 (51) 2351881 ; Cell: 
+92 (333) 7806267  
Email: naeem@cte.org.pk 

On-

going 

Fifth 
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28 People 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karak KP March 21, 
2013 to July 
17, 2013 

1,569,750 Tehsin Ullah 
Landi Khel, P/O Nari Panos, 
Tehsil-Banda Daud Shah 
District Karak. 
Phone: +92 (927) 330055; Cell: 
+92 (333) 9621294 
Email: 
tehsin_khattak@yahoo.com 

On-

going 

Fifth 

29 Pak Everbright 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 22, 
2013 to July 
17, 2013 

1,706,750 Muhib Ullah Khan 
House No. 73, Street No. 3, 
Khyber Colony No. 2, Tehkal 
Payan, Peshawar. 
Phone: +92 (91) 5702475; Cell: 
+92 (333) 8059327  
Email: pedo.org@gmail.com 

On-

going 

Fifth 

30 Citizen Voice Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 18, 
2013 to July 
17, 2013 

1,807,750 Mohammad Arif Jamal 
House No. 81, Street No. 94, G-
13/1,  
Islamabad. 
Phone: +92 (51) 2306902; Cell: 
+92 (345)  
9522177 
Email: ccapitizenvoice.org.pk 

On-

going 

Fifth 

31 Peace & 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Hangu KP March 21, 
2013 to July 
17, 2013 

1,740,750 Mohammad Iqbal 
Opposite Deans Appartment, 
Old Bara Road University Town, 
Peshawar. 
Phone: +92 (91) 5701425 ; Cell: 
+92 (333)  
9681887 
Email: iqbal_hun©yahoo.com 

On-

going 

Fifth 
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32 Policy 
Research And 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swat KP March 21, 
2013 to July 
17, 2013 

1,737,250 Mian Asghar Khan 
House # 23, Samad Abad, 
Behind Usmania Restaurant 
University Road, Peshawar.  
Phone: +92 (91) 5851897; Cell: 
+92 (333) 9107124  
Email: prand.org@gmail.com 

On-

going 

Fifth 

33 Rural 
Development 
Project 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Haripur KP March 18, 
2013 to July 
17, 2013 

1,780,750 Muhammad Ahsan Khan 
Hattar Road, Behind Soka Flour 
Mills, Haripur. 
Phone: +92 (995) 615502; Cell: 
+92 (301) 8567066 
Email: ahsan.khan@rdp.org.pk 

On-

going 

Fifth 

34 Sustainable 
Development 
Society-SDS 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 22, 
2013 to July 
17, 2013 

1,676,750 lftikhar Hussain 
Near District Court, A 1purai, 
District Shangla. 
Phone: +92 (996) 850744; Cell: 
+92 (300) 3963704 
Email: sabir.khan@sds.ord.pk 

On-

going 

Fifth 

35 Khushal 
Awareness & 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,757,750 Ziaullah Khan Bangash 
43/C, Jamal-ud-Din Afghani 
Road, University Town, 
Peshawar. 
Phone: +92 (91) 5850427 ; Cell: 
+92 (333)  
9618895 
Email: ziataj@yahoo.com 

On-

going 

Fifth 
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36 Human 
Organization of 
Peaceful 
Environment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Washuk Balochistan March 21, 
2013 to July 
17, 2013 

1,786,750 Karim Baloch 
HOPE Office Basima Post Code 
No. 94050, District Washuk. 
Phone: +92 (847) 325869 Cell: 
/+92 (333) 7815697 
Email: 
hope.balochistan@yahoo.com 

On-

going 

Fifth 

37 Anjuman 
Itehad 
Nojawanan 
Moheb-E-
Watan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ziarat Balochistan March 18, 
2013 to July 
17, 2013 

1,819,250 Muhammad Saleem Baloch 
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 
 

On-

going 

Fifth 

38 Youth in Action 
Balochistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Killa Abdullah Balochistan March 21, 
2013 to July 
17, 2013 

1,826,750 Agha Mohsin Ali 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town 
Quetta. 
Agha Mohsin Ali 
Phone: +92 (81) 2823975; Cell: 
+92 332 7985945 
Email: 
youthinaction2007@gmail.com 

On-

going 

Fifth 

39 Anjuman 
Falah-O-
Bahbood AIDS 
Council 
Baluchistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Turbat Balochistan March 18, 
2013 to July 
17, 2013 

1,847,750 Muhammad Saleem Baloch 
Anjuman Falah-O-Bahbood 
Aids Council Balochistan (AFAC)  
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 

On-

going 

Fifth 

40 Oasis 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 

Bolan Balochistan March 22, 
2013 to July 

1,811,750 Mohallah Bhaghat, Opposite 
office of the District Education 

On- Fifth 
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Foundation 
Balochistan 

Peaceful Elections 17, 2013 Officer District Kachhi,  
National Highway Rind Ali 
Dhadar District Kachhi. 
Phone: +92 (832) 415228; Cell: 
+92 (300) 9384985 
Email: 
balochmaqbool@gmail.com 

going 

41 Advocacy and 
Social 
Advancement 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Musakhel Balochistan March 22, 
2013 to July 
17, 2013 

1,786,750 Ghulam Mustafa Zimri 
Main Bazzar Muhallah Jaffar 
Abad Sadar Musakhail District 
Musakhail. 
Cell: +92 (302) 3944109 
Email: asaspk@yahoo.com 

On-
going 

Fifth 

42 Insaf Network 
Pakistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Narowal Punjab April 11, 
2013 to July 
10, 2013 

1,893,750 Raza Ali | Project Manager 
House 74, Main Margala Road, 
F-7/2 Islamabad, Pakistan | Tel: 
+92 301 8559845 | Tel: +92 51 
260 9771 

On-
going 

Fifth 

 


